Date: January 20, 2005

To: Honorable Chairman Joe A. Martinez

and Members, B

From: George M. Bur
County Manader

MIAMIDADE

‘Memorandum

Agenda Item No. 7(A){(1)(B)

rd of County Commissioners

wvg/"""

Subject: Project Specific Services Agreement, Building 890/25 Overhaul ADF
Miami International Airport

The attached Project Specific Services Agreement between Gurri Matute, P.A. and Miami-
Dade County has been prepared by the Miami-Dade Aviation Department and is
recommended for approval by the Board. It is further recommended that the Board authorize
the County Manager or his designee to execute said contract for and on behalf of the County,
and to exercise any cancellation provisions therein. This project is funded by Aviation Reserve
Maintenance funds and is not part of the Capital Improvements Program (CIP).

Project:
Project No.:
Project Location:

Project Description:

Building 890/25 Overhaul ADF
A04-MDAD-01/D099B
Miami International Airport

The scope of services includes, but is not limited to, providing
complete professional architectural, engineering, and
construction administration services to execute life safety work
and required repairs for building/life safety code requirements
and upgrades for Building 890/25. The Consultant shall provide
construction document preparation that identifies each problem,
its location and repair method, bidding assistance, and
construction - administration.  Known  repairs  include:
refurbishment of hangar doors; repairs to the electrical and
heat, ventilation and air conditioning (HVAC) systems; fire
alarm and life safety upgrades; compliance with the
requirements of the Americans with Disabilities Act; compliance
with current code requirements; and exterior painting. The
Consultant shall coordinate scope of work with anticipated
Florida Power and Light (FPL) lighting retrofit and replacement
of air handling units (AHU) and AHU controls work. The scope
of this project is defined as a grouping of substantially similar
construction, rehabilitation, and renovation activities. It is
MDAD's intent to break this design work into multiple packages
to facilitate bidding and construction in order to expedite
occupancy of the hangar, offices and shops. The estimated
construction budget for this project is $6,150,000.



Honorable Chairman Joe A. Martinez
and Members, Board of County Commissioners

Page 2
Firm:
Location of Firm:

Subconsultant (s):

Selection Process:

Amount of
Recommended Agreement:

Inspector General:
IPSIG:
Living Wage:

Term of Agreement:

Advertisement Date:

Gurri Matute, P.A.
Coral Gables, Florida

Civil Works, Inc.

Douglas Wood & Associates, Inc.
Planning and Economics Group, Inc.
William A. Berry & Associates, Inc.

In accordance with Chapter 287.055 of the Florida Statutes and
Chapter 2-10.4 of the Code of Miami-Dade County, both of
which govern certification, selection, and negotiation
procedures, the Evaluation Selection Committee held a First
Tier selection process meeting to review the available
information regarding the ten (10) respondents, where all but
one (1) met all of the minimum submittal requirements for the
project. The firm of Gurri Matute, P.A. was chosen as the
Committees’ primary selection. With the County Manager’s
approval to move forward with the negotiation process, the
Negotiation Committee successfully negotiated an agreement
with this first ranked firm.

$997,312.50 (basic services fee of $700,000; additional services
which include work site services of $80,000; reimbursable
expenses of $90,000; dedicated services for financial feasibility
studies for tenant occupancies and services related to life safety
improvements of $115,000; and the Inspector General and
IPSIG audit accounts)

$2,462.50

$9,850.00

Not applicable

The term of this Agreement shall be for three (3) years and shall
begin upon execution by the parties and shall be in effect until
all services are completed or until those Services Orders in
force at the end of the stated period of time have been

completed and the services accepted, whichever may be later.

March 2, 2004



Honrorable Chairman Joe A. Martinez
and Members, Board of County Commissioners
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Recommended Contract
Measures:

Contract Measures .
Achieved at Award:

Using Agency:

Managing Agency:
Funding Source:
Company Principal(s):
Gender, Ethnicity and
Ownership Breakdown:
How Long in Business:
Previous Agreements with

the County:

Affirmative Action
Expiration Date:

Allowances/Contingency
Ordinance No. 00-65:

CBE Set Aside

CBE Set Aside

Miami-Dade Aviation Department
Miami-Dade Aviation Department
Reserve Maintenance Funds
Daphne |. Gurri, AlA

Jose G. Matute, AlA

Hispanic Female — 55%

Hispanic Male — 45%

Since 1996

Five agreements for a total of $903,039
(See attached DBD A&E Firm History Report)

August 31, 2005

Within guidelines
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MEMORANDUM

S
- (Revised)
TO: Honorable Chairman Joe A. Martinez DATE: January 20, 2005

and Members, Board of County Commissioners

.

FROM: Robert A. Ginsburg SUBJECT: Agenda Item No. 7(2)(1)(B) ~
County Attorney

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required

Statement of fiscal impact required

Bid waiver requiring County Manager’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

No committee review

g
e —



- Approved Mayor Agenda Item No. 7(A)(1)(B)

Veto 01-20-05
Override

RESOLUTION NO.

RESOLUTION AUTHORIZING PROJECT SPECIFIC
SERVICES AGREEMENT WITH GURRI MATUTE, P.A.,
FOR BUILDING 890/25 OVERHAUL ADF, PROJECT NO.
A02-MDAD-01/D099B AT MIAMI INTERNATIONAL
AIRPORT, AUTHORIZING COUNTY MANAGER TO
EXECUTE SAME AND TO EXERCISE CANCELLATION AND
TERMINATION PROVISIONS THEREOF

WHEREAS, this Board desires to accomplish the purposes
outlined in the accompanying memorandum and documents, copies of

which are incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board
Approves the Project Specific Services Agreement with Gurri
Matute, P.A., Project No. A02-MDAD-01/D099B at Miami
International Airport, in substantially the form attached hereto,
in a contract amount of up to $997,312.50 for a term of the later
of (a) up to three (3) years, or (b) until all service orders
issued during the term are completed; all as more particularly
set forth in the accompanying memorandum from the County Manager;
authorizes County Manager or his designee to execute same on
behalf of the County and to exercise cancellation and termination

provisions thereof.

The foregoing resolution was offered by Commissioner
, who moved its adoption. The motion was

seconded by Commissioner , and upon being put



Agenda Item No. 7(2)(1)(B)
Page No. 2

to a vote, the vote was as follows:

Joe A. Martinez, Chairman
Dennis C. Moss, Vice-Chairman

Bruno A. Barreiro Dr. Barbara Carey-Shuler
Jose "Pepe" Diaz Carlos A. Gimenez

Sally A. Heyman : Barbara J. Jordan

Dorrin D. Rolle Natacha Seijas

Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto
The Chairperson thereupon declared the resolution duly
passed and adopted this 20th day of January, 2005. This
Resolution and contract, if not vetced, shall become effective

in accordance with Resolution No. R-377-04.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:

Deputy Clerk

Approved by County Attorney as
to form and legal sufficiency.

Deborah Bovarnick Mastin
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MIAMIDADE

Memorandum

Date: October 15, 2004
To: George M. Burgess
County Manager

From: Susan H. Pascul, Proje
Aviation Sr. Procurem
MDAD Contracts Administration Division

Subject: Building 890/25 Overhaul ADF

Attached are six copies of the proposed Project Specific Services Agreement for the Building
890/25 Overhaul ADF project, negotiated by County staff with the firm of Gurri Matute, P.A.

Description of Project

The scope of services include but are not limited to providing complete professional
architectural, engineering, and construction administration services to execute life safety work
and required repairs for building/life safety code requirements upgrades for Building 890/25.
The Consultant shall provide construction document preparation that identifies each problem,
its location and repair method, bidding assistance, and construction administration. Known
repairs include: refurbishment of hangar doors, repairs to the electrical and heat, ventilation
and air conditioning (HVAC) systems, fire alarm and life safety upgrades, compliance with the
requirements of the Americans with Disabilities Act, compliance with current code
requirements, and exterior painting. Consultants shall coordinate scope of work with
anticipated Florida Power and Light (FPL) lighting retrofit and replacement of air handling
unit's (AHU) and controls work. The scope of this project is defined as a grouping of
substantially similar construction, rehabilitation, and renovation activities. It is MDAD's intent to
break this design work into multiple packages to facilitate bidding and construction in order to
expedite occupancy of the hangar, offices and shops. The estimated construction budget for
this project is $6,150,000.00.

Cost of Project, Source of Funding and Consulting Fees

Fees to the Consultant under this Agreement shall not exceed $997,312.50, which include a
basic services fee of $700,000; additional services which include work site services of
$80,000; reimbursable expenses of $90,000; dedicated services for financial feasibility studies
for tenant occupancies and services related to life safety improvements of $115,000; an audit
account for the Independent Private Sector Inspector General for $9,850.00 and an audit
account for the Inspector General for $2,462.50. The Consultant’s fees for the project shall be
funded by Reserve Maintenance Funds.

I



Honorable Chairperson Barbara Carey-Shuler, Ed.D.
and Members Board of County Commissioners
Page 2 of 2

Estimated Project Time Table

This term of this Agreement shall be for three (3) years and shall begin upon execution by the
parties and shall be in effect until all Services are completed or until those Services Orders in
force at the end of the stated period of time have been completed and the Services accepted,
whichever may be later.

Consultant Selection Process

In accordance with Chapter 287.055 of the Florida Statutes and Chapter 2-10.4 of the Code of
Miami-Dade County, both of which govern certification, selection, and negotiation procedures,
the Evaluation Selection Committee held a First Tier selection process meeting on May 5,
2004 to review the available information regarding the ten (10) respondents where all but one
(1) met all of the minimum submittal requirements for the project. At this First Tier selection
process meeting, the Evaluation/Selection Committee decided to waive the Second-Tier
selection process to make its final recommendation and submitted the names of three (3) firms
as being the highest ranked responsive and responsible proposers to provide the desired
services, listed in their ranking order for your further consideration as to order of preference for
negotiation of a professional services agreement. Subsequently, and in further compliance
with Chapter 2-10.4, your office ranked the firms submitted by the Selection Committee and
appointed a Negotiation Committee. A satisfactory agreement was negotiated with the first-
ranked firm, Gurri Matute, P.A.

cc:  Clerk of the Board of County Commissioners

Consultant Selection Committee

Fernando V. Ponassi, CICC, Chairperson, Non-voting member
Antolin Carbonell, MDAD

Byron Dowell, MDAD

Michael Yaskin, PR

Maria Rodriguez-Porto, OCED

Veronica Robinson, DBD

Negotiation Committee

Fernando V. Ponassi, CICC, Chairperson, Non-voting member
Antolin Carbonell, MDAD

Byron Dowell, MDAD

Michael Yaskin, PR



MEMORANDUM

ro: Roger Hernstadt DATE: May 11, 2004
Capital Improvements Coordinator
Office of Capital Improvements Construction

Coordination
FROM: éuisa Millan Donovan, Division Director SUBJECT: MIA Building 890/250 Overhaul
Office of Capital Improvements CICC Project No. A0O4-MDAD-01

Construction Coordination

The evaluation and selection of consultant(s) for the above referenced solicitation has been concluded. The
attached documentation is the competitive selection committee’s recommendation(s) to the County Manager for
negotiations. The following summary of information is for the above referenced solicitation:

> January 29, 2004 - Request to Advertise received

> February 11, 2004 — The Review Committee approved to modify the original project
number A03-MDAD-01 to CICC Project No. A0O4-MDAD-01.
February 27, 2004 — NTPC approved by MDAD/Advertisement
March 26, 2004 - Proposals submitted
March 30, 2004 - Compliance Review requested to DBD
May 4, 2004 - Compliance Review received from DBD
May 5, 2004 — First-Tier Meeting

YV V V VYV VY

fp: PAPSA\ARCHITECTURAIL PROJECTS\2004 Architectural Projects\A04-MDAD-01Wegotiations Package\Sub-Folder Negotiations
Package\RHernstadt Routing Memo 5-10-04.doc A/E 1-27-03

/1



%" MEMORANDUM
TO: Fernando V. Ponassi, CICC, Chairperson DATE: May 17, 2004
Competitive Selection Committee
FROM: George M. Burgess SUBJECT: NEGOTIATION AUTHORIZATION
Coun er Miami-Dade Aviation Department

| | | MIA Building 890/25 Overhaul ADF
— W’g/"w ' CICC Project No. A04-MDAD-01

With reference to your report of May 10, 2004 (copy attached) concerning the above captioned subject, this is to
‘advise you that pursuant to Section 2-10.4 (6) of the Code of Miami-Dade County, I hereby approve the selection of
the following consulting firms in the following order of preference for the above-referenced project:

SELECTION FOR PSA NEGOTIATION
ONE (1) AGREEMENT, 100% CBE SET-ASIDE MEASURES
A04-MDAD-01

RANKING OF RESPONDENTS

Gurri Matute, P.A.
- Subconsultants
William A. Berry & Associates, Inc.
Douglas Wood & Associates, Inc.
- Civil Works, Inc.
Planning and Economics Group, Inc.

The following teams of firms are the alternates:

1. Architects International, Inc.
Sub-consultant
Vital Engineering, P.A.

2. Sixto Architect, Inc.
Sub-consultants
Network Engineering Services, Inc.
Douglas Wood & Associates, Inc.
M.E.P. Engineering, Corp.
Planning and Economics Group, Inc.
HP Consultants Inc.

Page 1 of 2

fvp:P\PSA\ARCHITECTURAL PROJECTS\2004 Architectural Projects\A04-MDAD-01\Negotiations Package\Negotiations Memo Final 5-10-04.doc
A/E 1-24-03
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Furthermore, pursuant to the above referenced code, I hereby appoint the following Negotiation Committee for the
purpose of negotiating a non-exclusive professional service agreement with the top ranked firm, as listed above:

1. Antolin Carbonell, MDAD
2. Byron Dowell, MDAD
3, Michael Yaskin, P&R

The Negotiation Committee is to proceed with the agreement negotiations pursuant to Section 6 of the above-
mentioned Code, and submit the signed agreement(s) ready to be presented to the County Commission for final
approval to this office no later than 60 days from the date of this memorandum. Along with the signed agreement(s),
transmit a cover memorandum from the Negotiation Committee to the County Manager to include the below listed
information, for submission to the Board of County Commissioners as an attachment to the County Manager’s
memorandum to the Board:

A general description of the project(s).

The total cost of the project and source of funding.-

A brief description of the selection process.

All consultant fees and how compensation amounts were computed.
Estimated project timetables, including the project completion date.

LR W

If a satisfactory agreement cannot be reached within the 60-day period, a report is required to be prepared fully
explaining all problems resulting from the negotiations, including a request for authorization to begin negotiations
with the next scheduled alternate. If negotiations are proceeding within a reasonable timeframe, then negotiations
are to continue and the report is to be submitted upon completion. The final agreement(s) and report should be sent
to this office.

Attachments
pc: Clerk of the Board of County Commissioners
Angela Gittens, Director, Miami-Dade Aviation Department

COMPETITIVE SELECTION COMMITTEE:
Fernando V. Ponassi, CICC, Chairperson
Antolin Carbonell, MDAD

Byron Dowell, MDAD

Veronica Robinson, DBD

‘Maria Rodriguez-Porto, OCED

Michael Yaskin, P&R

Page 2 of 2

fvp:PAPSA\ARCHITECTURAL PROJECTS\2004 Architectural Projects\A04-MDAD-01\Negotiations Package\Negotiations Memo Final 5-10-04.doc
A/E 1-27-04



MEMORANDUM

TO: George M. Burgess DATE: May 11, 2004
County Manager

FROM: Fernando V. Ponassi

C CC.Chalrperson SUBJECT: Consultant Selection Report for
Consultant Selg i

MIA Building 890/25 Overhaul ADF
CICC Project No. A04-MDAD-01

This report is submitted to you following the requirements of Section 2-10.4 of the Code of M1am1—
Dade County.

As authorized by the County Manager’s memorandum dated March 3, 2004 the designated committee
met on and conducted the consultant selection process for the subject services on May 5, 2004. This
process was conducted in accordance with the procedure specified by the above-referenced Code, as
described in the attached summary minutes of this meeting.

CONSULTANTS SELECTION COMMITTEE MEETING OF MAY S, 2004

As advertised in the Metro Calendar, the Consultant Selection Committee (CSC) met to prescreen
consultants on May 5, 2004, in the 13" floor, Conference Room “B”, at the Stephen P. Clark Center,
111 NW 1% Street, Miami, Florida. The Committee undertook a review of available information
regarding the ten (10) respondents to the public notice. It was reported on behalf of the various
departments that all but one (1) team met all the minimum submittal requirements for the project, as
shown in the compliance status reports completed by the Capital Improvements Construction
Coordination Office, and the Department of Business Development.

Pursuant to Administrative Order 3-39, “Standard process for construction of Capital improvements,
acquisition of professional services, construction contracting, change orders and reporting”, Section II
“Acquisition of Professional Services”, Sub-section C “Selection Process”, “...For the selection of
professional services the CSC may waive the Second-Tier selection process by a majority vote and
base their selection on the results of the First-Tier ranking only.” Subsequent to full consideration of
local preference and tiebreakers, the evaluation/selection committee decided by a majority vote to make
use of the above-mentioned prerogative, and made its final recommendation to the County Manager
that a contract(s) be negotiated with the highest ranked responsive and responsible proposer(s). The
highest-ranking teams have been recommended in order of preference, for your review and
concurrence. Upon your approval, the County shall enter into negotiations with the recommended
proposer(s).

Page 1 of 2

fvp: P:\PSA\ARCHITECTURAL PROJECTS\2004 Architectural Projects\A04-MDAD-01\Negotiations Package\Sub-Folder Negotiations
Package\Consultant Selection Report 2 the Cty MGr 5-10-04.doc AJE 1-24-03
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The following respondents were found to be the most highly qualified to provide the required services, as
outlined and ranked in the attached summary minutes of the First-Tier meetings, and are listed in ranking
order for your further consideration as to the order of preference for the negotiations for one (1)
professional services agreement with a 100% CBE SET-ASIDE MEASURES pertinent to this notice:

ONE (1) AGREEMENT w/100% CBE SET-ASIDE MEASURES

RANKING OF RESPONDENTS

Gurri Matute, P.A.
Subconsultants
William A. Berry & Associates, Inc.
Douglas Wood & Associates, Inc.
Civil Works, Inc.
Planning and Economics Group, Inc.

The following teams of firms are the alternates:

i. Architects International, Inc.
Sub-consultant
Vital Engineering, P.A.

2. Sixto Architect, Inc.
Sub-consultants
Network Engineering Services, Inc.
Douglas Wood & Associates, Inc.
M.E.P. Engineering, Corp.
Planning and Economics Group, Inc.

You may wish to consider the appointment of the following individuals to the Negotiation Committee:
1. Antolin Carbonell, MDAD
2. Byron Dowell, MDAD
3. Michael Yaskin, P&R

Attached are the following items to substantiate the Committee actions taken to date.

1) Notice To Professional Consultants
2) Selection Committee Approval Memo

3) Summary Minutes of First-Tier Meetings on May 5, 2004

Page 2 of 2

fvp: P:\PSA\ARCHITECTURAL PROJECTS\2004 Architectural Projects\A04-MDAD-01\Negotiations Package\Sub-Folder Negotiations
Package\Consultant Selection Report 2 the Cty MGr 5-10-04.doc A/E 1-24-03
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To: Those Listed Below Date: tisE 00 Al
il 009 S

From: George M Burgess Subject: Evaluation/Selection Committee for the

fan ' Miami-Dade Aviation Department for Building
890/25 Overhaul ADF - CICC Project No.
A04-MDAD-01

In accordance with Administrative Order 3-34, 1 am hereby appointing those listed below as the Selection
Committee for the Miami-Dade Aviation Department for Building 890/25 Overhaul ADF - CICC Project
No. A04-MDAD-01.

SELECTION COMMITTEE

Fernando V. Ponassi, CICC (Non-Voting Chairperson)
Antolin Carbonell, MDAD

Byron Dowell, MDAD

Michael Yaskin, PR

Maria Rodriguez-Porto, OCED

Veronica Robinson, DBD

AKbar Sharifi, MDT (Alternate)

At the introductory meeting, the panel members will receive proposals and instructions regarding the
evaluation and selection process. The first-tier selection meeting is scheduled to review written or printed
material regarding the qualifications of each of the certified firms as it relates to the requirements defined
in the advertised document. If required, the Selection Committee will select several candidate firms
meeting the published criteria, to make oral presentations at a properly noticed second-tier selection
process meeting to the full Selection Committee.

The Selection Committee shall be responsible for evaluating, rating and ranking the proposals by each
Committee member, based on the criteria and procedure contained in the advertised document. The
Evaluation/Selection Committee will first evaluate and rank responsive proposals on the Technical
(Quality) criteria. If responsive proposers are invited to make oral presentations, the Conmmittee may re-
rate and re-rank the proposals based upon the written documents combined with the oral presentation.
You may utilize staff of the issuing department and the using agency to conduct a preliminary review of
the proposals for responsiveness to the technical requirements.  All requests for specific determinations
shall be made in writing to the County Attorney's Office.

You are directed to assist me in the selection process considering the factors delineated in the advertised
document. These factors may include methodology and management approach, qualifications and
experience of principals and staff, financial stability, proposer's past performance of similar scope and
size, proposer’s detailed plans to meet the objectives of each task, activity, etc., pursuant to any schedule,
proposer's previous County experience, history and experience of the firm or individual(s), understanding
of the project and the County's objectives, responsiveness to the established requirements, and
Cost/Revenue (normally separate and sealed). When the document requires the proposer to provide
"cost/revenue” in a separate sealed envelope, "cost/revenue" will be considered separately and after the
other criteria have been evaluated. :

A04-MDAD-0I - February 24, 2004

[b



Reguest for Selection Commitice
Page 2 -

If you are unable to participate in the Selection process, contact this office through the Department of
Business Development (DBD) by memorandum documenting the reason why you cannot participate.
Only in cases of dire urgency may you be excused from participation.

The alternate committee member will serve only in the event of an approved substitution. No substitution
of commitiee members shall be allowed after the first official meeting of the committee. The Office of
Capital Improvement Consiruction Coordination’s (CICC) Architectural & Engineering Unit may
substitute the chairperson to ensure the appropriate level of staffing expertise as deemed necessary to
accommodate the needs of this solicitation.

Following the oral presentation, or upon completion of the review process, the Committee shall prepare -
and submit a memorandum to include a narrative of the evaluation and justification of the top
recommended firmi(s) based upon the reasoning and mathematical formula, if utilized, and attach
supporting documentation and a summary sheet which MUST include the following information:

Name of firm(s)

Quality Rating Score

Price

Adjusted Score (if applicable)
Cormmittee's Overall Ranking

This report should be submitted to me through the CICC and the DBD for review and consideration for
further recommendation to the Board of County Commissioners.

As a matter of administrative policy and to maintain a fair and impartial process, all individuals appointed
to the Selection Committee (including the Chairperson) and staff are instructed to refrain from discussing
the solicitation with prospective lobbyists and/or consultants. Committee members are reminded that in
accordance with the Cone of Silence Ordinance 98-106, they are prohibited from having any
communication with potential respondents and/or their representatives. Violation of this policy could
lead to termination.

All questions must be directed to the staff contact person(s) designated by the issuing department.

cc: Roger Hemnstadt, Director, CICC
Angela Gittens, Director, MDAD
Vivian Donnell Rodriguez, Director, PR
Bryan K. Finnie, Director, OCED
Marsha E. Jackman, Director, DBD
Roosevelt Bradley, Director, MDT

A04-MDAD-01 - February 24, 2004



EVALUATION/SELECTION COMMITTEE

BUILDING 890/25 OVERHAUL ADF

CICC PROJECT NO. A04-MDAD-01

FOR THE MIAMI-DADE AVIATION DEPARTMENT FOR

Committee Member/ . | Department |Start Year| Ethnicity/ | -. Education ‘| . Professional - | Telephone#
Title - o Wiath | Genders Licenses '
Fernando V. Ponassi CICC - - -—- — (305) 375-5637
[Non-Voting Chairperson .
Axntolin Carbonell MDAD 1976 Hispanic Bachelor of Architecture {R.A. (305) 876-7316
Architect 111 Male -
Byron Dowell MDAD 1989 Black Bachelor of Science in /A (305) 869-4016
Construction Manager 2 Male Construction
. {Management
[Michael Yaskin [PR 1993 [ White Bachelor of Science in  {N/A (305) 755-7816
JProject Manager : - Male Architecture ) '
IMaria Rodriguez-Porta OCED 1991 g;]ispanic Bachelor of Science in  {N/A (305) 375-3664
Engincer 2 emale industrial Engineering
[Veronica Robinson DBD 1984 Flack Bachelors in Business  [N/A (305) 349-6118
Special Projects emale Administration
' |Administrator 1 :
Akbar Sharifi MDT 1985 Elxhite Bachelor of Science in  {P.E. 305) 375-2180
Sr. Professional Engineer ale Civil and Industrial
Alternate) Engineering

A04-MDAD-01 - February 24, 2004




MIAMI-DADE AVIATION DEPARTMENT
MIA BUILDING 890/25 OVERHAUL ADF

CICCPROJECT NO. A04-MDAD-01
1 AGREEMENT 100% COMMUNITY BUSINESS ENTERPRISE (CBE) MEASURES
- SUMMARY MINUTES OF FIRST-TIER
COMPETITIVE SELECTION COMMITTEE MEETING
MAY §, 2004

As authorized by the County Manager’s memorandum dated March 3, 2004 the designated Competitive
Selection Committee (CSC) met in the Stephen P. Clark Center, located at 111 NW 1* Street, 13" floor,
Conference Room “B”, Miami, Florida, to review materials submitted by ten (10) teams of firms in response
to the public notice regarding the subject selection (refer to the attached “CICC Project Teams” report).

COMPETITIVE SELECTION COMMITTEE SUPPORT STAFF
Fernando V. Ponassi, CICC, Chairperson . Juana Rodriguez, CICC
Antolin Carbonell, MDAD

Byron Dowell, MDAD
Michael Yaskin, BD

Maria Rodriguez-Porto, OCED
Veronica Robinson, DBD

Mr. Ponassi, representing the Office of Capital Improvements Construction Coordination (CICC), initiated the
proceedings by distributing and directing the CSC's attention to the attached Summary of Consultant
Responses to Requested Data. Mr. Ponassi reported that all but one (1) of the respondents (Edward Lewis
Architects, Inc.) met all the technical certification requirements and other submittal requirements stipulated in
the public notice established for this project, as shown in compliance status reports completed by CICC and
the Department of Business Development (DBD). :

The prime consultant Edward Lewis Architects, Inc. was reported by DBD as non-responsive to the CBE
Participation Provisions since the firm failed to submit the required documents to be considered responsive to
- the CBE Participation Provisions. The County Attorney’s Office (CAO) supported this determination with a
legal opinion rendered on April 27, 2004. As a result, the CSC was advised that the team may not be
considered for the remainder of the solicitation process.

The CSC then proceeded to evaluate all the proposals that were found responsive to this solicitation, as
instructed accordingly by the Chairperson, who briefly explained the different criteria to be used to assign
point values for each team. The evaluation criteria/scores were collected and entered into the Consultant

Evaluation System (CES) database.

As provided in the Administrative Order 3-39, during the selection process CICC shall monitor the points
awarded to each firm by the individual CSC and investigate any variation in excess of thirty-three percent
(33%) of the average score awarded by all CSC by criteria. Any such disparities must be resolved prior to
continuing the selection process and finalization of the rating. The disparities found were addressed to the
respective CSC to provide their rationale to substantiate their scores. The CSC expressed to CICC that all
scores were assigned based on their professional judgment when analyzing each criterion. After some
discussion on the matter, none of the CSC questioned chose to adjust their original score(s).
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Mr. Ponassi proceeded to read into the record the teams’ point values, total scores, and final ranking. Please
refer to the attached First-Tier Ranking Report for a summary of the scoring and ranking. The CSC was
advised that a Second-Tier meeting was no longer mandatory. Their decision should be based on whether the
information provided in the proposals was sufficient to determine the qualifications of each team. However,
the County Manager will make the final decision of the award of the contract(s).

Upon conclusion of the above, the following action was taken:

Motion 1: To waive a Second-Tier meeting (public hearing) and recommend ‘to the County
Manager for his further consideration as to the order of preference for negotiation of a
professional services agreement, the firms listed below in the CSC's order of suggested
rank based on all the evaluation criteria.

Moved: - Maria Rodriguez-Porto, OCED
Seconded:  Byron Dowell, MDAD
Action: Adopted unanimously.

The following preliminary ranking for the three highest scoring teams is based only on the qualification point
values, excluding the CSC's scores for the amount of dollars awarded and paid by Miami-Dade County within
the last 3 years for the entire team.

The firms also listed below are in the CSC’s order of suggested final ranking based on all the evaluation
criteria. Subsequent to full consideration of local preference and tiebreakers, the preliminary (1) and final (2)
ranking is as stated below. '

PRELIMINARY RANKING (1) FINAL RANKING OF RESPONDENTS (2)
Gurri Matute, P.A. Gurri Matute, P.A.
Subconsultants Subconsultants
William A. Berry & Associates, Inc. William A. Berry & Associates, Inc.
Douglas Wood & Associates, Inc. Douglas Wood & Associates, Inc.
Civil Works, Inc. _ Civil Works, Inc.
Planning and Economics Group, Inc. Planning and Economics Group, Inc.
The folloWing teams of firms are the alternates: The following teams of firms are the alternates:
1. Architects International, Inc. 1. Architects International, Inc.
Subconsultants Subconsultants
Vital Engineering, P.A. Vital Engineering, P.A.
2. Sixto Architect, Inc. 2. Sixto Architéct, Inc.
Subconsultants Subconsultants
Network Engineering Services, Inc. Network Engineering Services, Inc.
Douglas Wood & Associates, Inc. Douglas Wood & Associates, Inc.
M.E.P. Engineering, Corp. M.E.P. Engineering, Corp.
Planning and Economics Group, Inc. Planning and Economics Group, Inc.
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Motion 2: To recommend to the County Manager for the appointment of the following members
for the Negotiations Committee:

11— AntolinCGarbonel, MDAD- -~ _
: 2. Byron Dowell, MDAD
3. Michael Yaskin, P&R

Moved: Antolin Carbonell, MDAD
Seconded: Veronica Robinson, DBD
Action: Adopted unanimously

The First Tier Meeting was adjo

pc: Angela Gittens, Director, Aviation Department Director
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MIAMI DADE COUNTY
CAPITAL IMPROVEMENTS CONSTRUCTION COORDINATION

FIRST TIER RANKING REPORT

CICC Project Name: MIA BUILDING 890/25 OVERHAUL ADF
CICC Project No: A04-MDAD-01
Measures: 100% CBE SET- ASIDE
Number of Agreements: 1
Project Type: PROJECT SPECIFIC
Submittal Date: 03/26/2004

Meeting Date: 05/05/2004

Cr.1A Cr.2A Cr.3A Cr.4A Cr.5A Total
Points Points Points Points Points Points
(Max. 50)(Max. 20)}(Max. 20)(Max. 5) (Max. 5)

RBONELL, ANTOLIN

SIXTO ARCHITECT, INC. (LP) 50 20 18 3 5 96
TUBOSUN GIWA & PARTNERS, INC. (LP) 50 20 16 5 5 96
THE ARCHITECTURAL DESIGN CONSORTIUM, INC. (LP) 50 20 16 3 5 94
IDEAL ARCHITECTURAL DES!GN_, P.A. (LP) 50 20 18 2 5 95
PAWA COMPLEX INT'L INC. (LP) 50 20 18 3 5 96
RODRIGUEZ PETERSON & PORRAS ARCHITECTS, INC. (LP) 50 20 18 4 5 97
GURRIMATUTE, PA. (LP) 50 20 18 4 5 97
KVH ARCHITECTS, PA. (LP) 50 20 18 3 5 96
ARCHITECTS INTERNATIONAL, INC. (LP) 50 20 18 5 5 98

JWELL, BYRON
SIXTO ARCHITECT, INC. (LP) 28 14 14 3 4 63
TUBOSUN GIWA & PARTNERS, INC. (LP) 27 1" 10 5 3 56
THE ARCHITECTURAL DESIGN CONSORTIUM, INC. (LP) 41 18 15 2 4 80
IDEAL ARCHITECTURAL DESIGN, P.A. (LP) 37 14 16 1 4 72
PAWA COMPLEX INT'L INC. (LP) 27 14 12 2 3 58
RODRIGUEZ PETERSON & PORRAS ARCHITECTS, INC. (LP) 47 20 19 4 5 95
GURRIMATUTE, PA. {LP) 42 17 16 4 4 83
KVH ARCHITECTS, PA. (LP) 39 17 15 2 4 77
ARCHITECTS INTERNATIONAL, INC. (LP) 35 16 14 5 4 74

OBINSON, VERONICA
SIXTO ARCHITECT, INC. (LP) 42 15 18 3 5 83
TUBOSUN GIWA ‘& PARTNERS, INC. (LP) 40 12 15 5 4 76
THE ARCHITECTURAL DESIGN CONSORTIUM, INC. (LP) 45 18 12 3 5 83
IDEAL ARCHITECTURAL DESIGN, P.A. (LP) 43 17 17 2 5 ‘84

First Tier Ranking Report for each Selection Committee Member and Prime Firm

pmer first tier rank V 2/26/2004 Page 1of3
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MIAMI DADE COUNTY
CAPITAL IMPROVEMENTS CONSTRUCTION COORDINATION

FIRST TIER RANKING REPORT

CICC Project No: A04-MDAD-01
Measures: 100% CBE SET- ASIDE
Number of Agreements: 1
Project Type: PROJECT SPECIFIC
Submittal Date: 03/26/2004
Meeting Date: 05/05/2004

Cr.1A Cr.2A Cr.3A Cr.4A Cr.5A Total
Points Points Points Points Points Points
{(Max. 50)(Max. 20)(Max. 20)(Max. 5) (Max. 5)

OBINSON, VERONICA

PAWA COMPLE'X INT'L INC. LP) 45 18 16 3 5 87
RODRIGUEZ PETERSON & PORRAS ARCHITECTS, INC. (LP) 40 15 18 4 4 81
GURRIMATUTE, PA. (LP) 46 18 17 4 5 90
KVH ARCHITECTS, P.A. (LP) 42 15 15 3 5 80
ARCHITECTS INTERNATIONAL, INC. (LP) 45 17 17 5 5 89
\ODRIGUEZ-PORTO, MARIA
SIXTO ARCHITECT, INC. (LP) 45 18 18 4 4 89
TUBOSUN GIWA & PARTNERS, INC. (LP) 30 12 14 4 3 63
THE ARCHITECTURAL DESIGN CONSORTIUM, INC. (LP) 35 12 14 2 4 67
IDEAL ARCHITECTURAL DESIGN, P.A. (LP) 35 14 15 3 4 71
PAWA COMPLEX INT'L INC. (LP) 45 15 14 1 3 78
RODRIGUEZ PETERSON & PORRAS ARCHITECTS, INC. (LP) 30 10 12 3 3 58
GURRIMATUTE, PA. (LP) 48 19 19 3 4 93
KVHARCHITECTS, PA. (LP) 35 14 13 5 4 71
ARCHITECTS INTERNATIONAL, INC. (LP) 45 15 18 4 4 86
'ASKIN, MICHAEL '
SIXTO ARCHITECT, INC. (LP) 45 18 18 4 5 90
TUBOSUN GIWA & PARTNERS, INC. (LP) 42 15 15 4 4 © 80
THE ARCHITECTURAL DESIGN CONSORTIUM, INC. (LP) 43 16 16 2 5 82
IDEAL ARCHITECTURAL DESIGN, PA. (LP) 45 20 18 3 5 91
PAWA COMPLEX INTL INC. (LP) 46 18 18 1 5 88
RODRIGUEZ PETERSON & PORRAS ARCHITECTS, INC. (LP) 41 15 16 5 5 82
GURRIMATUTE, PA. (LP) 45 18 18 4 5 90
KVH ARCHITECTS, P.A. (LP) 45 18 16 2 5 86
ARCHITECTS INTERNATIONAL, INC. (LP) 48 20 18 5 5 96
First Tier Ranking Report for each Selection Committee Member and Prime Firm
pmer first tier rank  V 2/26/2004 Page 2 of 3
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R B ANRARE STAIRR EANKING

MIAMI DADE COUNTY

FIRST TIER RANKING REPORT

Prelim. - System
’rime Firm Name Points  Rank
RRIMATUTE, PA. (LP) 434 1
CHITECTS INTERNATIONAL, INC. (LP) 419 2
TO ARCHITECT, INC. (LP) 404 3
AL ARCHITECTURAL DESIGN, P.A. (LP) 402 4
WA COMPLEX INT'L INC. (LP) 397 5
HARCHITECTS, P.A. _ (LP) 395 6
E ARCHITECTURAL DESIGN CONSORTIUM, INC. (LP) 394 7
DRIGUEZ PETERSON & PORRAS ARCHITECTS, INC. (LP) 393 8
BOSUN GIWA & PARTNERS, INC. (LP) 348 9
:IN_AL RANKING Total System
rime Firm Name Points  Rank
JRRI MATUTE, P.A. (LP) 453 1
CHITECTS INTERNATIONAL, INC. (LP) 443 2
(TO ARCHITECT, INC. ) (LP) 421 3
‘AL ARCHITECTURAL DESIGN, P.A. (LP) 413 4
)DRIGUEZ PETERSON & PORRAS ARCHITECTS, INC. (LP) 413 4
"H ARCHITECTS, P.A. (LP) 410 6
WA COMPLEX INT'L INC. (LP) 407 7
IE ARCHITECTURAL DESIGN CONSORTIUM, INC. (LP) 406 8
IBOSUN GIWA & PARTNERS, INC. (LP) 371 9
Definitions
LP Local Preferred Team
Cr.1A Qualification of firms including the team members assigned to the Project.
Cr.2A Knowledge and past experience of similar type projects.
Cr.3A Past performance of the firms.
CrdA Amount of work awarded and paid by the County.
Cr.5A Ability of team members to interface with the County.
CicC ~ Capital Improvements Construction and Coordination.
TBR Tie Breaker

Prelim. Points Total Team Points - Criteria 4A Team Points

First Tier Ranking Report for each Selection Committee Member and Prime Firm

pmer first tier rank  V 2/26/2004

LP Cr.1A
Rank TBR
1

2

3

4

5

6

7

8

9

LP Cr.1A
Rank TBR
1
.2

-3

4 4
4 5
6

7

8

9

CAPITAL IMPROVEMENTS CONSTRUCTION COORDINATION

Cr.2A Cr.3A Prelim.

TBR TBR

Rank

W 0o N OO H WN -

Cr.2A Cr.3A Cr.4A Final

TBR TBR

TBR Rank

© o ~NOOh WN

Page 3 of 3



~ MIAMI-DADE COUNTY,_ FLO_RIDA

FIRST TIER MEETING
May 5, 2004

CICC PROJECT NO A04-MDAD 01 |

 MIAMI-DADE AVIATION DEPARTMENT
 MIABUILDING 890/25 OVERHAUL ADF

Stephen Clark Center

111 NW 1* Street
13th Fl_.oo_r- Conference Room “B”
~ Miami, Florida 33128

2/ A&E-1-17-03
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May 3, 2004

Compllance Review
Project No. A04-MDAD-01
MIA Building 890/25 Qverhaul ADF

. Depanrncnt of Bul¥fness Developmcnt

The Department of Business Development bas compléted its review of the above-referenced project for
compliance with the Community Business Enterprise (CBE) Program for Architectural and Engmeermg
Scrvices. The comract measure estabhshcd for this pmject is a CBE Set-Aside.

The Office of Capital Improvcment Construction Coordmahon (CICC) has submitted proposals from Sixto

Architect, Ino. (#1), Tubosun_ lea,&;_Pgrtners Inc.;(#2); The Architectural Design Consortium, Joc. (#3);
Tdeal Architcetural Design, P.A. (#4), PAWA Conplex Joternational Ine. (#5); Rodriguez Peterson & Porras
Arcbitects (#6),:- Gurri-Matute;. P.A. (#7), KVH Archltccts, P.A: (#8), Architects. Intctnauonal Ine. (#9), and‘

'Edward Lewis Arclntects, Inc. (#10)

Sixto. Amhxtect, Inc (#1), a cextlﬁed CBE firm, subnuttcd a Schedule of Participation listing the ﬁrm to
provide archltcctmal setvices, at’55%. The Schedule of Parﬁmpauon also listed CBE sub-consultants, M.EP.
Engineering, Inc., to prowdc gcncral mechanical engineering, general eleéctrical engineering, and engineering
construction management services at:30%; Planning and Economics Group; Inc. to provide value analysis and
hfc-cyclc costmg/engmeermg services at 7%, Douglas Wood & Associates, Jnc., to provide general structural
_cngmeenng services at 5%, and Network Engincering Scrvices, Inc., to, provide general civil cngincering
scrvices at 3%. Letters of Intent were submitted for M.EP. Engmeermg, Inc., Planning and Economics
Group, Inc.; Douglas Wood & Associates; Inc, and Network Engmccrmg Scrv;ces ‘Inc. that arc in agreement .
with the Schedule of Partlcxpauona Slxto Arclntect, Inc is in comphance with the CBE Participation
Provisions. - '

Tubosun Giwa & Partners, Inc. (#2), a cemﬁed CBE ﬁrm, submitted 2 Schedule of Participation listing the
firm to provide architectural and engineering services at 96%. The Schedule of Participation also listed CBE
sub-consultant, . Plamming - and. Economics Group; Inc. . 10 . provide * valie . analysis and life-cycle
cosﬁng/architccﬁi‘ral services. at'4%. | A Letter of Intént was subnitted for. Planning and Economics Group,
Inc. that is in agreement with the Schedule of Participation. Tubosun Giwa & Partners, Inc. is in compliance
w1th the CBE Participation Prowsxons

‘The Archltecmral Dwgn Consortmm Inc (#3) a ceruﬁed CBE ﬁrm, submxtbcd a Schedulc of Participation
listing the firm to. provide architéctural and engineering services at.58%. . The Schedule of Participation also
listed CBE:sub-consultants, Williami..A. Berry..& Associates, Inc. to provide mechanical and electrical
cngmccring scrvices at 27%, Tasnim Uddin & .Associates Intemational, Inc. to provide civil and structural

- cngineering, and engineering construction: management scrvices at 13%, and Planning and Economics Group,
Inc., to provide value analys1s & hfe—cycle costing services at 2%. Leiters of Intent were submitted for
William A. Berry & Associates, Inc, Tasnim Uddin & Associates International, Inc., and Planning and
Economics Group, Inc. that are in agreement with the Schedule of Participation. The Archztcctural Design
Consortium, Inc. is in compliance with the CBE Participation Provisions.

7
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Roger Hernstadt
May 3, 2004
Page 2

Idcal Architectural Dcsxgn, P.A., (#4), a certified CBE firm, submitted a Schedule of Participation listing the
firm to provide architectural services at 14%. The Schedule of Participation also listed CBE sub-consulﬁants,
San Martin & Associates; Inc., to prov:de general structural, mechanical, electrical, civil engineering, and
cnginecring construction managcmcnt services at 84%, and Planning & Economics Group, Inc., to: prowdc
- valuc analysisflife cycle costing-architectural services at 2%. Letters of Intent were submitted for San Martin
& Associates, Inc., and Planning & Economics Group, Inc that are in agreement with the Schedule of
Participation. Idcal Archlwctural Design, P.A. is in compliance with the CBE Participation Provisions. -

PAWA Complex International, Inc_, (#5) a certified CBE firm, sub:mtted a Schedule of Partunpatmn hstmg
the firm to provide architectural and cngineering services at 98%. - The Schedule of Participation also listed
CBE sub-consultants, Planning & Economics Group, Inc. to provide value analysisflife cycle: costing-
architectural services at 2%. A Letter of Intent was submitted for Planning & Economics Group, Inc. that is
in agreement with the Schedule of Participation. PAWA Comp]ex International, Inc is fn comphance w1th
the CBE Pamt::patton Prowswns : .

Rodriguez Peterson & Pomas Architects, Inc., (#6) a certificd CBE firm, submitted a Schedule of
Participation listing the firm to provide archltcctural services at 14%. The Schedule of Parucxpatlon also
listed CBE sub-consultants, Triangle & Associates, Inc., to.provide civil and structural engmeenng servicesat -
8%, Louis J. Aguirre & Associates, P.A., to provide mechamcal and electrical engineering services at 76%,
and Planning and Economics Group, Inc to provide value analysis and life cycle costing-architectural
scrvices at 2%. . Lettcrs of Infcnt were subnutted for. Triangle & Associates, Inc., Lonis J. Aguitre &
Assocjates, P.A_, and Planning and Economics Group, Inc., which are in agreement with the Schedule of -
Participation. Rodriguez Petason & Porras Arch;tects Inc. is in compliance with the CBE Participation

Provisions.

Gurri Matute, P.A., (#7) a certified CBE firm, submitted a Schedule of Participation listing the firm to provide
architectural services at 14%. The Schedule of Participation also listed CBE sub-consultants; Douglas Woad
& Associates, Inc., to provide general structural engineering and engineering construction management
scrvices at 10%,. Wﬂham A. Berry and Associates, Inc., to provide general mechanical. and electrical
cnglnccrmg and cngmeermg construction management services at 71%, Civil Works, Inc., to prowde general
- civil engineering services at 3%, and Planning and Economics Group, Inc., to provide arch1tcctutal services at
2%. Letters. of Intent were submitted for Douglas Wood & Assoc]atcs Inc., William A. Berry and
Associates, Inc., Civil Works, Inc., and Plannmg and Economics Group, Inc., whwh are in agreement with the
‘Schedule of Participation. Gurri Matute P.A. is in compliancc with the C’BE Participation Provisions.

KVH Architects, P.A. (#8) a certified.CBE firm, submitted a Schedule of Participation listing the firm to
provide architecture and architectural construction management scrvices at 50%. The Schedulc of
Participation also listcd CBE sub-consultants, CRA Clarke, Inc., to provide structural engmeemlg services at
5%, SDM Consulting Englnem, Inc., to provide mechanical and electrical engineering and engmeenng '
construction management services at 40%, Civil Works, Inc., to provide civil engineering services at at 3%,
and Planning and Economics Group, Inc., to provide valuc analysis and life cycle costing-architectural
services at 2%. Letters of Intent were subxmttcd for CRA Clarke, Inc., SDM Consulting Engineers, Inc., Civil
Works, Inc_, and Planning and Economics Group, Inc., which arc in agrecment with the Schedule of
Participation. KVH Architects, P. A. isin comphance with thc CBE Participation Provisiens.
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Aschitocts Intemational, fnc. (#9) a ccrtified CBE firm, submitted a Schedule of Participation listing the firm
to.provide architectural, structural and civil engineering, and engineering construction management servic
3t 44%. The Schedulc of Participation also listed CBE sub~consultants, Vital Engineering, P.A., to provide
 mechanical and. cloctrical engineering. scrvices at 56%. A Letter of Intent was submitted for Vital
Engincering, P.A. that is in agreement with the Schedule of Participation. Architects International, Fic. i in

compliance with the CBE Participation Provisions. - , - o

Edward Lewis Architects, Inc, (#10) a certificd CBE firm, did not submit a Schedule of Participation and a
. Letter of Intent listing any firm to provide scrvices, Section B (1) () (iii) of the CBE Participation Provisions
|77 statis; “Resporidents who fail to submit the required Set-Asidc List of Subconsultants at the time of prope
shall be considered non-responsive™ Also, Section E (1) () (iv) states, “Respondents who fail to submit the
Letter of Intent shall be considered non-responsive” The Department of Business Development requested a
‘legal opinion from the County Attomey’s Office regarding the responsiveness of Edward Lewis Architects,
Inc.'s proposal. The County Attorncy’s Office rendered an opinion finding Edward Lewis Architcets, Inc,
non-responsive to the CBE Participation Provisions (se¢ attachment). - o

Please notc that this menjorandum only addresses coinpliance with the Commumity Business Enterprise
Participation - Provisions .and (thic  established contract- measure.. The. Office of Capital Improvement
Construction Coordination is responsible for any othef issues that may exjst. . .. | .

Sh““]d You havc any: -questions: or need addltlonal mfonnation,plwsedo not hesnate to contact Coialee
Taylorat (305) 349-5955. - . ... it wTe wl S :
' 'cc:‘iPémPauﬂcf;-?éICC e
" Fernando Ponassi, CICC . ..
- PatriceHill,DBD . ... = ...
File . - .o

fncj/ct ! - ’ L ) e i :-:»':-..J.'»‘.:» S o -
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OFFICE OF THE COUNTY ATTORNEY
| MEMORANDUM

To:  Miarsha Jackman, Director
: Department of Bu siness Pevelopment

Date: 27 April 2004 v
Subject: Project No. AM4-MDAD-01 (Building 890/35 Overhaul ADF)

This office has been asked whether a bid received in connection with the above-named project is
responsive within the meaning of Miami-Dade County’s community business enterprise program
for architects and engineers (CBE A/E), §§2-10.4.01, ef seq., Code of Miami-Dade County. This
project has been set aside solely for CBEs by the Board of County Commissioners.

For projects set aside solely for CBEs, the CBE program and project documents require all
proposcrs to provide at the time of proposal submission a set-aside list of subconsultants (SLS)
form or equivalent identifying all subconsultants to participate in the project, the scopes of wark,
and percentage of project represented by such participation. The SOP represents the prime
proposer’s commitment to utilize the specified subconsultants for the scopes of work and
pereentages of the project identified on the document. In order to assure agreement between the
prime consultant and CBE subconsultants, project documents requite prime proposers to submita
form (Letrer of Intent [LOI]) confirming the information on the SLS from each of the CBEs listed
by 4 p.m. on the second business date following!proposal submission. Pursuant to the CBE
ordinance and project documents; including the participation provisions, a proposer that fails 1o
submit either required document shall be deemed bid non-responsive. .

Edward Lewis Architects, Inc. (Lewis), a certified CBE firm did not submit the requited SLS and
LOIs. Lewis’ proposal did include a table of organization listing Tasnim Uddin & Associates
Intcrational, Inc. (Tasnim) as a subconsultant; however, there’ was no indication of project
percentage and no corresponding LOL  Lewis also submitted CBE certification letters for Tasnim
and Louis Aguitre, & Associates, P.A. The table of organization and the cettification letters do not
provide the information sought through the SLS and LOL Equivalent information is not contained
clsewhere in the proposal. Bascd on these omissions it is the determination of this office that the

proposal is non-responsive. ;

OFFICE OF COUNTY ATTORNEY, MIAMI-DADE COUNTY FLORIDA L\’—]/
: TELEPHONE (305) 375-5151 :
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EPARTMENT OF | FAX TRANSMISSION

DEPAR TMENT OF BUSINESS DEVELOPMENT
 175.N.W. 1% Avenue - 28 FL.
MIAMI, FLORIDA 33128

A - ‘_ 305-349-5960 L
‘o: Faith Samuels FAX# (305) 375 - 1083 | PHONE#
ACC -
ROM: | .. . . | FAX# " | PHONE#
| . (305) 372- 6098_ - | (305)375-1048 -
redric M. Toney _ L R e -
'ATE: | | ~ | NO. OF PAGES INCLUDING |

- L COVER PAGE: 7
fay 52004 | Lo
OMMENTS / REFERENCE:

[Per your request I have. attached copies of
PreQualification Certificates along with Techmcal
| Category Statements for the followmg firms:

1) Tubosun lea and Partners Inc.
2)Edward LeW1s Archltects Inc

If you have any questions or need additional
information then please don’t hesitate to contact me.
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. DEPARTMENT OF

BUSINESS DEVELOPMENT
April 8, 2004
Tubosun Giwa
Thibosun Giwa and Partners, Inc.
13850 N. W. 26 Avenue Sujte 208 _
. -Miami, FL. 33054 .. e e

Re: A/E-Pre-Quaﬁﬁcaﬁon Certificate No. 2004-650538854-03
PDcar Consultant: R

Upon review of the mformauon submxtted Jn suppart of your application for Miami-Dade
County’s A/E Pre-Qualification Cerfification, we hcrcby approve your firm’s qualifications to
provide professional services to the-Coinity -as stated in the atiached A/E Pre-Qualification
Certificate. . This certificate should be displayed in a conspicuous location within' your facﬂxty

: and wﬂl bc in effect until the. expxratlon date shown on the certificate:

- If at any time, your firm apphes and is subsequently certified undcr anyone of the Department of
Buisificss Dcvclopment’s business* enterprise - programs, a revised “A/E Pre-Quahﬁcatmn
“Certificate ' will be: 1ssued_and your firm will be afforded the opportmnty to participate in the
¢cornpetitive ‘process for Couan contracts in acoordance wﬂh prowswns of .the appropriate

-busincss cntcrpnse program.

Plecasc note that yoil dre rcqu1red to repon ‘any s1gmﬁcant changcs to your firm during the A/E
Pre-Qualification Certification period, such as changes in staffing, qualifier, ownershlp, ete., to
the' Pre-Qualification Certification Coordinator located at 175 N. W. First Avenue, 28" Floor
Miami, Florida 33128-1835, within thirty (30) days | from such a change. Similarly, upon review
of such notlﬁcaﬁon, a rev15ed AIE Pre-Quahﬁcahon iCe:rhﬁcate wxl.l be issued -

‘If you have any queshcns Tcgardmg your ﬁrm s A/E Pre-Quahﬁcatlon Certlﬁcatxon please
contact the Pre—Quahﬁcauon Certlﬁcatmn Management Umt at (305) 375 ]048

Dcpartment of Busmcss Dévelopment

"*““"‘s B ™. R
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PRE-QUuaALIFICATION CERTIFICATE

- ogta 6@ b NS ew g b 0T
T ; Ao
) R SRR

i -TuboSun Giwa and Partners,k Inc.
13850 N.VV.26 Avenue, Siiite 208

By issuance of this certificate, tbe applicant, named abave,éjé&,s commztted lts firm to comply with the speaﬁc

conditions listed below:. . _ ;

the approwval date of this certificate and shall tériminate on its expiration date.

Affirms its comr_nitmém to zhé submzttal,of :é;t-:aﬁimariye action plan (Pl‘an) for tk_é puipose.af niaizztgining’
equal employment and promotional opportunity, with particuldr emphasis on improving the minority and/or

women work force population and utilization of minorify and/or women-owned professional firms,

consultanits, and/or suppliers. Special meetings will be conducted with executive management and
supervisory personnel lo explain the ‘intent of the Plan and individyal responsibility for effective
implementation and making clear the firm's commitment 1o the Plan. Additionally, the Plan will -be
discussed at employee orientations and training programs. The Plan will be available for review during
normal business hours by contacting the Affirmative Action Officer. Tubosun Giwa is the appointed
Affirmative Action Officer and may be reached ot (305) 681-0007. ‘ _ :

Pre-Qualified to offer professional services only in the Miami-Dade County technical categories shbm in
the attached “'Statement of Technical Qualifications”. o ' - ’

' Pemz‘t,;M'w:‘m'—Dade County repre.s_emativesf to have access du’r’irég normal business howrs to audit books
and records to verify information submitted with this application. This right of access shall commence on. '

Report any significant changes, suck, as s_ugg’iiz? qualifier,
Ceriification: Coordinator logated, at the Vextlor. Information Len

33128, withi J040ys of sucha

~l'.'

45

LA T
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Miami-Dade County, Florida
Statement of Engmeermg, Archztecture,

Landscape Architecture, Land Surveying
and Mappzng Certzﬁcatwn

pP:4s7

Firm: TUBOSUN GIWA AND PARTNERS INC. .
13850 N.W. 26 Avenuc 208 :

Miami FL. 33054
o TGS Committise®” “T -

‘ Cat:ogory Review Approval Bxpires
1.00 - General Structural Englneerlng‘ | 03/24/2004 fF 7/ | 03/31/2005
2.00 - General Mechanical Engineering 03224/2664~, /7 T03/3172005
3.00 - General Electrical Engineerlng S | 0372472004 /I /] 0§/51/2005{
4.00. - Axchitecturse o R ; ' 03/24/2004 1 7 7 |o3/31/2008 |
6.00 - General Civil Englneering ,_:‘W. v | bé/éiféédlrijgzll / 03/31/2008
7.00 ~ Engineering cOnetructmn Ménagement ' 4'-_"i6§/2'47;2'6011" A '03/?1/2‘00'5'
8.00 - Archltectural Construcf:i’on Managementf’ :--'03/24/2004 / /| 03/31/2005 |

D L e S e e

B TV A g

Lu:lsa uillan-Donovan .

R-A-
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BUSINESS DEVELDPMENT

i
i

April 8,2004

- Edward Lewis .

Edward Lewis Architects, Inc.
250 Bird Road, Suite 212
- Coral’Gables, FL 33146

Re: A/E Pre—QuahﬁcatJon Cerhﬁeate No 2004-650020959-03

Dear Consu]tant:

Upon review of the mformanon submitted. in support of your apphcanon for Mlatm-Dade k
County’s A/E Pre-Quahﬁcahon Certification, we hcrcby approve your firm’s quahﬁcauons to
provide professional services to’ the County as stated in the attached A/E Pre-Qualification
Certificate. This certificate should be displayed i in a conspicuous location w1th1n your fac:hty., -
and will be in eﬁ'cct until the exp:rauon date shown ou the certxﬁcate

If at any time, your firm applies and is subsequently cernﬁed under anyone of the Depaxtmmt of
Business Development’s business enterprise programs, a revised: A/E Pre-Quahﬁcauon'» '
Certificate will be issued and.your firm will be afforded the opportunity to participate in the
competitive process for -County contracts in sccordance with prowsmns of the appropriate

busmess enterprise program.

Please note that you are required to report any 31gmﬁcant cbanges to your firm during the A/E
Pre-Qualification Certification period, such as changes in staffing, qualifier, ownershlp, etc., to
the' Pre-Qualification Certification Coordinator Jocated at 175 N. W. First Avenue, 28" Floor
Miami, Florida 33128-1835, within thirty (30) days from such a ‘change. Similarly, upon review
of such notification, a revised A/E Pre- Quahﬁcanon Certxﬁcate wﬂl be 1ssued

If you have any questions regarding your ﬁnn s AIE Pre-Qual:ﬁcanon Cerbficahon, please
contact the Pre-Qualification Certification Management Unit at (305) 375 -1048.

'Dcpartment of Busmess Development

MEJ/AAV o : R

ttachments : R ; o
w0 Dy s?
cc; _.P\C:File - - o




r-4-2084 ©3:48 FROM:PSSD 3@564968?4

C

MIAMI - DADE

T0:993853751883

<

Miami-Dade County, Florida
Statement of Engineering, Architecture,

Landscape Architecture, Land Surveying

and Mappmg Certzﬁcat:on |

P:7/7

Fum EDWARD LEWIS ARCI’HTEC’I‘S AINC.

250 Bird Road 212
Coral Gables FL 33146 _

A ) ‘ Committee -

_ Category - Review Approval Expires -
1,02 -~ RArchitectural Design. 10/22/2003 4 (| 10/31/2004
i.02 - Axchitectural Design 10/22/2003 / 7 | 10/31/2004
4.00 - Architecture . ] 10/2_2[_‘2903"" /I [ i‘oléllzou
B 00 - Arch:.r.ectural Congtruction Management . 1_0/‘22/.2903_" / / . . 10/31_./2004’_
9.14 - Architecture - ' | 03/24/2004 03/247/2004 | 10/317/2004 1
12.00 - ADA Title II Consultant 10/22/2003 ' 77 10/31/2004

53% WA

s Luisa Millan-bonovan, R A.,




MIAMI DADE COUNTY :
APITAL IMPROYEMENTS CONSTRUCTION COORDINATION

Number of Agreements. 1

' Submlttal Date: 03/26/2004

ARﬂ-lITECTS lNT ERNATIONAL, INC

iWI.LlAMA BERRY &ASSOCIATES NC.. .

| CVE: WORKS, INC.
~ PLANNING AND ECONOMICS GROUP, INC.
' DOUGLAS WOOD & ASSOCIATES, INC.

IDEAL ARCHITECTURAL DESIGN, PA.
- IDEAL ARCHITECTURAL DESIGN, P.A.
'SAN MARTIN ASSOCIATES, INC.

" PLANNING AND ECONOMICS GROUP, INC.

KVH ARCHITECTS, P.A.
"KVH ARCHITECTS, PA.
CRA - CLARKE,INC.
CIVL WORKS, INC. -
PLANNING AND ECONOMICS GROUP, INC.

Jollars Aw arded and Paid Team Report

merp_dap_report  V 3/26/2004

CICC ProJect Name-MIA BU]LDING 890/25 OVERHAUL ADF
' CICC Pro:ect No: A(4-MDAD-01
. Measurw 100% CBE.SET- ASIDE

Pl'ﬂlect TYPe’ PROJECT SPECIFIC

Awarded
Amount

123,485.00
100,000.00

Team Total:
867,191.00 -
1 0.00
800,612.24
34,800.00
10,000.00

Team Total:

117,496.00
5,499,554.35
34,800.00

1,500,000.00

18,253.00

800,612.24
34,800.00

™\

Paid
Amount’

731,980.03:
.. 173,284.90

760,297.69
48,238.16
1,439,619.96
687,382.00
61,363.00

229,040.85
2,817,785.74
687,382.00

. 98,197.36
1,519,795.82
1,439,619.96

687,382.00

Page 1 of 3



- MIAMI DADE COUNTY

CAPITAL IMPROVEMENTS CONSTRUCTION COORDINATION

CICC Project No: AQ4-MDAD-01 - | . L pa
© Measures: 100% CBE SET- ASIDE o Amount
Number of Agreements: |
Project Type: PROJECT SPECIFIC
Submittal Date: 03/26/2004 .
"Awarded
Amount

KVH ARCHITECTS, P.A. _ . s o A R e
SDM CONSULTING ENGINEERS, INC. 2000000 - 1,303;690.61 -

-Teqm Total:

© PAWA COMPLEX INT'L INC. | o B T B
PAWA COMPLEXINTL INC. .~ . - SRR 0.00 . 645262539 - .
PLANNNG AND ECONOMICS. GROUP, INC. : {

Team Tofal:

RODRIGUEZ PETERSON & PORRAS ARCHITECTS, INC. | | - R
RODRIGUEZ PETERSON & PORRAS ARCHITECTS, INC. . 83569500 | 27045599

TRIANGLE ASSQCIATES, INC. _ _ 500,000.00 . - 347,247. 10
LOUIS J. AGUIRRE & ASSOCIATES, P.A. . 500,000.00 : 984 551. 50

* PLANNING AND ECONOMICS GROUP, INC. - 34,800.00 - 687 382 00

SIXTO ARCHITECT, INC. o
SIXTO ARCHITECT, INC.. } ‘ 79,300.00 . . 8,073.00

NETWORK ENGNEERNG SERVICES, INC. 5 4,595,000.00 ' 94,347.53

- DOUGLAS WOOD & ASSOCIATES, INC. ' 10,000.00 : ' 161,363.00
M. E P. ENGINEERING, CORP. - 45,00000 14,107.00 -
PLANNING AND ECONOMICS GROUP, INC. - ‘ 3480000 . 687,38200

Team Total

THE ARCHITECTURAL DESIGN CONSORTIUM, INC.

Dollars Aw arded and Paid Team Report

pmerp_dap_report  V 3/26/2004 Page 2 of 3

- 667,38200° . ¢



MIAMI DADE COUNTY
CAPITAL IMPROVEMENTS CONSTRUCTION COORDINATION

L ocaee Pro]ectNo' A04-MDAD-01 . o ' o Paid-
s ' ‘ Amount -
o Measum 100% CBE SET- ASIDE o
Number of Agreements~ 1
P l'(’.lect TYPe PROJECT SPECIFIC
Submlttal Date: ()3 /26/2004
 Awarded
Arnount"

THE ARCHITECTURAL DESIGN CONSORTIUM, INC. o | |
“THE ARCHITECTURAL DESIGN CONSORTIUM, INC. _ 40,880.00 ©.1,547,431.18
- TASNIMUDDIN & ASSOCIATES INTERNATIONAL, NC. . 265000000 . 2,047,001.74
“WILIAMA. BERRY & ASSOCIATES, NC. ERRIE C 000 | 48,238.16
PLANNNG AND ECONOMICS GROUP, INC. A B . 34,800.00 _ ' 687,382.00

Team Total:

TUBOSUN GIWA'& PARTNERS, INC, o . I _ _
TUBOSUN GWA &PARTNERS,INC. E T - 40,000.00 . 350,172.00
PLANNING AND ECONOMICS GROUP, INC. _ | ' 34,800.00 - 687,382.00

Team Total:

Jollars Aw arded and Paid Team Report

ywmerp_dap_report  V 3/26/2004 Page 3 of 3



ADDENDUM NO. TWO

DATE: _ March 23, 2004

DEPARTMENT: Miami-Dade Aviation Department
CICC PROJECT NAME: . MIA Building 890/25 Overhaul ADF
CICC PROJECT NUMBER: - - A04-MDAD-01

"SUBMITTAL DATE: - March 26, 2004

"CONSULTANT COORDINATOR ~ Fernando V. Ponassi

This Addendum is issued to clarify and/or modify the previously issued Notice to. Professional Consultant
(NTPC), and is hereby. made part of the NTPC. All requirements of the NTPC not modified herein shall remain
in full force and effect as originally set forth. Please be sure to acknowledge receipt of this Addendum on the
fonn prov1ded by mcorporatmg 1t w1th1n your proposal upon subm1tta1 :

'MODIFICATIONS:
1. Im 'Section l 3 entitled “Teaming RestriCtions delete the followmg paragraph

1. Consultants electmg to submit as a prime ﬁrm may only respond once to a sohcltatron limited to
participation on'a single team. In the event of specific 1ndustry requlrements exceptions may be
- made by the County Manager or. de81gnee '

And i'nsert the fo_llowing text: -

1. Consultants electing to submit as a prime firm may only respond once to a solicitation, limited to
- participation on a single team. If submitting as a prime firm, said firm may not partlcrpate as a sub-
consultant on the same solicitation. In the event of spec1ﬁc industry requirements, the County

- Manager: or designee may make exceptions.

ALL OTHER PROVISIONS OF THE ORIGINAL “NOTICE TO. PROFESSIONAL CONSULTANTS”
REMAIN UNCHANGED.

ec: Susan H. Pascul, Project Manager, MDAD

Page 1 of 1

fvp:PAPSA\ARCHITECTURAL PROJECTS\2004 Architectural Projects\A04-MDAD-01\Advertising-NTPC\Sub-Folder Advertising - NTPC\ADDENDUM #2

FINAL 3-23-04.doc . ;
" 5T



ADDENDUM NO. ONE

DATE: D March 17, 2004

DEPARTMENT: , Miami-Dade Aviation Department
CICC PROJECT NAME: : MIA Building 890/25 Overhaul ADF’
CICC PROJECT NUMBER: A04-MDAD-01

SUBMITTAL DATE: March 26, 2004

_ CONSULTANT COORDINATOR' Fernando V. Ponassi

ThlS Addendum is issued to c]anfy and/or modify the prevxously lssued Notice to Profess1ona] Consultant '
(NT. PC), and is hereby made part of the NTPC. All requxrements of the NTPC not modified herein shall remain

in full force and effect as originally set forth, Please be sure to acknowledge recelpt of this Addendum on thc R

form provided by mcorporatmg it w1thm your proposal upon submittal.

CLARIFICATIONS:

1. Q.  This solicitation has been advertised with 100% CBE Set-Aside measures. Is there any.
breakdown of the. professional A&E services involved,.so the Primes can better select their team
members and assign what percentage of the total contract will be met by each one of them?

A, Attached please find a copy of the percentage of estimated professional services pro;ccted for
this solicitation. Said services comprise all the technical certification categories required for this

project.

ALL OTHER PROVISIONS OF THE ORIGINAL “NOTICE TO PROFESSIONAL CONSULTANTS”I
REMAIN UNCHANGED. . ,

ec:  Susan H. Pascul, Project Manager, MDAD

Page 1 of 1

fvp:PAPSA\ARCHITECTURAL PROJECTS\2004 Architectural ijects\A04 MDAD-Ol\Advemsmg-NTPC\Sub Folder Advemsmg - NTPC\ADDENDUM #1
FINAL 3-17-04.doc

%




Page3 of 5

o ?q(}%vi fucio, 2
: ﬁﬂw - FHIB-MBAD-0'T / Dygqp

PERCENT
e . PRIME _sus- OF TOTAL .
CAT.NO. : SERVICE DESCRIPTION CONSULTANT | CONSULTANT | CONSULTANT
: . FEE

100 | TRANSPORTATION PLANNING

1.01 URBAN AREA AND.REGIONAL TRANSPORTATION
PLANNING - . .

1.02 MASS AND RAPID TRANSIT PLANNING

1.03 AVIATION SYSTEM AND AIRPORT MASTER
PLANNING

1.64 PORT AND WATERWAY SYSTEMS _

200 MASS TRANSIT SYSTEMS
2.01 MASS TRANSIT PROGRAM (SYSTEMS) ‘ - .

MANAGEMENT _ L :

2,02 MASS TRANSIT FEASIBILITY & TECHNICAL

STUDIES

2,03 MASS TRANSIT VEHICLE & PROPULSION

SYSTEMS

2.04 MASS TRANSIT CONTROL, COMMUNICATIONS, &:

INFORMATION SYSTEMS

300 .| HIGHWAY SYSTEMS

3.01_SITE DEVELOPMENT AND PARKING LOT DESIGN

: 3.02 HIGHWAY DESIGN

3.03 BRIDGE DESIGN

3.04 TRAFFIC ENGINEERING AND OPERATDONS
STUDIES .

3. 05 TRAFFIC OPERAT|ONS DESIGN .

3.06. TRAFFIC CONTROL SYSTEMS ANALYSIS, DESIGN

400 AVIATION SYSTEMS

4.01 ENGINEERING DESIGN

.4.02 ARCHITECTURAL DESIGN

5.00 | PORT AND WATERWAY SYSTEMS

5.01 ENGINEERING.DESIGN

5.02 ARCHITECTURAL DESIGN

- 6.00 WATER AND SANITARY SEWER SYSTEMS

6.01 WATER DISTRIBUTION AND SANITARY SEWAGE
COLLECTION AND TRANSMISSION SYSTEMS

L2 Hd 87 190600z
SYIVILY 4 LINONIN

file://C:\Documents¥%20and%208Settines\C Corrales\L.ocal %20Settings\Temporary%20Int... 10/28/2003

$4
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S . PERCENT.
CAT. NO. SERVICE DESCRIPTION * CONSULTANT | CONSULTANT | CONSULYANT
602 MAJOR WATER AND SANITARY séWAGE T
PUMPING FACILITIES -
5.03 WATER AND SANITARY SEWAGE TREATMENT
PLANTS N .
7.00 | SOLID WASTE (%.OLLECTION AND DISPOSAL SYSTEMS _
800 | TELECOMMUNICATION SYSTEMS
800 | sous. sofmomous. AND MATERIALS TESTING
1000 ENVIR(')NM:ENTAL ENGINEERING
10.01 ENGINEERING DESIGN
| 10.02 GEOLOGY SERVICES
| 10.03 BIOLOGY SERVICES
10.04 cn_emisrkv SERVICES )
- 11.00 | GENERAL STRUCTURAL E;aGmEE'Rlﬁe 5%
1200 | GENERAL MECHANICAL ENGINEERING 28%
1300 | GENERAL ELECTRICAL ENGINEERING _ 28%
1400 _ | ARCHITECTURE . 14% )
_1500 | GENERAL SURVEYING AND MAPPING
| 15.01 LAND SURVEYING
15.02 AERIAL PHOTOGRAMMETRY
16.00 | GENERAL CIVIL ENGINEERING 3%
/ 17.00 | ENGINEERING CONSTRUCTION MANAGEMENT 20%
18.00 | ARCHITECTURAL CONSTRUCTION MANAGEMENT
1900 | VALUE ANALYSIS AND LIFE-CYCLE COSTING

19,01 TRANSPORTATION PLANNING

19.02 MASS TRANSIT SYSTEMS

19.03 HIGHWAY SYSTEMS

-19.04 AVIATION SYSTEMS

19.05 PORT AND WATERWAY SYSTEMS

19.06 WATER AND SANITARY SYSTEMS

19.07 SOLID WASTE COLLECTION AND DISPOSAL

o

SYSTEMS

o D
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e 1 , PERCENT

- . RIME suB: OF TOTAL
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CAT.NO ERVICE DESCRIPTION _ CONSULTANT |* CONSULTANT | CONSULTANT
FEE

19.08 TELECOMMUNICATION SYSTEMS

19,09 SOILS, FOUNDATIONS, AND MATERIALS ;I'ESTING )

19.10 ENVIRONMENTAL ENGINEERING

19.11 GENERAL STRUC’I:URA_L ENGINEERING

1 18.12 GENERAL MECHANICAL ENGINEERING

19.13 GENERAL ELECTRICAL ENGINEERING -

19.14 ARCHITECTURE _ o . 2%

19.15 GENERAL CVIL ENGINEERING

19.16 L'ANDSCAPE ARCHITECTURE

20,00 | LANDSCAPE ARCHITECTURE

*Detaijled descriptions of cerﬁﬁcaﬁon categoriesvmay be obl'ained from MDAD Contracts Administration.
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. MIAMI-DADE COUNTY, FLORIDA
" NOTICE TO PROFESSIONAL CONSULTANTS
- MIAMI-DADE COUNTY AVIATION DEPARTMENT
MIA BUILDING 890/25 OVERHAUL ADF
CICC PROJECT NO. A04-MDAD-01

The County Manager, Miami-Dade County (County), pursuant-to Chapter 287.055, Florida Statutes, and
Chapter 2, Section 2-10.4 of the Miami-Dade County Code as amended by Ordinance 95-64 and
Administrative Order 3-39, announces that professional architectural, - engineering’ and .construction
management (A/E) services will be required for MIA Building 890/25 Overhaul ADF, for the Miami-Dade

Aviation Department (MDAD).

TABLE OF CONTENTS

_ DIVISION 1.0 PROCEDURES AND SCOPE OF SERVICES............... einaseesisensans cereenes vevsesone 2
1.1°  Definitions - : ~1.10 - Cone of Silence '
1.2 Scope of Services L. L1t Local Preference
1.3 Teaming Restrictions ' 1.12°  Confidential Information
1.4 Pre-Quahﬁcatlon Requn'ements 1.13 ~ Conflict of Interest Related To
1.5  AJE Technical Certification Requirements ‘ Section 2-11.1 of the Code Of
1.6  Contract Measure(s)' _ Miami-Dade County, Florida
1.7 Schedule o . 1.14 =~ County Manager’s Authority Under
1.8 NTPC Avallablhty , . 2-8.2.5 and 2-285 of the Code of
1.9 Applicable Legislation ~ 'Miami-Dade County, Florida
DIVISION 2.0 PROPOSAL REQUIREMENTS......ccccttetimmiiiiiiiirieieisieiecesecarasiosssonscecacese 9

-2.1-  Format and Contents

Section-1 =~ Table of Orgamzatlon (Form 1)
Section-2  Relevant Expenience/References Forms (24, 2B and 2C)
Section-3  Local Business Preference Affidavit (Form 3)

- Section-4  Acknowledgment of Addenda (Form 4) ‘
Section-5 . Registered Lobbyist (Form 5)

- Exhibit “A” Work History Disclosure and Supplement Forms
Exhibit “B” CBE Prov151ons _

2.2 Subml-ttal Requlrements
2.3  Postponement/Cancellation
2.4  Costs Incurred by Proposers

DIVISION 3.0 EVALUATION/SELECTION PROCESS..; .............. evereneens vessseneannes cererareensone 12
3.1  Introduction T

3.2 Selection Process

3.3 Proposal Evaluation
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. DIVISION 1.0 PROCEDURES AND SCOPE OF SERVICES

1.1 DEFINITIONS

The followmg definitions, as well as add1t10na1 terms necessary for understanding the prov1s1ons of this
solicitation are defined in Administrative Order 3-39, which may be obtained on the Internet at
www.miamidade.gov, or from the Clerk of the Board refer to Division 2.2 for location. :

)
b)

| o

A/E means architectural and engineering.
CICC means the Miami-Dade County Ofﬁce of Capital Improvements Construction Coordination-

Competltlve Selectlon Commxttee or CSC as deﬁned in Section 2- 10 4 (5) of the Code, shall be the

.committee appointed by the County Manager to evaluate qualifications and perfonnance of the firms

- requesting consideration for the specific project and select the most qualified firm (s) to perform the -

d)

)

h)

. services.

Consultant means the respondent that receives an award of a Contract from the County asa result of
this solicitation, which is also to be known as “Prime Consultant”,

Contract is synonymous with the term “Agreement” an Agreement refers to the Professmnal
Semces Agreement (PSA).

‘Muttiple Projects Contract is a contract for a “project” which constltutes a. groupmg of ‘minor or

substantially similar construction, rehabilitation or renovation activities: as defined in- Sectlon 2-

- 10. 4(1)(e)(1) and (2), Code of Mlaml-Dade County.

Non-Responswe means a proposei who in the County’s sole dlscretlon has not comphed with all of
the material requirements outlined in'the solicitation, as applicable,-and may not be cons1dered for
contract award. :

NTPC means Notice to Professional Consultants, and denotes a document soliciting professional
services which contains a descnptlon of the scope of services, technical certification requirements,
contract measures established for the subject project, data sheets (forms to be completed and

_submitted as part of the proposal), and submission dates. -

Pre-Qualification Certification means an annual certification process required of all firms providing
architectural, engineering, landscape architectural, land surveying and mapping professional services,
for firms serving as prime consultant or sub- .consultant, pursuant to Miami-Dade County professional
services agreements, Pre-Qualification Certification is the consolidation of the various certification
processes into one streamlined process and includes, but may not be limited to, technical certification,
affirmative action plan verification, vendor registration and execution of the basic Miami-Dade
County affidavits, as applicable. The pre-qualification certificdtion program is adm1mstered by the
Department of Business Development (DBD). Pre-Qualification approval is granted to firms who
have received approval from DBD on all the required certification processes outlined above.

fvp: PAPSA\ARCHITECTURAL PROJECTS\2004 Architectural Projects\A04-MDAD- Ol\Advemsmg -NTPC\Sub- Fo]der Advertxsmg NTPC\NTPC FINAL 2-
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B) Responsxve means a proposer who in the County’s sole discretion, has comphed with all of the
requirements outlined in the sohc1tat10n as applicable. : '

k) Project Specific Contract is a contract for professional services for work of a specified nature, stndy
or planning activity, as defined in Section 2-10.4(1)(e)(1) and (2), Code of Miami-Dade County.

D Proposer, is synonymous with the words “Submitter” or “Respondent”, means the person, firm, entity
or organization submitting a response to this solicitation.

1.2_SCOPE OF SERVICES

The scope of services include but are not limited to providing complete professional architectural,
engineering, and construction administration services-to execute life safety work and required repairs for
- building/life safety code requirements upgrades for Building 890/25. Consultants shall provide construction:
document preparation that identifies each: problem, its location and repair method, bidding assistance, and
~ .construction admlmstratlon Known repairs include: refurbishment of hangar doors, repairs to the electrical
and heat, ventilation and air:conditioning (HVAC) systems, fire alarm and life safety upgrades, compliance
with the requirements of the Americans with Dlsablhtles Act, compliance with current code requirements,
- and exterior painting. Consultants shall coordinate scope of work with anticipated Florida Power and Light
(FPL) lighting retrofit and replacement of air handling unit’s (AHU) and controls work. The estimated
construction budget for this pro_|ect is $6,150,000.00. '

13 TEAMING RESTRICTIONS:

Respondents must select between submlttmg as a prime- consultant or sub-consultant when respondmg toa
“specific- solicitation. All affected proposals, wherein the respondent is.in v1olat10n of this condltlon shall not

“be cons1dered

1. Consultants electing to submit as-a prime firm may only respond once to a solicitation, hmlted to-
participation on a single team. In-the event of specific industry requirements, exceptlons may be
‘made by the County Manager or designee.

2. Due to the avallablhty of firms in each of the spec1ﬁed A/E technical certification categories, A/E -
sub-consultants may only participate on three (3) teams when responding to a solicitation. '

3. Due to the limited availability ‘of firms to fp‘rO\A'idc services for technical certification 19.14, Value
- Analysis and Life-Cycle Costlng-Archltecture sub-consultants may. part101pate on more than three
(3) teams for this category of service.

Please be advised that in the event a prime firm or sub-consultant fails to adhere to the. restnctlons stated
herein and participates in more than the outlined maximums, then all affected proposals shall be found non-

I‘GSpOI’lSIVG

1.4 PRE-QUALIFICATION REQUIREMENTS

All firms and/or individual consultants properly licensed to provide engineering, architectural, landscape
architectural, land surveying and, mapping services, (A/E) regardless of their individual assignments in
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connection with this project, and responding to this solicitation must have filed with the Department of
Business Development (DBD) a pre-qualification package and have an approved pre-qualification status-
from DBD, in accordance with Chapter 2, Section 2-10.4 and Administrative Order 3-39 of Miami-Dade
County, by the response deadline of this solicitation. Firms and/or individual consultants are required to
have and maintain an approved pre-qualification certification status at the time of submittal to this “Notice to
Professional Consultants”, throughout the- selectlon process, at time of award, and throughout the duration of
' the contract term without any lapses.

Interested A/E firms MUST secure the required pre-qualification certification which includes, but may not |
‘be liinited to technical certification, affirmative action plan verification, vendot- reglstratlon and execution of "
_ the basic Mlaml Dade County affidavits, as applicable prior to the submittal date

PLEASE VERIFY EACH TEAM MEMBER PROVIDING A/E SERVICES HAS AN APPROVED PRE-
QUALIFICATION CERTIFICATION PRIOR TO THE RESPONSE DEADLINE. '

1 5 A/E TECHNICAL CERTIFICATION REOUIREMENT S

14 00 Archltecture (PRII\'IE)

11.00 General Structural Engineering | - 16.00 General Citril Engineering

12.00 * General Mechanical Engineering 17.00 Engineering Construction Management '
13.00 General Electrical Engineering : 19.14 - Value-Analysis and ere-Cycle Costmg-
o ' Archltecture

To satisfy the technical certification requirements for the requested Services, valid technical certification in"
all of the above-specified area(s) of work must be held by a firm responding as a sole respondent, or a team
. of firms. Teams of firms must designate one of its members as the “prime consultant”. The Prime
Consuiltant will be held responsible for the coordination of all work and must hold technical certification in
Categories 14.00 Architecture. Joint ventures shall not be allowed. Furthermore, if'an individual is providing
services that require technical certification by Miami-Dade County, the individual is required to have the
‘relevant certification(s). Individuals who are not. technically certified will not be * ‘allowed” to perform work
for those scopes of work requiring technical certification. Additionally, firms that list other areas of work as
supplements to the required technical certifications must also be certified for those supplemental areas.

‘For questions regarding Miami-Dade County's A/E Technical Certification, that are not related to this project

and Certification Committee meeting dates, please -contact Frederic Toney, Department of Busmess :
Development (305) 375-1048.

1.6 _CONTRACT MEASURE(S)

The Mram1 Dade County Commumty Business Enterpnses (CBE) contract participation pI'OVlSlonS aré as
follows: :

1 AGREEMENT — 100% CBE SET-ASIDE

Proposed participating CBE firms must have a valid Miami-Dade County CBE certification by the response
deadline of this solicitation. If selected, participating CBE firms must bave a valid CBE certification at the
fvp: P:\PSA\ARCHITECTURAL PROJECTS\2004 Architectural Projects\A04-MDAD-01\Advertising- -NTPC\Sub-Folder Advemsmg NTPC\NTPC FINAL 2-
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time of award of the contract and throughout the contract term(s). Proposers are advised that the CBE
certification process takes approximately eight Weeks to complete -

- All requlred CBE documents included in the Partmpatlon Provisions Package, of this solicitation, must be

completed and submitted. Failure to submit the required documentation may render the proposal non-

respons1ve

1.7 SCHEDULE

The anticipated schedule for this solicitation and contract approval is as follows:

NTPC available for d.istri-bution:.

: Pre-Submlttal Project Brlefing
Locatlon.

‘Deadline for receipt of questions:

Deadline for receipt of proposals:

(See Division 2.2 for location)
’Co'nsultant Coordinator:

Address:

‘Telephone:
Fax:
E-Mail:

February 27 2004

'March8 2004 3: 30PM

Miami International Airport, Building 5-A
4200 NW 36™ Street, 4™ Floor Conference Room “F”
Miami, Florida

March 16, 2004, at $:00 P.M. (Local Time)

March 26, 2004 at 12:00 P.M. (Local Time)

'.Femando V. Ponassi

111 N.W. 1% Street, Suite 1715
Miami, FL 33128-1974

(305) 375-5637 -

(305) 375-1083

FemanP2@m1am1dade gov

All: questlons in connectlon with this project shall be in writing and addressed to the Consultant
_Coordinator, with a copy filed with the Clerk of the Board. Requiests for coples of all pubhc documents
~may be obtamed from the above referenced Consultant Coordinator.

While attendance is not mandatory, interested parties are encouraged to attend the Pre-Submittal Project

Briefing. This meeting provides interested parties a-more detailed scope of the requested services, response

requirements, and provides any necessary clarifications. prior to the response deadline. Proposers ‘are.

- encouraged to submit any questions in writing, to the Consultant Coordlnator no less than three (3) workmg
days in advance of the pre-submittal prOJect bneﬁng date. :

1.8 NTPC AVAILABILITY

A copy of the NTPC, forms and accompanying participation prov1s1ons as applicable may be obtained at the
Vendor Information Center (VIC), located at 111 NW 15 Street, Lobby Level, Suite 112, Miami, FL 33128.
The phone and fax numbers respectively for the VIC are (305) 375-5773 and (305) 372-6184. A solicitation
notification will be forwarded electronically to all consultants who are pre-qualified with Miami-Dade
County and have included an e-mail address on their vendor registration form. It will also be e-mailed to
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those that have vendor enrolled. Additionally, those pre-qualified firms without an e-mail address will be

faxed a solicitation notification. The NTPC and accompanying documents may be obtained online. at -

http://www.miamidade.gov and click on “Busmess for additional information on how to do business with
Miami-Dade County.

1.9 APPLICABLE LEGISLATION

‘The selected consultant will be required to abide by all applicable federal, state and local laws and
ordmances as amended Among the apphcable local laws and ordlnances are:

_ORDINAN CES

e 97-215--Office of the Inspector General

e 02-3--Cone of Silence

e. 02:38--Local Preference .
o 03 107--Ord1nance Amendlng Sectlon 2-11.1 (s) of the Conflict of Interest and Code of Ethlcs

RESOLUTIONS

~ o R-1049-93--Affirmative Action Plan Furtherance and Comphance

e R-385-95--Policy prohibiting contracts with firms violating the A.D.A. and other laws prohlbltmg'
dlscrnmnatlon on the basis of disability A.D.A. requlrements are a cond1t10n of awaxd -as amended by

- “Resolution R-182-00

s ' R-516-96--Independent Private Sector Inspector General (IPSIG) Services :

¢ R-744-00--Requiring the continued engagement of critical personnel in contracts for professmnal -

*.services for the duration of the project. '
L R 185-00--Domestic Violence Leave requlrements are a condition. of award

" ADMINISTRATIVE ORDERS _

e 3-20--Independent Private Sector Inspector General (IPSIG) Services :

e 3-26--Ordinance amending Section 2-10.4 requiring certain agreements for Profess1ona1 Archltectural
and Engineering Services to include Value Analys1s as a part of the base scope of serv1ces '
3-27--Cone of Silence : _—
3-31--Taping Procedures for all Proceedings of Selection and Negotiation Committees -
3-32--Community Business Enterpnse Program -
3-34--Formation and Performance of Selection Committee

- 3-39--Standard Process for Construction of Capital Improvements Acqulsmon of Professional Servmes

~ Construction Contracting, Change Orders and Reporting : :

_Pursuant to Administrative Order No. 3-31, effective February 4, 2001, please be advised that videotaping
' proceedmgs of the Selection or Negotiation Committee meetings, requires fourteen (14) business days
advance notification of scheduled meeting to the Office of Capital Improvements Construction Coordination..
Copies of the aforementioned Ordinances and Resolutlons may be obtained at the Clerk of the Board's Office .

“refer to Division 2.2 for location.
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1.10 _CONE OF SILENCE

Pursuant to Section 2-11.1(t) of the Miami-Dade County Code, as amended, a “Cone of Silence” is imposed
upon €ach RFP, RFQ or bid after advertisement and terminates at the time the County Manager issues a
written recommendation to the Board of County Commissioners. The Cone of Srlence prohlblts any

communication regardmg RFPs, RFQs or bids between among others:

= potentlal vendors, service prov1ders blddCI‘S lobbylsts or consultants and the’ County s professional
staff including, but not limited to, the County Manager and the County Manager s staff, the Mayor,
County Commlssmners or their respective staffs; - _ .

. the Mayor, County Commissioners or their respectrve staffs and the County s professmnal staff i
including, but not limited to, the County Managet and the County Manager s staff :

. potentral vendors, service providers, bidders, lobbyists or consultants,’ any member of the County s
professional staff, the Mayor, County Comm1s31oners or their respective staffs and any member of the -
respectlve selection committee : ‘ :

" The provisions do not apply to, among other communicationsi

= ‘oral communications with the staff of the Vendor Informatlon Center, the responsible CICC Agent or
Contracting Officer, provided the communication is limited stnctly to matters of process or: procedure
already contained in the solicitation document : S

= oral commumcatrons at pre-proposal or pre—bld conferences oral presentatrons before selectron_
_ committees, contract negotiations during any duly noticed public meeting, public presentations made to
the Board of County Comm1ss1oners during any duly noticed public meeting; or

= communications in writing at any trme unless specrﬁcally prohlblted by the apphcable RFP RF Q or,_
bid document. ' . _

Proposers or bidders must file a copy of any wntten commumcatlons w1th the Clerk of the Board, Wthh ‘
shall be made available to any person upon request. The County shall respond in writing and file a copy with -
the Clerk of'the Board whlch shall be made avaﬂable to any person upon request :

Written communications may be in the form of fax or e-mail, with a copy to the Clerk of the Board. ~The
‘telephone number for the Clerk of the Board is (305) 375-5126 and fax number is (305) 375-2484 and their

-ma11 is clerkbcc@mramdade gov

In addition to any other penalties provided by law, violation of the Cone of Silence. by any proposer or bidder
shall render any RFP award, RFQ award or bid award void. Any person having personal knowledge of a -
violation of these provisions -shall report!such violation to the State Attorney and/or may file a complaint.
with Ethics Commission. ‘Proposers or bidders should reference Section 2-11.1(t) of the Mram1—Dade

County Code for further clarification.

This language 1s only a summary of the key prov1s1ons of the Cone of Silence. Please review Miami-Dade
County Administrative Order 3-27 for a complete and thorough description of the Cone of- Sllence
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1;11 LOCAL PREF.ERENCE

-The ‘evaluation and rankmg of proposals is subject to SCCthIlS 2-10.4 and 2-8.5 of the Miami-Dade County
Code, which, except where Federal and State law mandates to the contrary, provides that a preference be
given to a local proposer. Local business means a proposer has a valid occupational license issued by Miami
Dade County at least one year prior to bid or proposal submission to do business in Miami-Dade County that
authorizes- the business to. provide the goods, services or construction to be purchased and has a physical
business address located within the limits of Miami-Dade’ County from which the vendor operates or
performs business. Post Office Boxes are not verifiable and shall not be used for the purpose of establishing
said physical address. For archrtectural and engineering professional service solicitations, if two firins, one
local and one non-local are within 5% of each other’s ranking, the local firm will proceed to negotiations
with the ‘County. In'the case of a two-tier- evaluation process, the local preference shall also-apply at the
conclusion of the first-tier to allow ehglble Jocal proposers within 5% of the top ranked firms selected to
- advance to the second-tier evaluation to also participate in the second-tier review. Local preference is only-
apphcable to the Prime firm. If the County extends local preferences to other Counties, those Countles W111 '
»partxcrpate in local preference consrderatlons : .

| 1 12 CONFIDENTIAL INFORMATION

-The Proposer or Bldder shall not submit any information in response to this solicitation which the Proposer
or Bidder considers to be a trade secret or confidential. The submission of any information to the County in

connection with this solicitation shall be deemed. conclusively to be a waiver of any trade secret or othier =

_protection, ‘which would otherwise be available to the Bidder or Proposer. In the event that the Proposer

‘submits information to the County in violation of this restriction, either inadvertently or intentionally, and
clearly identifies that information in the bid or proposal as protected or confidential, the County shall

- endeavor to redact and return that information to- the Bidder or Proposer as quickly as possible, and if
“appropriate. -The County will then evaluate the balance. of the bid or proposal “The redaction or return of
'mformatlon pursuant to this clause may render a bid or proposal non—responswe

113 CONFLICT OF INTEREST RELATED TO SECTION 2-11.1 OF THE CODE OF MIAMI- |
DADE COUNTY :

If any cOnSultant has any questions regarding conflicts of interest, the question(s) shall be submitted by the

~Prime Consultant prior to the submittal date, to the Miami-Dade County Commission on Ethics and Public -
Trust (Ethics Commission), 19 West Flagler Street, Suite' 207, Miami, FI 33130, Attn: Robert Meyers,
Executive Director, for evaluation as to any possible conflicts of interest. Determinations by the Ethics
Commiission shall be rendered prior to the completion of the selection process and shall be deemed final.
Any Prime Consultant sub-consultants, or members found to have a conflict of interest will render the Prime
Consultant's submrttal non-responsive.

114 COUNTY MANAGER’S AUTHORITY UNDER. SECTIONS 2-8.2.5 AND 2-285 OF THE
CODE OF MIAMI-DADE COUNTY, FLORIDA

The County Manager may negotiate and settle contractor clanns and issue change orders. for-additional work
under contract and amendments for professional services agreements solicited under Sections 2-8.2.5 and
2-285, Code of Miami-Dade County As to any specific contract -or agreement, such change orders or
amendments shall not exceed $500,000 in cumulative amount and shall not exceed 15% of the contract price
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in cumulative percentage amount. However, change orders and amendments related to environmental
remediation or health requirements shall require ratification by the Board of County Commissioners and
shall not be subject to the foregoing limitations. The County Manager may also reduce in any amount the
scope and compensation. payable under any -contract and grant compensable and non-compensable time

extens1ons

DIVISION 2.0 PROPOSAL REQUIREMENTS

2.1 FORMAT AND CO.NTENTS

Proposers should carefully follow the format and instructions outlined herein. Each proposal (ongmal and
copies), except for plans and schematics, if anly, are to be submitted on 8.1/2” X 117 plain paper, individually
bound. All documents and information must be fully completed and signed as required. Each proposal shall
consist of, but not limited to, the completed forms and CBE documentation. Proposals must be subdivided .

.and tabbed, to reflect the indicated sections in sequential order. Both prime and sub-consultant forms. shall.»
be submitted together under each of the sections. Please do not include company brochures. - All
respondents are strongly encouraged to implement the utlllzatron of recycled paper .and submit double-sided
printed copies of their proposals. Proposals that do not mclude the requ1red documents may be deemed non-
responsive and may not be considered for contract award. :

Every firm or team of ﬁnns .whether a sole respondent, a prime consultant ﬁnn or a sub-consultant firm,
"MUST BE RESPONSIVE TO ALL applicable items contained in the following sections. Proposers shall
'NOT MODIFY any of the forms provided and MUST SUBMIT in their. proposal the completed forms

listed below.

‘ Secti'on-l Table of Organization (Form 1) shall be.completed and submitted by the prime fo include o
an organizational chart clearly identifying all the firms on the team and their assigned services'
and personnel in connection with this project along with their Miami-Dade County’s
Technical Certification categories, as appropriate. ‘Provide each firm’s Federal Employee-_

- Identification Number (FEIN) for the entire team. Attach full education and experience
resumes of Florida registered professronals and other key individuals assigned to the proposcd

- feam..

Be advised that changes to the proposed team composition, such as adding, deleting or
replacing a firm(s), or individual subconsultant(s) after the response deadline specified herein,
~ will only be allowed at the discretion of Miami- Dade County. In no circumstances shall a
""change be allowed which results in a proposer gaining a competltlve advantage over the other

PIroposers.

" Section-2 Prime Consultant Project Experience/References (Form 2A). The Prime . consultant
must submit three (3) completed Prime Consultant Relevant Project
Experience/References (Form 2A) from professional references for three (3) projects
performed within the last ten (10) years from the date of this submittal, which demonstrates
expenence similar to-the requested services. Part 1 of the form is to be completed by the
prime consultant and Part 2 is to-be completed by the reference. Please complete all of the
‘questions, where not apphcable insert N/A.
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Each sub-consultant on the team must submit one (1) completed Sub-Consultant Project

Experience/Referencés (Form 2B) from professional references for projects performed

within the last ten (10) years from the date of this submittal, which demonstrates experience

similar to the requested services. Part 1 of the form is to be completed by the sub-consultant

and Part 2 is to be completed by the reference. Please complete all of the questions, where
~ not applicable insert N/A.

If a firm has not performed similar projects to this sohc1tat10n each firm is still requlred to
submit . the number of completed evaluatlons (Forms 2A & 2B) as mdlcated above for
: professxonal references.

Form 2C, Sub- Consultant Project Experience, each sub consultant must provxde on thls-,

form, at a minimum, two (2) relevant projects or references. This form may also be utilized

by the prime consultant to provide additional project information relevant to past experience.-

Prime and sub-consultants are advised to submit new references for each solicitation. CICC"
may utilize previous references submitted on prior solicitations combined with all past
- performance evaluations completed by M1am1 Dade County personnel within the last 3 years.

Furthermore, CICC reserves the nght to request alternate references when appllcable '

RESPONDENTS. FAILURE. TO COMPLY WITH THE REFERENCED  INFORMATION
"REQUESTED OF OR TO DEMONSTRATE TO THE COUNTY’S SATISFACTION THEIR
RECORD OF PAST PERFORMANCE, SHALL BE CONSIDERED NEGATIVELY IN T_IIE
COSULTANT’S EVALUATION UP TO 'AND INCLUDING THE POSSIBLE ALLOCATION.OF A
‘SCORE OF ZERO (0) FOR THE FIRST-TIER CATEGORY “PAST PERFORMANCE OF THE
'FIRMS”, FOR THE AFFECTED ‘TEAM. PLEASE ENSURE THAT EACH ONE OF YOUR
REFERENCES  HAVE BEEN ADVISED 'THAT THEY MAY BE CONTACTED BY: CICC STAFF
“OR DESIGNEE TO VERIFY THE INFORMATION PROVIDED ON FORMS 2A, 2B AND 2C AS ,

APPLICABLE

_'BE ADVISED THAT PURSUANT TO SECTION 2-11. 1(P) OF THE MIAMI- DADE COUNTY
CODE,. COUNTY EMPLOYEES MAY NOT PROVIDE PERSONAL - LETTERS OF
RECOMMENDATION FOR PROFESSIONAL SERVICES FOR ANY PERSON OR FIRM FOR B
THE SUBJECT PROJECT .

Section-3 ) _LoCal Business Preference Affidavit (Form 3) shall be' c0mpleted and provided by : the
prime claiming a local office in Miami-Dade County. Proposers must complete, sign and-
notarize the form and attach apphcable documents. Local preference is only apphcable to the
prime firm.

Section-4 Acknowledgment of Addenda (Form 4) shall be completed and submltted by the prime.

Section-5 = Lobbyist Registration (Form 5) shall be submitted 11st1ng all members of the presentation
' team who will be participating in the second-tier (oral presentatlons) with the proposal. A
revised Lobby1st Registration Form must be submitted to the Clerk of The Board five (5) days

fvp: P\PSA\ARCHITECTURAL PROJECTS\2004 Architectural Projccts\A04-MDAD—0 I\Advertising-NTPC\Sub-Folder Advertising - NTPC\NTPC - FINAL 2-
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Ex-hibit “A”

prior to the second-tier (oral presentations) if additional individuals w111 be speakmg at the

- second-tier meeting. Applicable fees may be required.

Work History Dlsclosure and Supplement form, submit only if not provided previously on
other sohcltatlons or as part of the Equitable Distribution Program (EDP).

If your firm has not previously completed and submltted thls Work Hlstory Disclosure -
(WHD) form for previous solicitations or the Equitable Distribution Program, you are -
.required to submit all information related to awards and/or payments received from Miami
Dade.Cournity within the last three years of the date of this solicitation. Additionally, your
firm may be required to complete a work history verification process with the Department of-
Business Development to clarify any discrepancies in-the iriformation provided.

All payments received for Miami-Dade County projects, inclusive of privately funded,
through the submittal date of this solicitation must be reported to Miami-Dade County. If
your firm has previously submitteda’ WHD form, all subsequent payments to your firm -
should have been reported on utilization reports (URs). If the URs were not submitted with

- your invoice previously, your firm must complete and submit a UR to the Department of

Exhlblt “B” -

THE COUNTY MANAGER MAY IMPOSE I‘HE LOSS OF ELIGIBILITY TO PARTICIPATE [N |
" COUNTY CONTRACTS FOR A SPECIFIED PERIOD OF TIME, NOT TO EXCEED FIVE- (5)
YEARS, FOR AN APPLICANT, ITS INDIVIDUAL OFFICERS, ITS SHAREHOLDERS )

Business Development (DBD) prior to the submittal date of this solicitation. Please be
advised that construction and A/E payments should be reported individually on the URs, as
well as the WHD. _

CBE Prov131ons Package :

~ SIGNIFICANT INTERESTS, AND ITS AFF.[LIATED BUSINESSES FOR VIOLATIONS OF OR

- NON-COMPLIANCE __WITH = ADMINISTRATIVE  ORDER . 3-39, INCLUDING TIE.M
FALSIFICAT

SELECTION

[TON OF INFORMATION PROVIDED IN A PROPOSAL AND /OR C.NSULTANT' A
IDOCUMENTS X

2.2 SUBMITTAL REOUIREMENT S

Interested ﬁrms must submlt their proposal in SEALED ENVELOPES OR CONTAINERS All sealed ‘
‘envelopes and/or containers must clearly state on the envelope and/or container the name and number
of the project, including the consultant’s name, address and telephone number. Each sealed envelope
or container shall include ONE (1) ORIGINAL PROPOSAL and THREE (3) BOUND COPIES.

~All sealed envelopes and containers shall be delivered to the following location:

Miami-Dade County
- Clerk of the Board
Stephen P. Clark Center
111 NW 1* Street, Suite 17-202
Miami, Florida 33128
Attention: Mr. Fernando V. Ponassi
Re: Project No. A04-MDAD-()1
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Please note that pursuant to §119.07(3)(m) of the Florida Statutes, all proposals recerved will become part of -
the public record ten (10) days after the response deadline.

To preclude a late respondent from havmg an advantage economic or otherwise, over the other respondents,

all submittals shall be delivered to the Clerk of the Board in Suite 17-202, not later than the response - A

deadline. ‘The Clerk of the Board will stamp each submittal with the date and time of receipt. This stamp
" shall constitute definite evidence of such date and time. - Followmg the response deadhne all submlttals
received before such trme shall be opened. _

The 'responsibility for submitting a proposal to the Clerk of the Board on or before the stated time and date is
solely and strictly the responsibility of the Proposer. Miami-Dade County is not responsible for delays:
caused by any -mail package or couriers service, including the U S. mail, or caused by .any other occurrence.

BE ADVISED THAT ANY AND ALL SEALED PROPOSAL ENVELOPES OR CONTAINERS
* RECEIVED AFTER THE SPECIFIED RESPONSE DEADLINE IN DIVISION 1.7 SHALL NOT BE-
'CONSIDERED. . ,

2. 3 POSTPONEMEN'I‘/C'ANCELLATION

The County may, at its sole and absolute dlscretlon, I'C_]CCt any and all or parts of any and all proposals re-
advertise this solicitation; postpone or cancel, at any time, this sohc1tat10n process; or warve any
irregularities in this sohc1tat10n or in the proposals received as a result of this solicitation. -

2.4 COSTS INCURRED BY PROPOSERS ‘

All expenses 1nvolved with the preparation and submission of proposals to - the County, or any work
performed in connection therewith, shall be borne by the Proposer(s).” No payment will be made for any
‘responses received, nor for any other effort required of or made by the Proposer(s) prior to commencement -

of Work as deﬁned by a contract. approved by the Board of County Commissioners. o

DIVISION 3.0 EVALUATION/SELECTION PROCESS

31 INTRODUCTION |

The proposals will be evaluated by a CSC appointed by the County Manager. The Committee will be
comprised of appropriate County personnel from multiple departments and members of the community, as
deemed necessary, with the appropriate experience and/or knowledge, striving to ensure that the Comrmttee
is balanced wrth regard to both ethn101ty and gender.

3.2 SELECTION PR(_).CESS

Proposals will be evaluated based on a two-tier selection process in accordance wrth the guidelines
established in A.O. 3-39. A summary of the evaluation process to be used in this sohcltatlon is set -forth

below.
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' 33 _PROPOSAL EVALUATION

The CSC will evaluate responsive proposals based on the criteria listed below.

A proposer may receive the maximum points (100 points) or a portion of this score dependmg on the ment of
1ts proposal as judged by the CSCin accordance wrth the followmg cntena

FIRST-TIER SELECTION CRITERIA . - ' _ __MAX. POINTS
1A.  Qualifications of firms including the team members assigned to the project 50
2A. 'Knowledge and past experience of similar type projects ’ ' 20
3A.  Past performance of the firms ' : - 20 .
4A. Amount of work awarded and paid by the County - : 5
: 5A. Ab111ty of team members to mterfacc with the County 5

. Criteria 4A’s point value will be applied to the teams based on the amount of dollars awarded and’
pald to the A/E firms whlch are part of the proposmg team. : : _

‘This category will be evaluated based on the amount of total dollars awarded and paid by Miami-Dade
_ County and all payments received for Miami-Dade County projects, inclusive of privately funded for each
prime consultant and sub-consultant firm(s) on the team, for a period which includes the previous three (3)
. years in their entirety (J anuary 1- December 3 1) and the current year through the submlttal date ofa speclﬁc’

. solicitation,

The actual net paid dollars will be calculated at 100%, for both the prime and sub-consultants ori a team.
“The net paid dollar value of services performed as a prime . consultant shall exclude the sub—consultant
agreernent or fees assoc1ated w1th the subject professmnal services performed ‘

'Each team’ s total dollars awarded and pa1d shall be provided to the selection committee members for their
review and evaluation. Committee members may consider the teams’ least dollar values when assngnmg
pomt values from 1 (more total dollars) to 5 (less total dollars), for this category.

* SECOND-TIER SELECTION CRITERIA _ | MAX POINTS
1B.  Knowledge of project scope - V ' . ' 50
2B.  Qualifications of team members assigned to the project 40
3B.  Ability to provide réquired services within schedule and budget_ ‘ 10

The CSC will determine the ranking by adding all of the evaluation scores from the criteria set forth in
Division 3.3, via written ballot to the consultant coordinator. The consultant coordinator shall record the
scores for each respondent and read the information into the record. At the conclusion of the first-tier
selection, a minimum of three (3) of the highest ranked proposers will be short-listed, or by a majority vote,
the CSC may determine the maximum number of firms_ to advance to the second-tier selection (oral .
prcsentatlons) - Alternatively, the CSC may waive the second-tier selection process by a majority vote and
make a final recommendation to the County Manager, that a contract be negotiated with the highest ranked
responsive and responsible proposer(s), based on the first-tier criteria only.
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If the CSC chooses to proceed to the second-tier, the CSC shall evaluate the short—hsted proposers based-on
the second—tler criteria outlined in Division 3.3.

Subsequent to full con51derat10n of local preference and tiebreakers at both the first and second-tiers, the
CSC will make its ﬁnal recommendation to the County Manager that a contract be negotiated with .the
highest ranked responsive and responsible proposer(s). The three. (3) highest-ranking teams will be
recommended to the County Manager, in order of preference, for his review and concurrence. Upon the
County Manager’s approval, the County shall enter into negotiations with the recommended proposer(s).

GEORGE M. BURGESS
COUNTY MANAGER |
MIAMI-DADE COUNTY, FLORIDA
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"MIAMI-DADE COUNTY CICC

FORM 1

TABLE OF ORGANIZATION AND PROFESSIONAL RESUMES

INSTRUCTIONS:
Attach an organizational chart 1nclus1ve of all the followmg information.
1. Project title :
2. Project number
3. List all of the fifms in the team along with thClI' assigned services and demgnated
~ personnel assigned to this project.
4. List each of the Miami-Dade Technical Certlﬁcatlon categories each firm on the :
team will be responsible for, in accordance with Section 1.5. ,
5. Federal Employee Identification Number (FEIN) for each firm on the team.

Attach full education and experience resumes of Florida registered professmnals and
other key individuals assigned to the proposed team. :

Be advised that changes to the proposed team composition, such as adding, deleting or
replacing a firm(s), or individual subconsultant(s) after the response deadline specified
~ herein, will only be allowed at the discretion of Miami-Dade County. In no
circumstances shall a change- be allowed. whlch results in a proposer gaining a
~ competitive advantage over the other proposers.

AJE 10/17/03
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MIAMI-"ADE COUNTY-CICC (FORM 2A)
7 5 s o

'ART 1 (To be completed by the Prime Consultant)

“onsultant’s Nanmie: . - _ : : FEIN No.
teference Project Name/Address: '

teference PrOJect Descrlptlon.

scope of Semces Provided:

>rofessional Fees: $ o } - 'Preject Start Date: A Pi'oject Completion Date: A

,onstruction Start Date: ' Construction Completion Date: ~__ Not Applicable (N/A)
’ro_lect Budget: $ e . Project Actual Cost: $

YART 2 (To be completed by the Reference)

teference Company Name - . Reference Name _

lelephone No.____- : Fax No. : i Email:

) Was the project completed within the ongmal professwnal services budget? Yes O No a N/A o
- X no, or N/A, prov1de comment

1) Were the construction documents completed within the scheduled time? Yes 0O NoO NAQO
If no, or N/A, provide comment ' , .

)} Was the project’s construction completed within the scheduled time? Yes 0 NoDO NA D
~Ifno, or N/A, prov1de comment on consultant’s role

) Was the project completed within the estlmated construcnon budget? YesO NoO NAQO
If no, or N/A, prov1de comment .

) Were contract amendments or change orders issued for Professional Services? Yes[l No ' If yes please check all applxcable
Owner requested O Errors & Omlssnons 0 Other O Comment’

) Were contract amendments or change orders issued for (."',onstmctlon‘7 Yes O No 0 Ifyes, please check all apphcable
Owner requested I] Errors & Omlssnons O Otherd N/ADO
omment: .

D Was the consultant responsive to the owner’s needs? Yes O No O Comment

1) Communication between _Consultant and Owner: Good O Fair [1. Poor 0 Comment

) Overall satisfaction with services provided and project as designed: Very satisfied 1 Satisfied O0 Not satlsﬁed o
Comment e ' ' A

Additional comments may be attached on a separate sheet Please indicate if additional comments are.provided: Yes El No O

hereby certify that to the best of my knowledge and behef all the foregoing information is true and correct.
'rint Name of Authonzed Reference: . .

iignature of Authorized Reference: . _ _ Title:
TATEOF____. COUNTY OF |
UBSCRIBED AND SWORN TO (er affirmed) before me on : ; by .
' - (Date) o (Affiant)
Ie/She is personally known to me or has presented __- N : S as identification

* (Type of identification)

(Signature of Notary) : : » (Serial Number)

(Print or Stamp Name of Notary) _ : (Expiration Date)
fotary Public : . Notary Seal
A/E 9/18/03
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~ADE COUNTY-CICC (F~ RM 2B

JART 1_(T6 be completed by the Sub.—Cons_ultan_t)

“onsultant’s Name: L - . FEIN No.
teference Project Name/Address: ’ '

teference Project Description:

icope of Services Provided: : l
rofessional Fees: $__- v Project Start Date: ' Project Completion Date:

“onstruction Start Date: ' Construction ‘Completion Date: Not Applicable (N/A)
>roject Budget: § L. _Project Actual Cost: § : :

>ART 2 (To be completed by the Reference[

teference Company Name : » : Reference Name

lelephone No. : Fax No. _ . Email:

1) Was the project completed w1th1n the original professional semces budget" YesO Nofl N/AO
If no, or N/A, provide comment

») Were the construction documents completed w1th1n the scheduled time? YesO NoO N/A o

1f no, or N/A, provide comment

;) Was the project’s construction completed within the scheduled time? Yes 0 NoO NAO-
If no, or N/A, provide comment on consultant’s role .

I) Was the project completed within the estimated construction budget? Yes1 NoO N/AD
If no, or N/A; provide comment .

}) Were contract amendments or change orders issued for Professional Servnces‘? YesO NoO If yes, please check all apphcable'
Owner requested O Errors & Omxssnons O Other o Comment

). Were contract amendments or-change orders issued for. Constructlon'7 YesO No D If yes, please check all apphcable ;
Owner requested O Errors & Omiissions 0 Other O N/A O
Somment: "

r) Was the consultant responsive to the owner’s needs? Yes [ No O Comment

1) Communication between Consultant and Owner: Good {1 Fair O “Poor 0 Comment

) Overall satisfaction with services provided and prOJect as deS1gned Very satisfied O Satisfied 0 Not satlsﬁed 0

Comment

Additional comments may be attached on a separate sheet Please md1cate if additional comments are provxded YesO Nol -

hereby certify that to the best of my knowledge and belief all the foregomg information is true and correct.
>rint Name of Authorized Reference:

signature of Authorized Reference: __ - _ - Title:
STATEOF ____. ' COUNTY OF
’UBSCRIBED AND SWORN TO (or affirmed) before me on , by :
: : (Date) , _ (Affiant)
Je/She is personally known to me or has presented _ . ' as identification

(Type of identification)

(Signature of Notary) , - (Serial Number)

(Print or Stamp Name of Notary) ' (Expiration Date)
{otary Public _ Notary Seal
‘ AJE 9/18/03
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MIAMI-DADE COUNTY CICC
FORM NO. 3

LOCAL BUSINESS PREFERENCE AFFIDAVIT

- Proposals subrhitted for this solicitation will be reviewed by the Evaluation/Selection Committee for a local
business preference in accordance with Miami-Dade County Ordinance 02-38 amending Sections 2-8.5 and
2-10.4 of the Miami-Dade County Code, defining local business preference. Local business means. the ‘

_proposer, has a valid occupational license issued by Miami-Dade County at least one year prior to bid or
proposal submission to do business in Miami-Dade County that authorizes the business to provide the
goods, services-or construction tobe purchased, and a physical business address located within the limits of
Miami-Dade County from which the proposer operates or performs business. Post Office Boxes are not
'veriﬁ'able and shall not be used for the purpose of establishjng said physical address. - ’

.In order for Proposers to be considered for local preference, the proposal submission must present all-'-‘ :

- 1nformat10n requested by the County in this Firm Data Sheet.

Place of Business (Local Office) - 5
~ Proposers. claiming a local office in Miami-Dade County must complete all pages of this form, attach’
- applicable documents, appropnately sign and notarize this Form, and include this completed Form with
" applicable documents in their proposal submission.

Response to Miami-Dade County Request for Local Business Preference

The followmg information is required from the Proposer (prlme contractor or prime consultant) in. . |
order to be considered for local preference: e

1. Does the Proposer have a Miami-Dade County OCcupatlonal License that authorizes the business to-
_ provide the goods, services or construction to be purchased? (Check one)

Yes o No

If "Yes", proceedto item 2 below. If “No,” please go to item 6 below.

2. Does the Proposer have a physical business address located within the limits of Miami-Dade County, ;
Flonda from which the Proposer operates or performs business? (Check one)

Yes - No

- If "Yes", proceed to item 3 below. If “No,” please go to item 6 below.

3. If the answer to Question 2 is "Yes", state the physical business address, city and zip.below Post
Office Boxes are not verifiable and shall not be used for the purpose of establishing sald physical
address

Page 'l of 2
) A/E 8/22/03




4. Submit proof of occupancy of the Miami-Dade County location identified in item "3 above. Ifa
proposer is leasing space from another company, a copy of the lease or an affidavit from the lessor must be
submitted.

_ 5. Submlt a copy of the Miami-Dade County Occupational License for the past two years that
5 authorlzes the business to provide the goods, services or constriiction to be purchased.

6. Complete the following:

Proposer:

Federal Employer Id_entiﬁcatidn Number: - -

' Address: .

- City/State/Zip:

Telephone: (. ) ' : Fax: L )

I hereby certify that to the best of my knowledge and belief all the foregoing facts are true and correct.

Signature of Authorized Representative:

Title:
Date:
STATE OF
‘COUNTY OF
SUBSCRIBED AND SWORN TO (or afﬁrmed) before meon_ S
; » o ' (Date) '
by | B .. HefSheis personally known to me or has
' (Affiant) ’

presented as identification.

(Type of Identification)

(Signature of Notary) (Serial Number)

(Print or Stamp Name of Notary) . (Expiration Date)
Notary Public 4 , i _ Notary Seal
' (State)
Page 2 of 2
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MIAMI-DADE COUNTY CICC
FORM 4

"ACKNOWLEDGEMENT OF ADDENDA

‘CICC PROJECT NO.:

- DEPARTMENT:

PROJECT TITLE:

| Instructions: Complete Part1 or Part II, as applicable.

Addendum #1‘, Dated ° _ , _200
. Addendum #2, Dated , | , 200 |
 Addendum #3, Dated 200

Addendum#{hDated _ : B , 200 .

Addendum #5, Dated . o ., 200

Addendum #6, Dated RIS 200

Addendum #7, Dated : , , 200

Firm Name:

- Address:

City/State/Zip:

Telephone: _ F ax:

'Federal Employer Identification Number:

Authorized Signature: _ Date:

Print Name: - | Title:

A/E 8-22-03
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~T"AMI-DADE COUNTY CICC FORM NO. 57 .

LOBBYIST REGISTRATION FOR ORAL PRESENTATION

1. PROJECT TITLE: _
2. CICC PROJECT NO.: _ DEPARTMENT:

3. 'FIRM/PROPOSER’S NAME: _ ,
ADDRESS: e zIP:
BUSINESS TELEPHONE( ) ' FAX: ()

4, | ‘Llst All Members of Presentation Team Who Will Participate in the Oral. Presentatlon

NAME 'TITLE ' EMPLOYED BY ' TELEPHONE NO,

(ATTACH ADDITIONAL COPIES OF THIS SHEET IF NECESSARY)

- The individuals named above are Registered and the Registration Fee is not required for the Oral Presentation
ONLY.  Proposers are advised that any individual substituted for or added to the presentation team after -
- submittal of the proposal and flhng by staff, MUST register with the Clerk of the Board and pay all applicable |
. fees. Other than for the oral presentation, Proposers who wish to recommendation of County personnel
regarding this- sollc:tatlon MUST ‘register with the Clerk. of the: Board {Form. BCCFORM2DQC) and pay all
appllcable fees. - :

1 do solemnly swear that all the foregoing facts are true and correct and 1 bhave read or-am familiar with the
provision of Section 2-11. 1(s) of the Code of Metropolltan Dade County as amended.

: SIGNATURE'OF AUTHORIZED REPRESENTATIVE ‘

STATEOF . A ' : | (Nahie and Title of Signatory,Pvri_rited or Typed)

COUNTY OF _

The foregoing instrument was acknowledged before me this : ‘ o : .

' “(Individual, Officer, Partner or Agent) (Sole, Corporation or Partnership)

who is personally known to me or who has produced
as identification, and who did/did not take an oath.

(Signature of Notary Public Taking Acknowledgment)

(Name of acknowledger typed, printed or stamped)

(Title or Rank) ' (Serial Number, if any) ] 3
| ¥ A/E 8/22/03
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MIAMI-DADE COUNTY
FLORIDA

 DEPARTMENT OF BUSINESS DEVELOPMENT.

COMMUNITY BUSINESS ENTERPRISE PROGRAM FOR
ARCHITECTURAL, ENGINEERING, SURVEYING AND MAPPING
PROFESSIONAL SERVICES

(CBE-A/E) -

(ORDINANCE 01-103 AND A.0. 3-32)

PARTICIPATION PROVISIONS

There are fWO (2) Contract Measures E
~ Set-Aside and Subconsultant Goal -

THE CBE-A/E MEASURE(S) APPLICABLE TO THIS PROJECT:

S‘ét-Aside % o
Subcontractor Goal [~

| DEPARTMENT OF BUSINESS DEVELOPMENT
175 N.W. 1 AVENUE, 28" FLOOR
| MIAMI, FLORIDA 33128
PHONE: (305) 349-5960 FAX: (305) 349- 5915
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~ Ordinance 01-103 and Administrative Order 3-32 can be obtained from the Clerk of the Board

located at the Stephen P. Clark Building, 111 N.W. 1 Street, Suite 17-202, Miami, Florida.

A

DEFINITIONS

The definitions in this section apply only to these Participation Provisions, hereinafter -
referred to as “Provisions”. :

1. Agreement means an agreement proposed by the County, Flre or Pubhc Health Trust
staff, or approved by the County Commission, Fire or Public Health Trust for
architectural, landscape architectural, engineering, or surveying and mapping
professional services. , o

.2. Available or Availability means to have, prior to pfoposai submission, the ability to

provide professional services under an agreement or subconsultant agreement by
‘having reasonably estimated, uncommitted capacity and expertise; all licenses, ‘
- permits, registrations, insurances and certifications; that are reasonably required to
perform the agreement or subconsultant:agreement consistent with normal industry
- practice; and the ability to otherwise meet all the proposal specifications.-

3. ‘Bondin:g Assistance may include providing assistance in prep_aﬁn_g and completing

bond packages as well as providing funding to be used for bonding purposes.

4.  Business Day means a regular Weekday (Monday through Fﬁday) normally starting at

~ 8:00 a.m. and finishing at 5:00 p.m., excluding Saturdays and Sundays and excludmg
all Iegal holidays recognized by the Federal State or Mlaml-Dade County
govemments o

5. Calendar Day means a twenty four (24) hour pen'od covering all daysv of the week
(Monday through Sunday, including all holidays), starting at 12:00 a.m. and finishing
~ at11:59 p.m.

6. CBE-A/E Program is the Commumty Business Enterprise 'Program for

architectural, engineering, landscape arch1tectural surveylng and mapping
professionals. .

7. ‘Commercially Useful Function means contractual responsibility for the execution of a
distinct element of the work of an agreement by a firm and the carrying out of the
contractual responsibilities by actually performing, managing, and supervising the
work involved. Acting as a broker is not considered a commercially useful function.

‘The determination of whether an activity is a commercially useful function shall
. include: the evaluation of the amount of work subconsulted; normal industry
practices; the skills, qualifications, or expertise of the firm to perform the work;
- whether the firm's own personnel perform, manage, and/or supervise the work
involved; and other relevant factors.

8. Community Business Enterprise (CBE-A/E) means a firm providing architectural,
landscape architectural, engineering, or surveying and mapping professional services,

1 6o



10.

11.

12.

13.

14.

incl_uding a-dCSigIl—blﬁld firm, which has an actual place of business in Miami-Dade
County and whose three (3) year average annual gross revenues do not exceed two

“million ($2,000,000) dollars. A CBE-A/E will graduate out of the Program once it has

exceeded these size limits based on its three-year average annual gross revenues. As
part of the certification process, CBE-A/Es must go through a technical certification

* process, which will be used to determine which of the technical certification

categories the CBE-A/E will be placed in. A firm’s eligibility to participate in the
CBE—A/E program shall be determined based on the cumulative adjusted gross
revenues of the applicant firm in combination with that of all of the firm’s affiliates. -
No firm shall be certified as a CBE-A/E where the aggregate net worth of all of its
owners is more than seven hundred fifty. thousand ($750,000) dollars. Representations
as to gross revenues and net worth of owners shall be subject to audit. ' '

Completed Fiscal Year means a taxable year including any short period. Taxable year
and short period have the meaning attributed to them by the IRS.

Construction means the building, renovéfti’ng, r_etroﬁttirig, rehabbing, restoration,
painting, altering, or repairing of a public improvement. «

DBD means Miami—D__ade-Céunty Depéi‘tment of Bﬁsineés_ Develop_rﬂent:
Debar meaﬁs to exclude a consultant, its individual officers, its shareholders with

significant interests, its qualifymg agent or its affiliated businesses from County
agreements, whether as a prime consultant or subconsultant for a specified period

-of tlme not to exceed five (5) years.

Design-Build Contract means a sin’gle« contract with a design-build firm for the

~-design and construction of a public construction project.

Design—B_u-iId Firm means a partnership, corporation, or other legal entity with the
following characteristics:

a. A partnership or joint venture, having at least one partner in compliance with
either of the following two requirements:

‘1. Iscertified under Section 489.119, Florida Statutes, to engage in
_ contracting through a certified or registered general contractor or a
certified or registered building contractor as the qualifying agent; or

ii. Is certified under Section 471. 023, Florida- Statutes, to practice
“engineering; certified under Section 481.219 to practice architecture; or .
* certified under Section 481.319 to practice landscape architecture.

b. An 1nd1v1dua1 or corporation m comphance with the following two

requlrements
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v 16:

17

18.

19.

- 20.

21.

2.

23.-

i Iscertified under Section 489.119, Florida Statutes, to engage in
contracting through a certified or registered general contractor or a
certified or registered building contractor as the qualifying agent; and

ii. I certified under Section 471.023, Florida Statutes, to practice
~engineering; certified under Section 481.219 to practice architecture; or
certified under Section 481.319 to practice landscape architecture.

DPM means Miami-Dade County Department of Procurement Management.

Firm means any individual, firm, partnership, corporation, association, or-other legal

*entity permitted by law to prac'tice architecture, engineering, landscape architecture,

de81gn—bu11d and/or land surveymg and mapping services.

Graduatlon means the CBE-A/E has exceeded the spemﬁc size limits stated for the

Program and thus will no longer be eligible for participation in the Program.

Gross Revenues is defined to include all revenue in whatever form received or

-accrued from whatever source, including from the sales ‘of products or services,

interest, dividends, rents, royalties, fees, or commissions, reduced by returns and‘
allowances. However, the term revenues excludes proceeds from sales of capital

- assets and investments, proceeds from transactions between a firm and its domestic
~-and foreign affiliates, amounts collected for another by a travel agent or real estate

'ag'ent, and taxes collected for remittanee to a taxing authority.

Joint Venture means an association of two or more CBE—A/ES Joint ventures
-shall be subject to the size limitations set forth in Ordmance 01-103.

Multiple Projects Contract is a contract for a "proj ect" whlch constitutes a grouping

‘of minor or substantially similar study of activities or substantially similar

construction, rehabilitation or renovation activities as defined in Sec. 2-10.4(1)(e)(D)
and (2) of the Code of Miami-Dade County

Net Worth for the purposes of the size lnmts 1s defined as total assets minus total

liabilities, of owners.

Owned means having all the customary incidents of ownership, including the right of
disposition, and the right or obligation to share in all risks and profits commensurate

~with the degree of ownership interest.

PreéQualiﬁcation:Certiﬁcation is the certification process 'requir‘ed of all firms

~ providing architectural, engineering, landscape architectural, land surveying and

mapping professional services. It consolidates technical certification, affirmative
action plan certification, and vendor registration and affidavit execution, into one
application process.



24.

- 25,

26.

27.

28,

29,
30.

31.

Professional Services are those services within the scope of the practice of

-architecture, professional engineering, landscape architecture, or registered surveying
~and mapping, as defined by the laws of Florida, or those performed by any architect,

professional engineer, landscape architect, or registered surveyor and mapper in
connection with his or her professronal employment or practrce

.Pro_]ecf Specific Awards are contracts for professional services between

Miami-Dade County and a firm whereby the firm provides professional services to
the agency for work of a spe01ﬁed nature for a ﬁxed capital study or planning activity.

Prompt Payment is the 1ntent of the County that all firms providing professronal
services to the County shall receive payments promptly m. order to maintain
sufficient cash flow. :

a. Contracts with CBE-A/E set—asrdes or. subconsultant goals shall require that

billings from consultants under pnme profess1ona1 services agreements with

Miami-Dade County, Fire or the Public Health Trust shall be promptly reviewed
and payment made by the County, Fire or Trust on. those amounts not in dispute -
within fourteen (14) calendar days of receipt. of such b1111ng by the County, Fire, -
or the Trust

b. - The Department of Busmess Development may 1nvest1gate reported. 1nstances of
“late. payments to CBE-A/Es.

c. | The County Manager shall establish an administrative procedure for the

resolution of wntten complaints pertalmng to underpayment of professronal
services.

Proposal means a proposal, letter of interest, letter of participation or offer by any
proposer in response to any- kind of i invitation, request or public announcement to
submit such proposal, letter of interest, letter of participation or offer to perform the
agreement

Proposer means any firm that submits a proposal to provide professional services.

Qualifier means the 1nd1v1dua1 who quahﬁed the firm license holder as required by
Florida. Statute

Review Committee or RC means the- committee established by the County Manager
to review proposed projects for the apphcatron of contract measures.

Review Committee Process involves the County Manager or his or her designee’s
establishment of an administrative procedure for the review of each proposed County
agreement to which Ordinance 01-103, Administrative Order 3-32 and these ,
Provisions apply, including the establishment of a committee to recommend whether

. a3



CBE-A/E measures should be applied.

. 32. Set-aside means reservation for competition solely among CBE—A/ES of given
~ prime County agreements for architectural, landscape architectural, engmeenng, or
- surveying and mapping professmnal services.

33, ‘Subconsultant Goal means a proportion of a prime agreement value stated as a
percentage to be subconsulted to CBE-A/Es to perform a commermally useﬁll
functlon

34, .ASuspensmn means temporary debarment for a period not to exceed tho(Z) yeérs;_ v_

35. Technical Certification means a certification approved by the Miami-Dade County
-~ Technical Certification Committee that allows a firm to submit proposals on, and
receive award of, County agreements for architectural, engineering, landscape
architecture, or surveying and mapping services. Firms may be certified in several :
~different techmcal categorles for a max1mum of three (3) years.

GENERAL INFORMATION

Except where federal or state laws or regulations mandate to the contrary,'these Provisions
. shall require the review of all project specific contracts, design-build contracts and multlple
_ contracts for architecture, landscape architecture, engineering, and surveying and mapping
professional services funded in whole or in part with County funds to determine the
appropriateness of applymg measures as set forth in Ordinance 01 103 and Administrative
Order3-32. - : '

These Provisions shall apply to all departments and agencies of the County, Fire and the
Public Health Trust. These Provisions shall apply to every agreement to which a CBE-A/E
set-aside or subconsultant goal is applied. The phrase “CBE-A/E contract measure(s)”
means to apply the contract measure to this agreement as indicated on the cover sheet.

Only the contract measure in the CBE-A/E program mdlcated on the cover sheet apply.

~NOTE THESE PROVISIONS ARE IN ADDITION TO FEDERAL REQUIREMENTS
GOVERNING DISADVANTAGED BUISNESS ENTERPRISES. -

1. The proposer shall fully comply with these Provisions which implement Miami- Dade '
’ County’s Ordmance 01-103 and Administrative Order 3-32, respectively.

2. Miami-Dade County shall not award an agreement to any proposer which it -
determines fails to comply with the applicable requirements of these Provisions.

3.~ Forms necessary for submittal of information pertaining to these Provisions are
included in the appendix. Additional copies may be obtained by contacting the
Compliance Monitor at the Department of Business Development (DBD); 175 N.W.
1 Avenue, 28" Floor, Miami, Florida 33128 or by telephone (305) 349- 5960,
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facsimile (305) 349-5915.

C. CERTIFICATION

1. DBD is the County agency responsible for certifying applicants, decertifying and
recertifying CBE-A/Es, and maintaining the Certification List. DBD shall maintain
and publish at least monthly an updated list of CBE-A/ES, identifying each listed -
CBE-A/E based on each SIC/NAICS category, and each Technical Certification
- Category.

2 Proposers must utlhze the most current certification list in complymg with these
" Provisions. A current certification list may be obtained by contacting the '
Mlann-Dade County Department of Business Development at 175 N.W. 1st
Avenue, 28" Floor, Miami, Florida 33128 or by telephone at (305) 349-5960,
facsimile (305) 349-5915. A copy of the certification application and list are also
~ available on DBDs 'Web Page through Mlaml-Dade County s Internet Portal at
- http//www co.miami-dade.fl.us/dbd/. A

3. A CBE-A/E must have a Pre-Qualification certification and a valid CBE-A/E

_ certification in effect at the time of proposal submittal. For successful proposers,
certification must be maintained from the time of proposal submitta] throughout the

" duration of the agreement. With the exception of provisions described in the CBE-
A/E Ordinance for graduation from the CBE-A/E program, loss of CBE-A/E
certification may lead to removal of the firm from continued participation in the
CBE-A/E program. CBE-A/Es shall allow site visits by DBD staff to determine
.contmumg compliance with cemﬁcatlon requirements.

'D. JOINT VENTURES

" Only joint ventures approved by DBD in accordance with Admrmstratlve Order 3-32 are
eligible to participate as joint ventures in the CBE-A/E program. Joint ventures must be
lawfully established. All members of the joint venture must be certified as CBE-A/Es

" before the joint venture can be approved. Joint ventures can participate under the CBE—A/E
program on contracts w1th CBE-A/E set-asides or subconsultant goals.

Jomt ventures must submit, prior to proposal submlssmn a Joint Venture Agreement
containing the following 1nfonnat10n

: 1 A description of the ﬁnancial contribution of each- member;
2. Alist of the personnel and eqniprnent used by each member'

3. : A detailed breakdown of the responsibility of each member and the work to be
performed by each member;

4. An-explanation of how the profits and/or losses will be, distributed;

e
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The bonding capacity of each member;

" A description of any management or incentive fees for any of the members;

7. A statement of the percentage of the joint venture that is owned and controlled by the
qualifying member(s) and the basis for claiming such percentage; and : :

>

8. A copy of any required State certificates or registrations.

CONTRACT MEASURES

Project spemﬁc and mu1t1p1e pI‘Oj ect agreements for the purchase of archltectural
- landscape architectural, engineering, or surveying and mapping services, shall be rev1ewed-
for the application of agreement set-asides or subconsultant goals on such purehases

L

1. Set-Aside Agreements

a.  Respondent’s Responsibilities for Agreement Set-Asides:

1

ii.

1it.

Civ.

In order to submit a proposal on a set-aside agreement the: proposer must
~-be certified as a CBE-A/E prior to proposal submission date. A CBE-A/E
" awarded a set-aside agreement shall not transfer to a non-CBE-A/E,

through subconsulting or otherwise, any part of the actual work of the
agreement unless the proposal documents expressly and specifically -
permit such transfer as consistent with normal industry practice or the
CBE-A/E requests and receives prlOI' to agreement award an approval
letter from DBD.

A CBE-AJE that performs the work ofa set-amde agreement with'its own

forces may count such work towards reducing the CBE-A/E goal applied
to the agreement by a maximum of one hundred (100) percent_ ‘

Respondents on agreement set-asides must submit a completed "Set-Aside -

List of Subconsultants" (Form CBE 104) at the time of proposal
submission. Respondents who fail to submit the Set-Aside Llst of

_Subconsultants shall be considered non-responsive.

: Respondents must submit “Letters of Intent” (Form CBE 102) to the

person or office to whom the proposal was-submitted by 4:00 p.m. on the

‘second business day following proposal submission. Defective Letters of
" Intent that are incomplete or inaccurate shall constitute non-compliance. -

Examples of defects include, but are not limited to, improperly executed

 letters, the listing of unidentifiable CBE-A/Es and percentage
-miscalculations that are not mere clerical errors apparent on the face of the
- Letter of Intent. Respondents who fail to submit the Letter of Intent shall

“l



be considered non-responsive.

: The followmg shall constitute a violation of these Prov1srons as they relate to an . |

agreement that is set—a51de

i

i

i,

-1V,

vi. -

vii.

viii.

iX.

Submission of a Set-Aside List of Suhconsultants'of CBE-A/E
subconsultants that the respondent knew or should have known is
incomplete or inaccurate;

After proposal submission due date, deviations from the Set—Aside List of
Subconsultants without the written approval of the Compliance Monitor;

The utilization of a non—certlﬁed CBE-AJE;

A CBE-A/E serving asa condult for CBE-A/E work awarded to a fnm as

~a CBE-A/E but which is being performed bya rlon-CBE-A/E firm;

Not obtaining or retaining CBE-A/E certification while performing work
designated for CBE-A/E firms; . ~ .

-Failure to submlt “Architecture & Engmeermg Ut111zat10n Reports”

Fallure to comply with CBE-A/E certlﬁcatlon requlrements including not

maintaining a place of business in Miami-Dade County, not reporting

- organizational and operational changes, providing inaccurate or false

information, and other certification related violations;

Modifications to the terms and/or prices of payment to a CBE-A/E »witho'ut
prior approval from DBD; or

Unjustified failure t6 enter into a writtén subconsultant agreement witha

. CBE-A/E after listing the firmon a "Set-Aside List of Subconsultants."

Suchnsulfant Goals

‘The purpose of a subconsultant goal is to have portions of the work under the prime
consultant performed by available subconsultants that are certified CBE-A/Es for
agreement values totaling not less than the percentage of the prime agreement value '
set out in the proposal form. ‘

a. Respondent’s Responsibilities for Subconsultant Geals:

1.

Respondents must submit a completed Schedule of Participation (Form . .
CBE 101) at the time of proposal submission identifying all CBE-A/Es to -
be utilized to meet the subconsultant goal, the professional service
designation of work each will perform, and the percentage of such work.

8 Ty



ii.

iil.

iv.

The Schedule of Participation constitutes a written representation by the
respondent that, to the best of the respondent’s knowledge, the CBE-A/E s

- listed are qualified and available to perform as specified. The Schedule of
Participation is a commitment by the respondent that, if awarded the

agreement, it will enter into written subconsultant agreements with the

-~ identified CBE-A/Es for the scope of work at the percentage set forth in
the Schedule of Participation.

'Respondents who fail to submit the required Schedule of Participation at -
the time of proposal submission shall be considered non-responsive.

Respondents who submit a defective Schedule of Participation may be

‘voidable. Examples of defects include, but are not limited to incomplete

Schedules, the listing of an unidentifiable CBE-AJE, and percentage _
miscalculations that are not mere clerical errors apparent on the face of the

Schedule

A successful respondent that is a CBE-A/E or a CBE-A/E joint venture
may perform up to one hundred percent (100%) of a CBE-A/E
subconsultant goal with its own forces. .

- Expendltures to subconsulting CBE-A/Es shall be counted toward meetmg-
specified subconsultant goals as follows .

1) - ‘One hundred percent (1 00%) of the expendltures to a CBE-A/E that

“performs a commercially useful function in the supply of services
requlred for the fulﬁllment of the agreement

() One hundred percent (100%) of the expenditures to CBE-A/Es that

subconsult work further to non-CBE-A/Es, only if the proposal
documents expressly and spemﬁcally permit such subconsulting as -
“consistent with normal industry practice, or if the respondent or-
- CBE-AJE requests and receives prior to agreement award an
approval letter from DBD;

(3) One hundred percent (100%) of the expendrtures to CBE-A/Es that
perform actnal work with thelr own forces; :

(49) None ofthe expenditures to a CBE-A/E that acts essentiallyasa

conduit to transfer funds to a non-CBE-A/E unless the proposal -
documents expressly and specifically permit such transfers as

" consistent with normal industry practice or the respondent or CBE-
AJE requests and receives prior to agreement award an approval
letter from DBD; and

b(AS) Only expenditures to CBE-A/Es made under a written subconsultant



vii.

agreement executed by both the prime consultant and the CBE- A/E
shall be counted towards meetmg the subconsultant goal.

Respondents must submit “Letters of Intent” (Form CBE 102) to the
person or office to whom the proposal was submitted by 4:00 p.m. on the
second business day following proposal submission. Defective Letters of
Intent that are incomplete or inaccurate shall constitute non-compliance.
Examples of defects include, but are not limited to, improperly executed
letters, the listing of unidentifiable CBE-A/Es and percentage

. miscalculations that are not mere clerical errors apparent on the face of the

Letter of Intent. Re_sp_ondents who-fail to submit the Letter of Intent shall
be considered non-responsive.

V Resi)ondents whose pfoposals do not meet the specified goal, in order to
* remain eligible, must submit to the Contracting Officer no later than

4:00 p.m. on the second business day following proposal submission,

“evidence proving the lack of available CBE-A/Es to afford effective

competition to provide the services to meet the goal. To prove lack of
availability, respondents must submit the followmg

'(1) Unavailability Certificates (Form CBE 103) either completed and

signed by all of the CBE-A/Es certified to perform the scopes of
work or completed and signed by the respondent explaining the.
contacts with all of the CBE-A/Es certified to perform the scopes of
~work, statements or actions of the CBE A/Es showing unavailability,
~ and the reason(s) why the -‘CBE-A/Es' signature could not be :
-obtained; _

(2) Alisting of any proposals received from a CBE-A/E, the scope of

work, percentage of work and the respondent's 1easons for rejecting
each proposal

3) ' IA statement of the respondent's contacts w1th DBD for assistance m

determmmg avallable CBE-A/Es;.

4 A description of the respondent's process for soliciting and
* -evaluating proposals from CBE-A/Es, including copies of telephone
logs detailing time, date and name of contacts with potential
subconsultants; '

(5) Respondents may establish a CBE-A/E as unavailable if its proposal
is not reasonably competitive with-comparable proposals of non-
CBE-A/E s for the same scope of work. To establish a CBE-A/E as ..
unavailable if its proposal is not considered reasonably competitive,
the prime consultant must.furnish DBD with copies of all proposals -
received from all firms, both CBE-A/Es and non-CBE-A/Es, for
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each specific scope of work for which they are claiming that the
proposal is not reasonably competitive. A CBE-A/E’s proposal will
be considered reasonably competitive if its proposal, for the same
scope of work, is within 25% of the proposal of comparably 51zed
non-CBE-A/E firms; :

. -Respondents whose proposals do not meet the specified goal, and who do not
» prove lack of availability as indicated in 2. (a.) (vi.) above are not in

compliance with these Provisions. The following shall constitute non-
" compliance with these Provisions as it relates to an agreement which has a
CBE-A/E subconsultant goal: : : :

i

SR

BiTE

iv.

Vi.

viil.

- 1x.

The utilization of a non-certified CBE-A/E;

A CBE—A/E SerVing. as a-conduit for CBE-A/E work awarded to a ﬁrm as

“a CBE-A/E but which is being performed by a non-CBE-A/E ﬁn:n;

A pnme consultant not meeting CBE—A/E subconsultant goal
requlrements . ,

‘Not obtammg or retalnmg CBE-A/E certlﬁcatlon wh11e performmg work
“designated for CBE-A/E firms;

' Failure to submit Architectﬂre & Engineering UtiliZation R_eports.'

Deviations from the Schedule of Participation w1thout prior approval from
DBD; -

Termmatlon of the CBE-A/E's agreement without prior approval from
DBD; : : . _

‘Reduction of the scope of work of a CBE-A/E subconsultant without pnor'
approval ﬁom DBD;

Modlﬁcatlons to the terms and/or prices of payment toa CBE-A/E
without pnor approval from DBD or

Unjustiﬁed failure to ‘enter into a written subconsultant agreement with a
CBE-A/E after listing the firm on a Schedule of Participation.

County. Respons1b1ht1es for Agreements Set-A31des and Subconsultant Goals:

1.

DBD shall review the Schedules of Part1c1pat10n Letters of Intent, and
Unavallablllty Certificates to determine compliance with the agreement
set-aside, or subconsultant goal stated in the proposal documents. The
Compliance Monitor may meet with a respondent before recommending

11
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that the Contracting Officer determine non-comphance This written
recommendation shall be forwarded to the respondent and the Contracting
Ofﬁcer

ii.  Inthe event that the Contracting Officer receives a recommendation of
non-compliance from the Compliance Monitor, he or she may conduct a
meeting or hearing at which the respondent shall be afforded an

" opportunity to present data supporting its compliance with the goal. The

“Contracting Officer shall consider the ev1dence and make a detennmatlon
as to comphance :

DESiGN-BUILD CONTRACTS

The design portion of thc de51gn—bu11d contract is subject to the procedures outhned m -
these Provisions.

PROMPT PAYMENT

It is the County’s infent that all firms, including CBE-A/Es providing professional services
to the County, shall receive payments promptly in order to maintain sufﬁcient cash flow.

1. Pri_me'Consultaﬁt Responsibilities

a.

A prime consultant shall include in its billing to Miami-Dade County, Fire or
the Public Health Trust copies of those portiornis of the billings from CBE-A/E
subconsultants utilized to meet the subconsultant goal applicable to the
agreement which the prime consultant approves and whose cost is included in
the payment amount requested from Miami-Dade County, Flre or the Pubhc

‘Health Trust.

.Primc 'c,onSultént agreements' to which a CBE-A/E subconsultant- goal has been

* applied shall require that billings from CBE-A/Es be promptly reviewed and

payment made to such CBE-A/Es on those amounts not in dispute within two
(2) business days of receipt of payment therefore. The foregoing
notwithstanding, the prime consultant shall pay billings from CBE-A/E

‘subconsultants with whom they are in direct privity that are not in dispute

within the timeframe recommended by the CBE-A/E Advisory Board and

_implemented by Admlmstratlvc Order 3-32 as approved by the Board of County

Commissioners.

‘The prime consultant on an agreement to which a CBE-A/E subconsultant goal

has been applied shall inform DBD, the Contracting Officer, and the CBE-A/E

_subconsultant, in writing, of those amounts billed by the CBE-A/E which are in

dispute, and the specific reasons why they are in dispute, within seven (7) .
calendar days of submittal of such billing by the CBE-A/E subconsultant to the
prime consultant. '
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d:.  Failure of the prime consultant to comply with the applicable requirements of
- Section (G)(1)(c ) above shall result in the prime consultant’s forfeiture of the .. -
right to use the dispute as justification for not paying the CBE-A/E ‘
subconsultant and payment shall be forthcoming from the prime consultant..

2.  County Responsibilities
a.. Proposal documents for agreements with CBE—A/E agreement set-asides, or

subconsultant goals shall require that billings from subconsultants under prime
consultant agreements: with Miami-Dade County, Fire or the Public Health Trust
that are a CBE-A/E agreement set-aside or which centain a subconsultant goal
shall be promptly reviewed and payment made by the County, Fire or Trust on

- those amounts not in- drspute within fourteen (14) calendar days of recerpt of

- such brlhng by the County, Fire or the Trust.

b.. DBD may 1nvest1gate reported mstances of late payment to CBE—A/ES

3.  Finance Department Respons1b111t1es

The Finance Department shall review billings from prime consultants under prime
- ‘consultant agreements with Miami-Dade County, Fire, or the Public Health Trust that
- area CBE-A/E agreement set-aside or which contain a subconsultant goal and make
_payment on those amounts not in drspute within fourteen (14) calendar days of recelpt
of billing: . :

H. AGREEMENT COMPLIANCE AND MONITORING
“1.  Compliance Review

a.  The Compliance Monitor shall review respondent’s submission for compliance

with these Provisions on every agreement to which a CBE-A/E agreement set-

. aside, or subconsultant goal has been applied. The purpose of this review shall
be for the Compllance Monitor to consider whether to recommiend the

- respondent s proposal is determined to be in compliance or non-compliance with -
the requirements of these Prov1srons The Compliance Monitor may consider
relevant information from any person in making this decision. The Compliance -
Monitor may require the respondent to produce information deemed pertinent
and appropriate and may obtain further information from whatever-sources the
Comphance Monitor deems approprlate

~b.  The Compliance Monitor shall notify the respondent in writing stating the
facts and the reasons on which the non-compliance is based. The respondent
may request a meeting within five (5) business days from the date of the
notification of non-compliance. The respondent shall supply further relevant
information as required by the Compliance Monitor. No new altered Schedule

13
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. of Patﬁcipation and Letter of Intent will be accepted.
The Compliance Monitor shall make a written recbmmendation‘to the
Contracting Officer, which shall include a statement of the facts and reasons for

wlnch the non-comphance is based.

Following receipt of a recommendatlon of non-comphance from the

o Compliance Monitor, the Contracting Officer shall review the Compliance

Monitor’s recommendation of responderit’s non-compliance with these
Provisions. The Contractmg Officer shall notify the respondent of such
. non-compliance. The respondent may request a meeting within five (5)
~ business days from the date of notification of non-compliance with the

: Contractmg Officer if the Contracting Officer was not present at the first
- meeting referenced in Subsection (1)(b) above. The respondent shall supply
further relevant information as required by the Compliance Monitor. No new
altered Schedule of Participation and Letter of Intent will be accepted.

The Contracting Officer, in conjunction with the Compliance Monitor, may
conduct an informal meeting with the respondent. Other parties may be
invited to offer 1nformat10n relevant to the i issue of the respondent’s non-
compliarice. o :

The Contractmg Ofﬁcer shall prov1de a Wntten determination of the _
respondent’s comphance with these Provisions, along with a recommendation
whether to award the agreement to-the respondent, to the County Manager. A
copy of such recommendation shall be sent to the respondent. Such
recommendation shall not affect the power of the Board of County |
Commissioners to reject the respondent’s bid for any other reason or to take
. such action on the recommendatlon of the Contracting Officer as the Board
deems appropnate :

- Consideration of other proposals. If the Contracting Officer or-Compliance-
Monitor deems it advisable in the interest of expediting the award of the
agreement, the procedures set forth in this subsection may be cartied out with
respect to the proposals of one or more additional respondents at the same or -
different time with each such proceeding to be separately conducted.

Failure of respondent to participate. The respondent will be bound by the
proceedings under this subsection to which they have been given required
notice without regard to their participation or lack of participation. A lack of
participation upon receiving notices and requests pursuant to these Provisions.
shall not be grounds. for reconsideration of any action taken in the proceedings.

Miami-Dade County shall not award an agreement to any respondent which,

in its determination, fails to comply with the applicable requirements of these -
Provisions. Nothing herein shall relieve any respondent from any of the terms,
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conditions or requirements of the contract or modify Miami-Dade County’s
rights as reserved in the agreement document.

2. Post-Award Compliance and Monitoring 4

a.  Approval of Subconsultant Agreements

The Successful Respondent shall submit to the Contracting Officer, for

- approval, written subconsultant agreements corresponding in all respects to
the Successful Respondent’s Schedule of Participation or Set-Aside List of
Subconsultants The Successful Respondent shall enter into a written
subconsultant agreement with each listed CBE-A/E subconsultant and shall
‘thereafter neither terminate any such subconsultant agreement, nor reduce the
scope of work to be performed by, or decrease the price to be paid to the first
- tier CBE-A/Es thereunder, without in each instance obtaining prior written

- approval of the Contracting Officer. The Contractmg Officer shall not give a
~ final written determination Wlthout a recommendation from the Comphance
Monitor.

b. Access to Records

Successful respondents and CBE-A/Es shall permit the County to have access
during normal business hours to books and records relating to the respondent’s
compliance with the agreement set-aside, or subconsultant goal applied to the
agreement or relating to'CBE-A/E compliance with certification requirements.
Such books and records include but are not limited to- corporate documents,
charters, organizational filings, tax filings, registrations, licenses, stock
registrations, partnership agreements, contracts, subcontracts jOlIlt venture
agreements, telephone logs, checking accounts, Journals ledgers,
correspondence; pension and benefits documents ‘and documents and records

- between the respondent or the CBE-A/E and other entities. This ri ight of access
shall be granted for one year after completion of the work ¢ or full payment of
the agreement obligation, whichever comes last or for one year after the
expiration of CBE-A/E certlﬁcatlon

c. - Access to Job Site )

Successful respondents and CBE-A/Es shall permit the County to have access to
project locations during normal business hours in order to conduct visual -
inspections and employee interviews.

~d.  Monthly/Quarterly Reporting
The srlccessful respondent on e projecr that is a CBE-A/E agreement set-aside
or on a project with CBE-A/E subconsultant goals shall submit monthly a.

Architecture & Engineering Utilization Report to the Compliance Monitor
through the Contracting Officer on or before the tenth working day following
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. the end of the month the report covers. The Compliance Monitor shall give
standard reporting forms to the successful respondent. The Architecture &
Engineering Utilization Report is to be completed by the successful -
respondent. Where a subconsultant goal has been imposed, the Architecture &
Engineering Utilization Report shall include information on CBE-A/Es utilized
to meet such subconsultant goal. Failure to comply with the reporting
_requirements may result in the imposition of contractual sanctlons or

- adnumstratlve penaltles by the County. '

Deviations from the Schedule of Partlclpatlon or Set-Aside List of
Subconsultants -

i In the event that, durmg the performance of an agreement, the CBE-A/E is
not able to provide the services specified on the Schedule of Participation,
the successful respondent mhust locate a CBE-A/E to substitute for the

-unavailable CBE-A/E, unless the respondent can prove the lack of an
available CBE-A/E to provide the services to be provided by the prior
CBE-A/E. The successful respondent must receive approval for
substitution from DBD by submitting a request in writing addressed.to the
Director of DBD through the Contracting Officer. The request must
include a revised Schedule of Participation to include the substitute CBE-

- A/E and a Letter of Intent from the substitute CBE-A/E. The Comphance

" Monitor will review the request and make a recommendation regarding the
substitution to the Contractin‘g' Officer. A successful respondent that

“cannot secure a substitute CBE-A/E must provide a written statement to
the Compliance Monitor and -Contracting Officer that includes a list of the
names, addresses, and telephone numbers of all CBE-A/Es contacted, and
the date of contact for each CBE-A/E. All certified CBE-A/Es certified in

.the appropriate professional service area under the technical certification

~categories must be contacted in ‘order to prove lack of an available CBE-

ii.  The Compliance Monitor shall be responsible for monitoring the
performance-of the successful respondent regarding compliance with
agreement set-asides, or subconsultant goals applied to the agreements.
The Compliance Monitor may; at his or her discretion, investigate

‘ deviations in the utilization of CBE-A/Es from that described on the
Schedule of Participation, and make recommendations regarding

. compliance to the Contracting Officer. The Contracting Officer shall not
make a final determination without a recommendation regarding
compliance from the Compliance Monitor. Deviations from the goal stated
in the agreement that shall be monitored-include, but are not limited to:

- (1) Termination of a CBE-A/E’s subconsultant agreement;

(2) Reduction in the scope of work to be performed_ bya CBE-A/E;
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iv.

: (3) Modifications to the terms of payment or price to be paid to a CBE-

A/E; or

) (4) Failure to enter irito a subconsultant agreement with a CBE-A/E

“being utilized to meet a subconsultant goal.

Excuse from entering into subconsultant agreer'nent’s: |

I, prior te execution of a subconsultant agreement requlred by these

Provisions, the successful respondent submits a written request to the
Contracting Officer demonstrating to the satisfaction of the Contracting

- Officer that, as a result of a change in circumstances beyond his/her .

control of which he/she was not aware and could not reasonably have been

. aware until. subsequent to the date of the award of the agreement, a CBE-

A/E who is to enter into such subconsultant agreement has unreasonably -

refased to execute the subconsultant agreement, or is not available, the

successful resporident shall be excused from execnting such subconsultant

. agreement. The procedures of paragraphs (v. ) and- (v1 ) below shall apply
to: thls paragraph.

-Termmatlon of Subconsultant Agreements:

If, after execution of a subcontract requlred by these Provisions the

: successﬁxl réspondent submits a written request- to the Contracting Officer
‘and demonstrates to the satisfaction of the Contractmg Officer that, as a
tesult of a change in circumstances beyond his/her control of which he/she

- was not aware and could not be reasonably have been aware until

. subsequent to the date of execution of such subconsultant agreement, a
-CBE-A/E, who entered into such subconsultant agreement has committed

a material breach of the subconsultant agreement, the successful

- respondent shall be entitled to exercise such rights as may be available to

him/her to terminate the subconsultant agreement. The procedures of
paragraphs (v.)and (v1 ) below apply to this paragmph

County s Determmatlon of Respondent s Excuse or Termination:

If the successful .respondent at any time submits a writtén request to the

Contracting Officer under the prior two paragraphs; the Contracting

Officer as soon as practicable, shall determine whether the Successful
Respondent has made the requisite demonstration, and shall not determine

that such a demonstration has not been made without first providing the
successfiil respondent, upon notice, an opportunity to present pertment
information and arguments. The procedures of paragraph (vi.) below. apply

to this paragraph.
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vi. Alter_native Subconsultant Agreements:

(1)

e

If the successful respondent 1s excused from entenng intoa
subconsultant agreement or rightfully terminates a subconsultant
agreement under this Administrative Order and without such
subconsultant agreement, the Successful Respondent will niot
achieve the level of CBE-A/E participation upon which the
agreement was awarded, the Successful Respondent shall make-
every reasonable effort to propose and enter into an alternative :
subconsultant agreement or subconsultant agreements. for the same
work to be performed by another available CBE-A/E as appropriate,
for a subconsultant agreement price or prices totaling not less than -
the subconsultant. agreement price under the excused or terminated

. subconsultant agreement, less all amounts’ prev10us1y paid

thereunder.

The Successful Respondent must submit to the COmpIiance Officer.

-a revised Schedule of Participation or Set-Aside List of
. Subconsultants and Letter of Intent to include the substltute CBE—

“A/E.

ye

“@

[OF

A successful respondent that cannot secure a substltute CBE—A/E
must provide a written statement to the Compliance Monitor -and
Contracting Officer that includes a list of the names, addresses;,

- telephone numbers, and the date of contact for each CBE-A/E. All -
" CBE-A/Es certified within the appropriate professmnal service area -

under the technical certification categories must be contacted.

The Compliance Monitor may require the successful respondent to
produce such information as the Comphance Monitor deems
appropriate and may obtain further 1nformat10n from other sources.
The Compliance Monitor shall make his/her recommendation under

this paragraph to the Contractmg Officer and forward a copy to the
_ respondent ’

The Contracting Officer will consider objections to the Compliance
Monitor’s recommendation only if such written objections are
received by the Contracting Officer within five (5) calendar days

- from the successful respondent’s receipt of the Compliance Monitor’s
- recommendation. The Contracting Officer with or without a hearing,
and as he/she in his/her discretion may determine, will reply to the

successful respondent’s written obJectlon within ten (10) days of
recelpt of these objections.

SANCTIONS FOR AGREEMENT VIOLATIONS
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Proposal and agreement documents shall provide that, notwithstanding any other penalties
or sanctions provided by law, a respondent’s violation of or failure to comply with the
_‘CBE—A/E Ordinance, Administrative Order and these Provisions may result in the

imposition of one or more of the following sanctions: '

1.  The suspension of any payment or-part thereof until such time as the issues
concerning compliance are resolved;

2. Work stoppage;

3. Issuance of fines of up to two (2%).percent of the contract amount said ﬂnes to be
‘ deducted from invoices; :

4. Termination, suspension, or cancellatlon of the agreement in whole or part

5. In the evert a respondent or CBE-A/E attempts to comply with the provisions of this
ordinance through fraud, misrepresentation, or material misstatement, or is found
 after a hearing to have discriminated in violation of Article VII of Chapter II A of
.the Miami-Dade County Code, the County shall, whenever practicable, terminate
the agreement or require the termination or cancellation of the subconsultant
agreement for the project on which the respondent or CBE-A/E committed such acts.
In addition, and as a further sanction, the County Manager or his or her designee may
impose any of the above-stated sanctions on any other agreements or subconsultant
agreements the respondent or CBE-A/E has on County projects. In each instance, the
respondent or CBE-A/E shall be responsible for all direct and indirect costs
associated with such termination or cancellation including attorney’s fees and costs.
-The respondent or CBE-A/E may also be subject to debarment

6. Inthe event that a respondent fails to a_chleve the CBE-A/E measures after the

' agreement completion, the respondent will be required to make up the CBE-A/E
deficit for an.amount equal to .double the amount of the CBE-A/E measure deficiency.
The procedures for making up the CBE—A/E deﬁ01t are as follows:

a. Upon completlon ofa County agreement w1th CBE—A/E measures, the
- compliance monitor.for DBD, in accordance with County Code governing the
CBE-A/E program, will obtain the final Architecture & Engineering Utilization
Report a‘nd determine if the respondent has met the CBE-A/E measures.

b. If the respondent has not met the CBE-A/E measures, the compliance ofﬁcer
will notify the respondent in writing of the CBE-A/E deﬁc1t

c. If the respondent is found in non-compliance with the CBE-A/E measures, the
compliance officer may issue a letter of nOn-compliance requesting that the
respondent make up the CBE-A/E deficit on an existing or future County .
agreement for double the amount of the deficit on the agreement in question.
The respondent will also be required to submit a plan indicating any current or
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future Cou_nty agreements m which the CBE-A/E deficit will be remedied.

The respondent must respond to DBD in writing within ten (10) business days
from the date of the non-compliance letter. The respondent must acknowledge
receipt of the non-compliance letter and provide a plan to make up the CBE-A/E
measure.

" The compliance monitor will review the plan for approval.

‘When an agreement is identified in which the CBE-A/E measure deficit will be .
remedied, the respondent will provide a Schedule of Participation and Letter(s)
of Intent for the CBE-A/E ﬁrm(s) that w111 be utilized in makmg up the deficit.

The respondent will remain in a non-comphance status until the CBE—A/E
make-up goal has been achieved.

Failure of the respondent to make up the CBE-A/E measure when opportumtles
are available on existing or future County agreements, will result in the
sanctions or the 1mp031t10n of other penalties, or as referenced in Sections. L.
and J :

Some of the agreement violations that may resnlt in the imposition of the

E sanctions listed in Sectlon 1. above mclude but are not limited to, the

followmg

i . A CBE-A/E serving as a conduit for CBE-A/E work awarded to a final as -
a CBE-A/E but which is being performed by-a nOn-CBE-A'/E ﬁrm;'

i A pnme consultant not meeting CBE-A/E Program subconsultant goal
requirements;

“iii. Not obtaining or retaining CBE-A/E certification wh11e perfonmng work
: ‘designated for CBE-A/E ﬁrms

iv. Failure to submit Architecture & Engineering Utilization Reports;
V. Failure to comply with CBE-A/E certification »requi'rements, including not-
maintaining a place of business in Miami-Dade County, not reporting
- organizational and operational changes, providing inaccurate or false
mformatlon and other certification related-violations;

vi.  Failure to maintain certiﬁcation'

vii. Deviations from the Schedule of Part1c1patlon without prior approval from
DBD;
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viii.. Termination of the CBE—A/IE’SA agreement without prior approval from
DBD;

ix.  Reduction of the scope of work of a CBE-A/E subconsultant agreement
without prior approval from DBD;

X. Modlﬁcatlons to the terms and/or prices of payment to a CBE-A/E without
prior approval from DBD; or _

xi.  Unjustified failure to enter into a written subconsultant agreement with a
~ CBE-A/E after listing the firm on a Schedule of Participation to-meet a
subconsultant goal

~ J. ADMINISTRATIVE PENALTIES
1. DEBARMENT

‘a.  The County may debar a CBE-A/E or a non-CBE-A/E for violation of, or non-
compliance with, the provisions of the County Code governing the CBE-A/E
Program and implementing proposal documents. ‘ :

~b.  Causes for debarment are as noted in Section 10-38 of the Code. These include
but are not limited to, a preponderance of evidénce that the CBE-A/E has
forfeited a bond or defaulted on financial assistance, either of which was
provided under the CBE-A/E program,; or if any individual or corporation,

: partnershlp or other entity, or any individual officer, shareholder with a
51gmﬁcant interest, director or partner of such entity, qualifying agent or:
affiliated business of such entity attempts to comply with these Prov131ons
through fraud, misrepresentation, or matenal mlsstatement

2. DECERTIFICATION :

Vlolatlons of certlﬁcatlon reqmrements are addressed n Sectlon 11 of this
Administrative Order 3- 32.

K. APPEALS PROCESS

1. This appeals proceés does not apply to appeals of decisions made pursuant to
_proposal decuments implementing the CBE-A/E program when such proposal
documents provide procedures. for appeals of such de0151ons

2. Upon a denial of certification, a decertification, a determination of non-compliance
with the requirements of provisions of the County Code governing the CBE-A/E
program, or 1mplement1ng proposal documents, which decision will be final unless
appealed, the Compliance Monitor shall notify the affected party, in writing, setting

forth the reasons for the determination and advising of this appeals process.
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3.  The affected party may appeal the determination by filing a written appeal with the
Director of DBD within thirty (30) days of receipt of the notice.

' 4.  DBD shall forward all written appeals to the RC.. The RC or.a committee thereof .
appointed by the chairperson shall hear all appeals and forward recommendatlons
regardmg the appeal to the County Manager.

5. DCClSlOIlS by the County Manager shall be final unless the County Commission
~ agrees in its sole.discretion upon request by the affected party to review the County
Manager S demsmn

L. APPENDICES

S 1. Forms-

- Schedule of Participation (CBE 101)

-Letter of Intent (CBE 102)
Certificate of Unavailability (CBE 103)
Set-Aside List of Subcontractors (CBE 104)
Architecture & Engineering Utilization Report

-.09-.69‘9
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: - LETTER OF INTENT
COMMUNITY BUSINESS ENTERPRISE
FOR A/E PROFESSIONAL SERVICES
PARTICIPATION

This form must be completed by all certified CBE-A/E subconsultants and submitted to the Prime Consultant.
The Prime Consultant must include Letters of Intent in the proposal document for all CBE-A/E subconsultants |
that will be utilized on the project. The Letters of Intent may also be submitted by the Prime Consultant to the.
Contracting Officer by 4:00. p.m. on the second business day following proposal submission due date.
Expenditures listed on the Schedule of Participation that are not confirmed by a properly executed Letter of
Intent shall not count toward the goal. A

TO: :
Name of Prime Consultant
CONTRACT NAME:
CONTRACT NO.:
The undersngned holds DBD . Certification No : , expiring on __ |

Federal Employer. Identlficatlon No.

The undersigned intends to perform the following work in connection with the above contract:

Ttem No. | Scope — Deséription of Work Items - o Percentage Amount -

Total

The underSngned has reasonably uncommitted capacity sufficient to pi'ovnde the required goods or services, all.
licenses and permits necessary to prowde such goods or services, the ability to obtain bonding that is reasonably
required to provide such goods or services consnstent with normal mdustry practlce, and the ablllty to: otherwnse
meet the bid speclficatlons - :

Subconsultant Sighatilre. _ ‘ o - ‘Date

Print Name : ' - Title

Name of CBE Firm
CBE 102

13




CRTIFICATE OF UNAVAILABILIT x

Name ‘ - ’ - Title
of ' : certify that on _ _
: Firm Name- - A : - Date
I-cont‘a'cted the _ 3
CBE-A/E

to obtain a bid for work items to be performed on Miami-Dade County Contract No.

{ Work Items Sought » A _ Form of proposal sought
~ Signature
Print Name
Title
I, o : _ was offered the above opportunity to submit a proposal.

1 am unavailable to perfonh the above work at the above s@,’eqiﬁéd time due to:

- T am aware that Mlaml-Dade County Admmlstrahve Order provnde that. “Any CBE-AIE that fails to bid at a minimum the
lesser of three (3) or 50 percent of the available pro;ects in its primary certified service area, during the certifi catlon year may

be decertified or demed recertifi catmn.

Signature : ' DBD Certification Number
Print Name : Expiration Date
Title

CBE 103
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MEMORANDUM

TO: Pedro G. Hernandez, P.E. DATE: May 11, 2004
Assistant County Mapager :
| Wffv‘gﬁ@d "
FROM: og{r - Hernstad SUBJECT: MIA Building 890/25 Overhaul ADF
Capital Improvements Coordinator CICC Project No. A04-MDAD-01

The evaluation and selection of consultant(s) for the above referenced solicitation has been concluded.
The A&E selection process has taken 72 working days, to date, with negotiations with the firm still
pending. Please refer to Luisa Millan Donovan’s memo, dated May 11, 2004, for a detailed account of
the time it has taken to complete this solicitation. -

The scope of services include but are not limited to providing complete professional architectural,
engineering, and construction administration services to execute life safety work and required repairs for
building/life safety code requirements upgrades for Building 890/25. Consultants shall provide
construction document preparation that identifies each problem, its location and repair method, bidding
assistance, and construction administration. Known repairs include: refurbishment of hangar doors,
repairs to the electrical and heat, ventilation and air conditioning (HVAC) systems, fire alarm and life
- safety upgrades, compliance with the requirements of the Americans with Disabilities Act, compliance
with current code requirements, and exterior painting. Consultants shall coordinate scope of work with
anticipated Florida Power and Light (FPL) lighting retrofit and replacement of air handling unit’s (AHU)
and controls work. The estimated construction budget for this project is $6,150,000.00.

The attached information describes the Competitive Selection Committee’s (CSC) recommendation(s)
for negotiations. The First-Tier Meeting minutes reflect the overall preliminary ranking of the teams
qualifications (excluding dollars awarded/paid): Gurri Matute, P.A., Architects International, Inc., and
Sixto Architect, Inc., respectively. The First-Tier Meeting minutes also reflect the overall final ranking
of the teams from the First-Tier (inclusive of qualifications and dollars awarded/paid): Gurri Matute,
P.A., Architects International, Inc., and Sixto Architect, Inc., respectively. Please be advised that
pursuant to Administrative Order 3-39, the CSC has the authority to waive the Second-Tier meeting.
Therefore, the CSC unanimously concurred to proceed to negotiations with the highest-ranking team
from the First-Tier meeting, Gurri Matute, P.A.

This document requires your review and the County Manager’s signature priot to initiating negotiations.
Upon completion of your review, please return the document to my attention.

pc:  Bill Johnson, Assistant County Manager
Angela Gittens, Director, Miami-Dade Aviation Department

fvp: PAPSA\ARCHITECTURAL PROJECTS\2004 Architectural Projects\A04-MDAD-01\Negotiations Package\Sub-Folder Negotiations

Package\Pedro Hernandez Routing Memo From RHernstadt 5-11-04.doc
AJE 3-30-04
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MIA BUILDING 890/25 OVERHAUL ADF

PROJECT NO.: D099B

PROJECT SPECIFIC SERVICES AGREEMENT

AGREEMENT:
made as of the day of in the year 2004
Between the Owner: Miami-Dade County Florida, a political subdivision of the State of
Florida, acting by and through its Board of County
Commissioners, hereinafter called the "County", which shall
include its officials, successors, legal representatives, and assigns.
and the Architect/Engineer: Gurri Matute, P.A.
801 Monterey Street
Suite 205A
Coral Gables, Florida 33134
Phone Number: (305) 445-5811
Fax Number: (305) 445-0656
which term shall include its officials, successors, legal
representatives, and assigns.
For the Project: The scope of services include but are not limited to providing complete

Date: 10/7/2004

professional architectural, engineering, and construction administration
services to execute life safety work and required repairs for building/life
safety code requirements upgrades for Building 890/25. The Consultant shall
provide construction document preparation that identifies each problem, its
location and repair method, bidding assistance, and construction
administration. Known repairs include: refurbishment of hangar doors,
repairs to the electrical and heat, ventilation and air conditioning (HVAC)
systems, fire alarm and life safety upgrades, compliance with the
requirements of the Americans with Disabilities Act, compliance with current
code requirements, and exterior painting. Consultants shall coordinate scope
of work with anticipated Florida Power and Light (FPL) lighting retrofit and
replacement of air handling unit’s (AHU) and controls work. The scope of
this project is defined as a grouping of substantially similar construction,
rehabilitation, and renovation activities. It is MDAD's intent to break this
design work into multiple packages to facilitate bidding and construction in
order to expedite occupancy of the hangar, offices and shops. The estimated
construction budget for this project is $6,150,000.00.

The Owner and Architect/Engineer agree as set forth herein:

Page 1 of 77 Project No. D0O99B
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ARTICLE NO.

ARTICLE 1

ARTICLE 2

2.1
2.2

ARTICLE 3

3.1
32
3.3
3.4
3.5
3.6
3.7
3.8
3.9
3.10
3.11

3.12
3.13
3.14
3.15
3.16
3.17
3.18
3.19
3.20
3.21
3.22
3.23
3.24

Date: 10/7/2004

SPECIFIC SERVICES AGREEMENT

TABLE OF CONTENTS
SUBJECT , PAGE NO.
DEFINITIONS ...ttt ettt et et sr et s 5
INFORMATION TO BE FURNISHED BY
THE OWNER ..ottt ettt see st ve et e et s svessens 13
Information To Be Furnished by the OWner ..........cccccevveveeeeeeeecieeceeenee, 13
Obligation of the Architect/ENgineer.........ccevveveeeirernieniennineeniesieseenaenne 13
GENERAL PROVISIONS.......ooitiiitiritniene ettt ss e eesenea 14
Indemnification and Hold Harmless ........cccccevvimveeniiinieninninieeiccieeecene. 14
INSUTANCE ...ttt st e e b 14
ASSIGNIMENT ....eeeiriiiiiiiiieeeeieseerie s e eeireessseessseessbeeesareeeenraenseeebaaeetessseenses 16
Provision of Items Necessary to Complete Services.........cccveervveverennnnnne 16
SUD-CONSUITANLS .....eovvieieeririirisie sttt ettt s eb e ebe e b e 16
Term Of AGrECMENt .....cceveeiiieeeeiee e sttt e sas s sae e e sr e e e e e eae 17
Termination Of AGreemMEnt.........ccevvviirreerinieceireeree e sre e aesr e ne e seee e 17
Intent Of AGIeemMENnt ........cccuivriieiiireiieree et e e e rare s e e enee e e 19
SOLCIHALION .c..eeuriiisieeiieeesterr et sttt a e seee st raene 19
Accounting Records of Architect/Engineer ..........cceevvvvvenivecenniinennnennnns 19
Inspector General (IG), Independent Private Sector Inspector
General (IPSIG) .....ciiiiiiiiiiie ettt rtre e st ir e s eetee e et ae e nbee e s tee e 20
Dedicated Allowance Accounts to Pay for IG and IPSIG Services........... 22
Ownership of Documents and Copyrights .......c.cceovernieinieeniiecniecenieenne 22
Laws and Regulations .........ccoceiiiiieniiimniieie e e 22
Corrections to Contract Documents........co.ceeeevieeieieniennennrenieenieecennienees 24
Warranty......cccceeveeerieecireeenenenreese e Grtesaesrrrneonessneesasrasaanseneriesstanae 24
Owner Representative ........ocueeeveereevieeneinienenncnee e 24
Airfield Operations Area (AOA) SECUTItY ...covovivreeriienienrieniie e 24
Entirety of AGreement...........cceeiriieeiiieniinierieee e 27
NON-EXCIUSIVILY ...oeeiiiiitieeiecieeciee et etee e s siee e st e svr e e s seanaeenseans 27
Baby Diaper Changing Accommodations .........c.ceccerirnenecreeeeniecnnnnee 27
Continued Engagement of Critical Personnel..........cccccoovviiviiicieeninnnnnnn, 27
Architect/Engineer Responsibility .......ccecuveveeeiieerieenicieniinieesir e 28
Architect/Engineer Performance Evaluation..........cccoeeeeeiienienieecennnennnnn, 29
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1.1

1.2

1.3

1.4

1.5

1.6

1.7

1.8

WITNESSETH
ARTICLE 1
DEFINITIONS

ADDITIONAL SERVICES: Those services, in addition to the Basic Services in this

‘Agreement, which the Architect/Engineer shall perform at Owner’s option and when

authorized by Service Order(s) in accordance with the terms of this Agreement.

AFFIRMATIVE ACTION: Action to be taken by the Architect/Engineer pursuant to a
written, results-oriented program, meeting the requirements of 41 CFR Part 60, in which
the Architect/Engineer details the steps to be taken to ensure equal employment
opportunity, including, where appropriate, remedying discrimination against an affected
class, or other actions, as necessary.

AGREEMENT: This written Agreement between the Owner and the Architect/Engineer,
including the Appendices attached hereto and all Amendments and Service Orders issued
by the Owner hereunder.

ALLOWANCE ACCOUNT(S): Account(s) in which stated dollar amount(s) which may
be included in the Contract Documents for the purpose of funding portions of the Work
which are unforeseeable at the time of execution of the Contract Documents, or for
construction changes, for adjustments of quantities for unit price work items, or for
special work deemed desirable by the Owner to be incorporated into the Contract.
Performance of work, if any, under Allowance Account(s) will be authorized by written
Work Order(s) issued by the Architect/Engineer.

AMENDMENT: A written modification to this Agreement executed by the
Architect/Engineer and the Owner covering changes, additions, or reductions in the terms
of this Agreement.

ARCHITECT/ENGINEER (A/E): The named entity on page 1 of this Agreement.

ART IN PUBLIC PLACES: A department of Miami-Dade County that is responsible for
initiating and overseeing the incorporation of art into new County facilities.

BASIC SERVICES: Those services which the Architect/Engineer shall perform in
accordance with the terms of the Agreement as directed and authorized by a Service
Order(s). In addition, any Services not specifically addressed as Additional Services are
considered Basic Services.

Date: 10/7/2004 Page 5 of 77 Project No. D099B
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1.9

1.10

1.11

1.12

1.13

1.14

1.15

1.16

1.17

BASIC SERVICES FEE: The basis for compensation of the Architect/Engineer for the
Basic Services performed under this Agreement.

CAPITAL PROJECT FACT SHEET: An estimate of the cost for the entire Project,
including Construction Cost, Soft Costs, Allowance Account, Audit Accounts and Art in
Public Places, etc., prepared by the Owner and used as a basis for the Owner's financial
planning. The Capital Project Fact Sheet may be amended from time to time by the
Owner at the Owner's sole discretion.

CHANGE ORDER: A written agreement executed by the Owner, the Contractor and the
Contractor's Surety, covering modifications to the Contract.

COMMUNITY BUSINESS ENTERPRISE (CBE-A/E): A firm providing architectural,
landscape architectural, engineering, or surveying and mapping professional services,
including a design build firm, which has an actual place of business in Miami-Dade

County and whose three (3) year average annual gross revenues do not exceed two
million ($2,000,000) dollars.

CONSTRUCTABILITY: The optimum use of construction knowledge and experience in
planning, design, procurement, and field operations to achieve overall Project objectives.

CONSTRUCTION COST: Actual cost of the Work established in the Contract
Documents and as they may be amended from time to time.

CONTRACT DOCUMENTS: The legal agreement between the Owner and the
Contractor for performance of Work. The documents prepared by the Architect/Engineer
in accordance with the requirements of a Service Order(s) issued hereunder that form the
basis for which the Owner can receive bids for the Work included in the documents. The
Contract Documents shall include, but not necessarily be limited to, the Advertisement
for Bids, Instructions to Bidders, Bid Form, Bid Bond, Contract, Surety Performance
Bond, Surety Payment Bond, General Conditions, Special Provisions, Division 1,
Technical Specifications, and Plans together with all Addenda, and subsequent Change
Orders, and Work Orders.

CONTRACTOR: The firm, company, corporation or joint venture contracting with the
Owner for performance of Work covered in the Contract Documents.

DEFECT(S): Refers to any part of the Work that does not follow the Contract
Documents, does not meet the requirements of a reference standard, test or inspection
specified in the Contract Documents, does not properly function, is broken, damaged or
of inferior quality, or is incomplete. The adjective “defective” when it modifies the words
“Work” or “work” shall have the same connotation as Defect.

Date: 10/7/2004 Page 6 of 77 Project No. D099B
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1.18

1.19

1.20

1.21

1.22

1.23

1.24

1.25

1.26

DELIVERABLES REQUIREMENTS MANUAL: A manual provided by the Owner that
prescribes the deliverables and their content to be provided by design professionals. This
manual is made a part of this Agreement by reference.

DESIGN DELIVERABLES: Deliverables to be presented and Services to be performed
by the Architect/Engineer at various phases of design. The design deliverables are to
comply with the requirements of the Deliverables Requirements Manual and/or Service
Order. The Design Schedule and Cost Management Plan (DSCMP) earned value
procedures is based upon the agreed weighted percentage values of the deliverables for
each Basic Services Phase.

DESIGN DEVELOPMENT: That portion of the Services comprising Phase 2 of the
Basic Services which the Architect/Engineer shall perform in accordance with the terms

- of this Agreement when directed and authorized by Service Order.

DESIGN GUIDELINES MANUAL: A manual provided by the Owner which comprises
design standards and guidelines for use by the Architect/Engineer and other Design
Professionals as provided by Service Order. It is made a part of this Agreement by
reference.

DESIGN SCHEDULE AND COST MANAGEMENT PLAN (DSCMP): A progress
schedule and earned value measurement plan for the Design Deliverables that will be
developed by the Architect/Engineer and approved by the Project Manager.

DIRECT SALARIES: Monies paid at regular intervals to personnel other than principals
of the Architect/Engineer directly engaged by the Architect/Engineer on the Project, as
reported to the Director of United States Internal Revenue Service and billed to the
Owner hereunder on a Multiple of Direct Salaries basis pursuant to a Service Order for
Additional Services under this Agreement. Personnel directly engaged on the Project by
the Architect/Engineer may include architects, engineers, designers, and specifications
writers engaged or assisting in research, design, production of drawings, specifications
and related documents, Work Related Services and other services pertinent to the Project
Elements.

DIRECTOR: The Director of the Miami-Dade Aviation Department or authorized
representative(s) designated in writing with respect to a specific matter(s) concerning the
Services.

EQUAL EMPLOYMENT OPPORTUNITY: Opportunity provided by the
Architect/Engineer pursuant to Executive Order 11246, as amended, and required to be
part of all contracts covered by said Executive Order.

FIELD REPRESENTATIVE: An authorized representative of the Owner providing
administrative and construction inspection services during the preconstruction,
construction, and closeout phases of the Contract.

Date: 10/7/2004 Page 7 of 77 Project No. D099B
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1.27

1.28

1.29

1.30

1.31

1.32

1.33

1.34

FIXED LUMP SUM: A basis for compensation of the Architect/Engineer for Services
performed.

LIFE CYCLE COSTING: The process whereby all expenses associated with the
operations, maintenance, repair, replacement and alteration costs of a facility or piece of
equipment are identified and analyzed.

MIAMI-DADE AVIATION DEPARTMENT (MDAD or Department): A department of
Miami- Dade County Government, sometimes referred to as Owner, represented by and
acting through the Director or his Designee(s).

MULTIPLE OF DIRECT SALARIES: A basis for compensation of the
Architect/Engineer for Services performed.

NOTICE TO PROCEED: Written communication issued by the Owner to the Contractor
directing the Work to proceed and establishing the date of commencement of the Work.

OWNER: Miami-Dade County acting through the Department. The term Owner as used
in this Agreement shall exclude the regulatory departments of Planning, Development
and Regulation (Building and Zoning); Department of Environmental Resources
Management (DERM); Public Works; the Fire Department and Water & Sewer or their
successors.
PERIOD OF CONTRACT ADMINISTRATION: Services beginning on the date
established in the Notice to Proceed for commencement of the Work through the time
allowed for completion of the Work contained in the Contract Documents.
PHASE: The portion of the Basic Services that may be accomplished by the
Architect/Engineer for each of the Project's elements or a portion or combination thereof
as described in the article “Basic Services” herein: ‘

Phase 1A - Program Verification

Phase 1B - Schematic Design

Phase 2 - Design Development

Phase 3A - 30% Contract Documents

Phase 3B - 75% Contract Documents

Phase 3C - 100% Contract Documents

Phase 3D - Bid Documents
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1.35

1.36

1.37

1.38

1.39

1.40

1.41

1.42

1.43

Date

Phase 4 - - Bidding & Award of Contract
Phase 5 - Work Related Services

PLANS: The drawings prepared by the Architect/Engineer which show the locations,
characters, dimensions and details of the Work to be done and which are parts of the
Contract Documents.

PROBABLE CONSTRUCTION COST: The latest approved written estimate of
Construction Cost broken down by the 16 Division format developed by the Construction
Specification Institute (CSI) or unit price bid items, including construction allowance
contingencies, submitted to the Owner, in a format provided by the Owner, in fulfillment
of the requirement(s) of this Agreement.

PROFESSIONAL CONSTRUCTION ESTIMATOR: An individual construction
estimator affiliated with a professional firm, company, joint venture, or corporation to
provide and analyze cost estimates of the Project and individual Project Elements or parts
thereof in order to determine the Probable Construction Cost at each Phase of the Basic
Services requiring the submittal of a Probable Construction Cost

PROGRAM: The initial description of a Project that comprises line drawings, narrative,
cost estimates, Project Budget, etc., provided by the Owner in the form of a Project
Definition Book and furnished to the Architect/Engineer.

PROJECT: Project Elements and components of the Project Elements and Services set
forth in this Agreement.

PROJECT BUDGET: Estimated cost for the Project, prepared by the Owner as part of
the Program, including the estimated Construction Cost and Soft Costs. The Project
Budget may, from time to time, be revised or adjusted by the Owner, in its sole discretion,
to accommodate approved modifications or changes to the Project or the scope of work.

PROJECT ELEMENT: A part of the Project for which Services are to be provided by the
Architect/Engineer pursuant to this Agreement or by other consultants employed by the
Owner.

PROJECT MANAGER (PM): An individual designated by the Director to represent the
Owner during the design and construction of the Project.

PROLONGED PERIOD OF CONTRACT ADMINISTRATION: The period from the
original completion date of the Contract as awarded to the date of official acceptance by
the Owner of the Report of Contract Completion furnished by the Architect/Engineer.

: 10/7/2004 Page 9 of 77 Project No. D099B

)2



1.44

1.45

1.46

1.47

1.48

1.49

1.50

1.51

-PUNCH LIST: A running list of defects in the Work as determined by the

architect/engineer performing Work Related Services, with input from the Field
Representative and the Project Manager. The initial edition of the Punch List is modified
in succeeding editions to reflect corrected and completed work as well as newly observed
defects, until the time of Final Acceptance.

RECORD DRAWINGS (AS-BUILT DRAWINGS): Reproducible drawings showing the
final completed Work as built, including any changes to the Work performed by the
Contractor pursuant to the Contract Documents which the Architect/Engineer considers
significant, based on marked-up as-built prints, drawings and other data furnished by the
Contractor.

REIMBURSABLE EXPENSES: Those expenses delineated in the article “Reimbursable
Expenses” of this Agreement which are separately approved by the Owner that are
incurred by the Architect/Engineer in the fulfillment of this Agreement and which are to
be compensated to the Architect/Engineer in addition to the Basic Services Fee.

REVIEW SET: A partial or complete set of Contract Documents, provided by the
Architect/Engineer in accordance with the Deliverables Requirements Manual and/or
Service Order, at the specified percentage of completion of a Phase of the Basic Services
as provided for in this Agreement, on which the Owner may provide written review
comments and acceptance of Services. Any review will be general in nature and shall not
constitute a detailed checking of the Architect/Engineer’s work nor relieve the
Architect/Engineer of the responsibility for the completeness and accuracy of its Services.

SCHEMATIC DESIGN: That portion of the Services comprising Phase 1B of the Basic
Services which the Architect/Engineer shall perform in accordance with the terms of this
Agreement.

SERVICE ORDER: A written order (consecutively numbered for reference and control
purposes) initiated by the Project Manager in accordance with this Agreement, and
countersigned by the Director and by the Architect/Engineer, directing the
Architect/Engineer to perform or modify the performance of any portion of the Services
and containing the scope, time of completion, total compensation for the services
authorized, or to stop the performance of such Services. The Service Order shall also
include consequences for failure of the A/E to meet the DSCMP.

SERVICES: All services, work and actions by the Architect/Engineer perfofmed
pursuant to or undertaken under this Agreement.

SOFT COSTS: Costs related to a Project other than Construction Cost including
Architect/Engineer Basic Services, Additional Services, Work Site Services, survey,
testing, general consultant, finance, permitting fees, etc.
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1.52

1.53

1.54

1.55

1.56

1.57

1.58

1.59

1.60

Date

SUB-CONSULTANT: An independent firm, company, joint venture, corporation or
individual under contract with and compensated by the Architect/Engineer to perform a
portion of the Services required hereunder. '

SUBSTANTIAL COMPLETION: The stage in the progress of the Work when the Work
or designated portion thereof is sufficiently complete in accordance with the Contract
Documents so the Owner can occupy or utilize the Project for its intended use and shall
occur when the Architect/Engineer issues a certificate of Substantial Completion. At this
stage, all Punch List work should be able to be completed by the Contractor in less than
sixty (60) calendar days. The Certificate of Substantial Completion shall not be issued
prior to the Contractor obtaining a Final Certificate of Occupancy or a Temporary
Certificate of Occupancy from the Building Department, and a Final Certificate of Use or
a Temporary Certificate of Use from the Zoning Department.

USER: Entities such as, but not limited to, concessionaires, service managers, airlines, -
public utilities, and governmental agencies excluding agencies of the Owner that have
entered into agreements with the Owner for use of portions of the Miami International
Airport and/or the general aviation airports under the control of the Department.

USER REVIEW: A review of all design projects by a group which represents the
operational aspects of the Airport including MDAD operations and maintenance staff,
concessionaires, tenants, service managers, airlines, public utilities, governmental

agencies, and other Airport users, to ensure that program and operational needs are being
met.

VALUE ANALYSIS (VA): The systematic application of recognized techniques for
optimizing both cost and performance in a new or existing facility or to eliminating items
that add cost without contributing to required functions.

WORK: All labor, materials, tools, equipment, services, methods, procedures, etc.,
necessary or convenient to performance by the Contractor of all duties and obligations
imposed by the Contract Documents, and representing the basis upon which the total
consideration is paid or payable to the Contractor for the performance of such duties and

- obligations.

WORK ORDER: A written order, authorized by the Owner, directing the Contractor to
perform work under a specific Allowance Account or which directs the Contractor to
perform a change in the work that does not have a monetary impact.

WORK RELATED SERVICES: Those portions of the Services comprising Phase 5 of
the Basic Services that the Architect/Engineer shall perform in accordance with the terms
of this Agreement when directed and authorized by a Service Order

WORK SEQUENCING SCHEDULE AND STAGING PLAN: Plans prepared by the
Architect/Engineer showing the stage-by-stage sequence of construction, the impact on
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adjacent or related facilities and on Airport operations, as well as other features, as
necessary, related to the overall schedule of construction. The Consultant will be
responsible for the preparation and inclusion of plans for the contractor’s/Field
Representative’s construction trailer. The plans will show as a minimum the location of
the trailer(s), parking, access, and temporary utility connections for the trailer required
during the performance of the by the Contractor.

1.61 WORK-SITE SERVICES: Those optional portions of the Services, beyond the
requirements of Work Related Services, involving the providing of on-site resident
services, that the Field Representative shall perform in accordance with the terms of this
Agreement if directed and authorized by Service Order(s).
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2.1

2.2

ARTICLE 2
INFORMATION TO BE FURNISHED BY THE OWNER

INFORMATION TO BE FURNISHED BY THE OWNER: The Owner will furnish the
Architect/Engineer the information listed in Article 9 not later than two (2) weeks from
the issuance of the Service Order for Phase 1A.

OBLIGATION OF THE ARCHITECT/ENGINEER: The Architect/Engineer understands
that it is obligated to verify to the extent it deems necessary all information furnished by
the Owner and that it is solely responsible for the accuracy and applicability of all such
information used by said Architect/Engineer. Such verification shall include visual
examination of existing conditions in all locations encompassed by the Project where
such examination can be made without using destructive measures, e.g., excavation or-
demolition. Survey information shall be spot checked to the extent the
Architect/Engineer has satisfied itself as to the reliability of the information.
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3.1

32

ARTICLE 3

GENERAL PROVISIONS

INDEMNIFICATION AND HOLD HARMLESS

3.1.1

3.1.2

3.1.3

3.14

3.1.5

In consideration of the entry of this Agreement, and to the extent permitted by
Chapter 725, Florida Statutes, as may be amended, the Architect Engineer agrees
to indemnify, protect, defend, and hold harmless the County, their elected
officials, officers, and employees from liabilities, damages, losses, and costs
including, but not limited to reasonable attorney’s fees at both the trial and
appellate levels to the extent caused by the negligence, recklessness, or
intentionally wrongful conduct of the Architect/Engineer and other persons
employed or utilized by the Architect/Engineer in the performance of the Work.

The indemnification obligation under this clause shall not be limited in any way
by any limitation on the amount or type of damages, compensation, or benefits
payable by or for the Architect/Engineer and/or any subcontractor or
subconsultants, including but not limited to, under worker’s compensation acts,
disability benefit acts, or other employee benefit acts.

In the event that any claims are brought or actions are filed against the County
with respect to the indemnity contained herein, the Architect/Engineer agrees to
defend against any such claims or actions regardless of whether such claims or
actions are rightfully or wrongfully brought or filed. The Architect/Engineer
agrees that the County may select the attorneys to appear and defend such claims
or actions on behalf of the County. The Architect/Engineer further agrees to pay
at the Architect/Engineer 's expense the attorneys’ fees and costs incurred by those
attorneys selected by the County to appear and defend such claims or actions on
behalf of the County. The County, at its sole option, shall have the sole authority
for the direction of the defense, and shall be the sole judge of the acceptability of
any compromise or settlement of any claims or actions against the County.

To the extent this indemnification clause or any other indemnification clause in
this Agreement does not comply with Chapter 725, Florida Statutes, as may be
amended, this provision and all aspects of the Contract Documents shall hereby be
interpreted as the parties’ intention for the indemnification clauses and Contract
Documents to comply with Chapter 725, Florida Statutes, as may be amended.

This Section shall survive expiration or termination of this Agreement.

INSURANCE: The Architect/Engineer shall not be issued any Service Order under this
Agreement until the insurance required hereunder has been obtained and such insurance
has been approved by the Owner. The Architect/Engineer shall maintain required
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insurance coverage for the full term of this Agreement or for such longer period(s) as may
be specifically required herein. All insurance policies shall be issued by companies
authorized to do business under the laws of the State of Florida and rated no less than "B"
as to management and no less than Class "V" as to strength, in accordance with the A.M.
Best Company Insurance Guide, or its equivalent as approved by Miami-Dade Aviation
Department Risk Management Unit. '

3.2.1 Certificate of Insurance: The Architect/Engineer shall furnish certificates of
insurance and insurance policies to the Owner prior to commencing any
operations. Certificates and policies shall clearly indicate that the Architect/
Engineer has obtained insurance, in the type, amount and classifications,as
required for strict compliance with this article. The certificates and policies must
provide that, in the event of any material change in or cancellation of the policies
reflecting the required coverage, thirty days advance notice shall be given to the
Miami-Dade Aviation Department Risk Management Unit. .

3.2.2 Automobile Liability Insurance: The Architect/Engineer shall maintain
Automobile Liability Insurance covering all owned, non-owned and hired vehicles
used in connection with the Services, in amounts not less than $1,000,000
combined single limit per occurrence for bodily injury and property damage
liability. Only company owned vehicles or company leased vehicles leased from a
leasing company will be permitted on the airfield. No such vehicles shall be
permitted airfield access following the date of submittal by the Architect/Engineer
of the Report of Contract Completion.

3.2.3 The Architect/Engineer shall maintain at its sole cost Professional Liability
Insurance (Errors and Omissions) in an amount not less than $500,000 per claim
with the deductible per claim, of any, not to exceed 10% of the limit of the
liability providing for all sums which the Architect/Engineer shall be legally
obligated to pay as damages for claims arising out of the Services performed by
the Architect/Engineer or any person or firm employed by him in connection with
this Agreement. This insurance shall be maintained for one year after completion
and acceptance by the Owner of the Services performed pursuant to this
Agreement.

3.2.4 Workers Compensation: The Architect/Engineer shall maintain Worker's
Compensation Insurance in compliance with Florida Statutes, Chapter 440.

3.2.5 General Liability Insurance: The Architect/Engineer shall maintain
Comprehensive General Liability Insurance in an amount not less than $1,000,000
per occurrence combined single limit for bodily injury and property damage
liability. Coverage must be endorsed to provide contractual liability. Miami-
Dade County shall be named as an additional insured.
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3.2.6 Right to Examine: The Owner reserves the right, upon reasonable notice, to
examine the original or true copies of policies of insurance (including but not
limited to binders, amendments, exclusions, riders and applications) to determine
the true extent of coverage. The Architect/Engineer agrees to permit such
inspection at the offices of the Owner.

3.2.7 Compliance: Compliance with the requirement of this Article shall not relieve the
Architect/Engineer of its liability under any other portion of this Agreement or
any other agreement between the Owner and the Architect/Engineer.

3.3 ASSIGNMENT: The Architect/Engineer shall not assign, transfer or convey this
Agreement to any other person, firm, association or corporation, in whole or in part.
However, the Architect/Engineer will be permitted to cause portions of the services to be
performed by sub-consultants, as authorized elsewhere herein.

34  PROVISION OF ITEMS NECESSARY TO COMPLETE SERVICES: In the
performance of the Services prescribed herein, it shall be the responsibility of the
Architect/Engineer to provide all salaries, wages, materials, equipment, sub-consultants
and other purchased services, etc., necessary to complete said Services.

3.5 SUB-CONSULTANTS: All services provided by the Sub-consultants shall be consistent
with those commitments made by the Architect/Engineer during the selection process and
interview. Such services shall be pursuant to appropriate agreements between the
Architect/Engineer and the Sub-consultants, which shall contain provisions that preserve
and protect the rights of the Owner under this Agreement. Nothing contained in this

Agreement shall create any contractual relationship between the Owner and the Sub-
consultants.

The Architect/Engineer shall not change any Sub-consultant without prior approval by the
Director in response to a written request from the Architect/Engineer stating the reasons
for any proposed substitution. Any approval of a Sub-consultant by the Owner shall not
in any way shift the responsibility for the quality and acceptability by the Owner of the
services performed by the Sub-consultant from the Architect/Engineer to the Owner. The
Architect/Engineer shall cause the names of Sub-consultants responsible for significant
portions of the Services to be inserted on the Plans and Specifications, subject to the
approval of the Owner.

The Architect/Engineer may employ Sub-consultants to assist the Architect/Engineer in
performing specialized Services. - Payment of such Sub-consultants employed at the
option of the Architect/Engineer shall be the responsibility of the Architect/Engineer and
shall not be cause for any increase in compensation to the Architect/Engineer for the
performance of the Basic Services. The quality of services and acceptability to the Owner
of the services performed by such Sub-consultants shall be the sole responsibility of the
Architect/Engineer.
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3.6

3.7

TERM OF AGREEMENT: This term of this Agreement shall be for five (5) years and
shall begin upon execution by the parties and shall be in effect until all Services are
completed or until those Services Orders in force at the end of the stated period of time
have been completed and the Services accepted, whichever may be later.

Nothing in this Article shall prevent the Owner from exercising its rights to terminate the
Agreement as provided elsewhere herein.

3.6.1 Time for Performance: The Consultant agrees to provide, as part of Basic
Services, a detailed schedule acceptable to the Owner showing the time allocated
for each Phase of the Services for each of the Project Elements. The schedule
shall be provided in Excel, Microsoft Project, or Primavera formats.

TERMINATION OF AGREEMENT: This Agreement may be terminated upon prior
written notice by either party as described herein. The Owner may terminate this
Agreement or any Service Order for cause or for convenience. The Architect/Engineer
may terminate this Agreement for cause in the event that the Owner willfully violates any
provisions of the Agreement. The Architect/Engineer shall have no right to terminate this
Agreement for convenience of the Architect/Engineer, without cause.

3.7.1 Owner's Termination for Cause: The Owner may terminate this Agreement or any
Service Order upon seven (7) days written notice for cause in the event that the
Architect/Engineer violates any provisions of this Agreement, or performs same in
bad faith, or unreasonably delays the performance of the Services. Such written
notice to the Architect/Engineer shall spell out the cause and provide reasonable
time in the notification to remedy the cause.

In the event the Owner terminates this Agreement for cause, the Owner will take
over any and all documents resulting from Services rendered up to the termination
and may complete them, by contracting with other architect(s), engineer(s) or
otherwise, and in such event, the Architect/Engineer shall be liable to the Owner
for any additional cost incurred by the Owner due to such termination. "Additional
Cost" is defined as the difference between the actual cost of completion of such
incomplete Services and the cost of completion of such Services which would
have resulted from payments to the Architect/Engineer hereunder had the
Agreement not been terminated. Upon receipt of written Notice of Termination,
the Architect/Engineer shall, when directed by the Owner, promptly assemble and
submit as provided herein or as required in any Service Order issued hereunder,
all documents including drawings, calculations, specifications, reports,
correspondence, and all other relevant materials affected by such termination. No
payments shall be made: 1) for Services not satisfactorily performed; and 2) for
the cost of assembly and submittal of documents for services performed
satisfactorily or unsatisfactorily.
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3.7.2

Owner's Termination for Convenience: The Owner, in addition to the rights and
options to terminate for cause, or any other provisions set forth in this Agreement,
retains the right to terminate this Agreement or any Service Order upon thirty (30)
days written notice at its sole option at any time for convenience, without cause,
when in its sole discretion it deems such termination is in the best interest of the -
Owner. :

3.7.3 Architect/Engineer's Termination for Cause: The Architect/Engineer may
terminate this Agreement upon thirty (30) days written notice for cause in the
event that the Owner violates any provisions of this Agreement. Such written
notice to the Owner shall spell out the cause and provide reasonable time in the
notification to remedy the cause. In the event the Architect/Engineer exercises its
right to terminate this Agreement for cause, payment for Services satisfactorily
performed prior to the date of termination shall be made in accordance with the
article. “Compensation for Services”.

3.7.4 Implementation of Termination: In the event of termination either for cause or for
convenience, the Architect/Engineer, upon receipt of the Notice of Termination,
shall:

1. Stop the performance of Services under this Agreement on the date and to
the extent specified in the Notice of Termination;

2. Place no further orders or subcontracts except as may be necessary for
completion of any portion(s) of the Services not terminated, and as
authorized by Service Order(s);

3. = Terminate all orders and subcontracts to the extent that they relate to the
performance of the Services terminated by the Notice of Termination;

4. Transfer title to the Owner (to the extent that title had not already been
transferred) and deliver in the manner, at the times, and to the extent
directed by the Owner, all property purchased under this Agreement and
reimbursed as a direct item of cost and not required for completion of the
Services not terminated;

5. Promptly assemble and submit as provided herein all documents for the
Services performed, including plans, calculations, specifications, reports,
and correspondence, and all other relevant materials affected by the
termination; and;

6. Complete performance of any Services not terminated by the Notice of
Termination.
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3.8

3.9

3.10

3.7.5 Compensation For Terminated Work: Compensation for terminated work will be
made based on the applicable provisions of the article “Compensation for
Services”.

INTENT OF AGREEMENT:

3.8.1 The intent of the Agreement is for the Architect/Engineer to provide design
services, and to include all necessary items for the proper completion of such
services, for a fully functional facility which, when constructed in accordance with
the design, will be able to be used by the Owner for its intended purpose. The
Architect/Engineer shall perform, as Basic Services, such incidental work, which
may not be specifically referenced, as necessary to complete the Project.

3.8.2 This Agreement is for the benefit of the parties only and it does not grant rights to
a third party beneficiary, to any person, nor does it authorize anyone not a party to
the Agreement to maintain a suit for personal injuries, professional 11ab111ty or
property damage pursuant to the terms or provisions of the Agreement.

3.8.3 No acceptance, order, payment, or certificate of or by the Owner, or its employees
or agents shall either stop the Owner from asserting any rights or operate as a
waiver of any provisions hereof or of any power or right herein reserved to the
Owner or of any rights to damages herein provided.

SOLICITATION: The Architect/Engineer warrants that: 1) it has not employed or
retained any company or person, other than a bona fide employee working solely for the
Architect/Engineer, to solicit or secure this Agreement; and 2) that it has not paid, nor
agreed to pay any person, company, corporation, joint venture, individual, or firm, other
than a bona fide employee working solely for the Architect/Engineer any fee,
commission, percentage, gift, or other consideration contingent upon or resulting from the
award or making of this Agreement. For breach or violation of this warranty, the Owner
has the right to annul this Agreement without liability to the Archltect/Englneer for any
reason whatsoever.

ACCOUNTING RECORDS OF ARCHITECT/ENGINEER: The Owner reserves the
right to audit the accounts and records of the Architect/Engineer including, but not
limited to, payroll records and Federal Tax return, supporting all payments for Services
hereunder on the basis of Multiple of Direct Salaries and Reimbursement of Actual
Expenses incurred. Such audit may take place at any mutually convenient time during the
performance of this Agreement and for three (3) years after final payment under this
Agreement. The Architect/ Engineer shall maintain, as part of its regular accounting
system, records of a nature and in a sufficient degree or detail to enable such audit to
determine the personnel hours and personnel costs and other expenses associated with
each Project and/or task authorized for performance by Service Order(s). In accordance
with Florida Statutes 287.055, the Architect/Engineer hereby certifies and warrants that
wage rates and other factual unit costs as submitted supporting the compensation
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provided here are accurate, complete and current as of the date of the submittal. It is
further agreed that said compensation provided for in this agreement shall be adjusted to
exclude any significant costs where the Owner determines that the payment for Services
was increased due to inaccurate, incomplete or non-current wage rates or other factual
unit costs. All such adjustments in compensation paid or payable to Architect/Engineer
under this Agreement shall be made within three (3) years from the date of final billing or
acceptance of the Services by the Owner, whichever is later.

3.11 INSPECTOR GENERAL (IG), INDEPENDENT PRIVATE SECTOR INSPECTOR
GENERAL (IPSIG):

3.11.1

Date: 10/7/2004

The attention of the Architect/Engineer is hereby directed to the requirements
of MDC Code Section 2-1076; the Office of the MIAMI-DADE COUNTY
INSPECTOR GENERAL (IG) shall have the authority and power to review
past, present and proposed County programs, accounts, records, contracts and
transactions. The IG shall have the power to subpoena witnesses, administer
oaths and require the production of records, which may include financial and
performance related records, property, and equipment purchased in whole or
in part with governmental funds. Upon ten (10) days written notice to
Architect/Engineer from IG, the Architect/Engineer shall make all requested
records and documents available to the IG for inspection and copying.

The IG shall have the power to report and/or recommend to the Board of
County Commissioners whether a particular project, program, contract or
transaction is or was necessary and, if deemed necessary, whether the method
used for implementing the project or program is or was efficient both
financially and operationally. Monitoring of an existing project or program
may include reporting whether the project is on time, within budget and in
conformity with plans, specifications, and applicable law. The IG shall have
the power to analyze the need for, and reasonableness of, proposed contract
amendments.

The IG may, on a random basis, perform audits on all County contracts
throughout the duration of said contract (hereinafter “random audits”). This
random audit is separate and distinct from any other audit by the County. The
cost of IG random audits will be deducted from each progress payment, from
the Dedicated Allowance account specifically created for the cost of the
random audits, at a rate of one-quarter of one percent. The Prospective
Architect/Engineer will be responsible to calculate the one-quarter of one
percent of the fee including all Contingency and Dedicated Allowances and
enter the correct amount in the Dedicated Allowance account specifically
created for the 1.G. fee when preparing his service fee package. The total
professional service fee shall include the 1.G. fee.
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3.11.2

Date: 10/7/2004

The IG shall have the power to retain and coordinate the services of an
independent private sector inspector general (IPSIG) who may be engaged to
perform said random audits, as well as audit, investigate, monitor, oversee,
inspect, and review the operations, activities and performance and
procurement process including, but not limited to, project design,
establishment of bid specifications, bid submittals, activities of the contractor,
its officers, agents and employees, lobbyists, County staff and elected officials
in order to ensure compliance with contract specifications and detect
corruption and fraud.

The IG is authorized to investigate any alleged violation by a consultant of its
Code of Business Ethics, pursuant of MDC Code Section 2-8.1.

The County shall have the right but not the obligation to retain the services of

an independent private sector inspector general (IPSIG) who may be engaged
to audit, investigate, monitor, oversee, inspect and review the operations,

activities and performance of the Architect/Engineer and County in connection

with this Agreement. The scope of services performed by an IPSIG may

include, but are not limited to, monitoring and investigating compliance with

Agreement requirements; project costs; and investigating and preventing

corruption and fraud.

The IPSIG may perform its services at all levels of the contracting and
procurement process, including but limited to, project design, establishment of
bid specifications, bid submittals, activities of the Architect/Engineer, its
officers, agents and employees, lobbyists, County staff and elected officials. .

Upon ten (10) calendar days written notice to the Architect/Engineer from an
IPSIG, the Architect/Engineer shall make all requested records and documents
available to the IPSIG for inspection and copying. The IPSIG shall have the
right to examine all documents and records in the Architect/Engineer’s
possession, custody or control which, in the IPSIG’s sole judgment, pertain to
performance of the Agreements, including, but not limited to, original
estimate files; change order estimate files; worksheets; proposals and
agreements from and with successful and unsuccessful sub-consultants and
suppliers; all project-related correspondence, memoranda, instructions,
financial documents, construction documents, bid and Agreement documents;
back-charge documents; and all documents and records which involve cash,
trade or volume discounts, insurance proceeds, rebates, or dividends received,;
payroll and personnel records; and supporting documentation for the aforesaid
documents and records.

The provisions in this section shall apply to the Architect/Engineer, its

officers, agents and employees. The Architect/Engineer shall incorporate the
provisions in this section in all subcontracts and all other agreements executed
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by the Architect/Engineer in connection with the performance of the
Agreement.

Nothing in this Agreement shall impair any independent right of the County to
conduct audit or investigative activities. The provisions of this section are’
neither intended nor shall they be construed to impose any liability on the
County by the Architect/Engineer or third parties.

3.12 DEDICATED ALLOWANCE ACCOUNTS TO PAY FOR IG and IPSIG SERVICES:
Pursuant to County Code Section 2-1076 and County Administrative Order No. 3-20,
Dedicated Allowance Accounts will be established within this Agreement to pay for IG
and IPSIG services.

3.13

3.14

Date: 10/7/2004

OWNERSHIP OF DOCUMENTS AND COPYRIGHTS:

3.13.1

3.13.2

3.133

3.13.4

All notes, correspondence, documents, designs, drawings, renderings,
calculations, specifications, models, photographs, reports, surveys,
investigations, and any other documents and copyrights thereto for Services
performed or produced in the performance of this Agreement, whether in
paper or other hard copy medium or in electronic medium, shall become the
property of the Owner; however, the Owner may grant to the
Architect/Engineer an exclusive license of the copyright to the
Architect/Engineer for reusing and reproducing copyrighted materials or
portions thereof as authorized by the Owner in advance and in writing. In
addition, the Architect/Engineer shall not disclose, release, or make available
any document to any third party without prior written approval from Owner.

The Architect/Engineer is permitted to reproduce copyrighted material
described above subject to written approval from the Owner.

At the Owner's option, the Architect/Engineer may be authorized by Service
Order to adapt copyrighted material for additional or other work for the
Owner; however, payment to the Architect/Engineer for such adaptations will
be limited to an amount not greater than 50% of the original fee earned to
adapt the original copyrighted material to a new site.

The Owner shall have the right to modify the Project or any components
thereof without permission from the Architect/Engineer or without any
additional compensation to the Architect/Engineer. The Architect/Engineer
shall be released from any liability resulting from such modification.

LAWS AND REGULATIONS:

3.14.1

The Architect/Engineer shall, during the term of this Agreement, be governed
by Federal, State and Miami-Dade County Laws, Regulatory Orders, County
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3.142

3.143

3.14.4

3.145

Codes and Resolutions which may have a bearing on the Services involved in
this Project. The Department will assist the Architect/Engineer in obtaining
copies of the Miami-Dade County Codes, Regulatory Orders and Resolutions.

The Agreement shall be governed by the laws of the State of Florida and may
be enforced in a court of competent jurisdiction in Miami-Dade County,
Florida.

The plans prepared by the A/E and its sub-consultants under this Agreement
shall follow security requirements of the Transportation Security
Administration, 49 CFR Parts 1500 et al. Civil Aviation Security Rules and
other MDAD Security Procedures and shall bear the following warning:

Warning Notice: This document contains sensitive security information
that is controlled under the provisions of 49 CFR PART 1520. No part of
this document may be released without the written permission of the
Under Secretary of Transportation for Security, Transportation Security
Administration (TSA), 400 7™ Street, S.W., Washington, DC 200590 or
the Federal Security Director (FSD) at Miami International Airport.
Unauthorized release may result in civil penalty or other action. For U.S

Government agencies, public availability to be determined under 5 U. S.
C. 552.

In - accordance with Florida Statutes 119.07 (3) (ee), entitled “Inspection,
Examination, and Duplication of Records; Exemptions”, all building plans,
blueprints, schematic drawings, and diagrams, including draft, preliminary,
and final formats, are exempt from the provisions of subsection (1) and s.
24(a), Article I of the State Constitution. Information made exempt by this
paragraph, with prior approval from the Department, may be disclosed to
another entity to perform its duties and responsibilities; to a licensed architect,
engineer, or contractor who is performing work on or related to the project; or
upon a showing of good cause before a court of competent jurisdiction. The
entities or persons receiving such information shall maintain the exempt status
of the information.

In addition to the above requirements in this sub-article, the
Architect/Engineer agrees to abide by all federal, state, and County
procedures, as may be amended from time to time, by which the documents
are handled, copied, and distributed which may include but is not limited to:

3.14.5.1 Each employee of the consultant and subconsultant(s) that will be involved

Date: 10/7/2004

in the project, shall sign an agreement stating that they will not copy,
duplicate, or distribute the documents uniess authorized by the Owner as
required in Article 3.14.4.
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3.15

3.16

3.17

3.18

3.14.5.2 The Architect/Engineer and its subconsultant(s) agree in writing that the
project documents are to be kept and maintained in a secure location.

3.14.5.3  Each set of the project documents are to be numbered and the whereabouts
of the documents shall be tracked at all times. -

3.1454 A log is developed to track each set of documents logging in the date,
time, and name of the individual(s) that work on or view the documents.

CORRECTIONS TO CONTRACT DOCUMENTS: The Architect/Engineer shall
prepare, without added compensation, all necessary supplemental documents to correct
errors, omissions, and/or ambiguities which may exist in the Contract Document prepared
by the Architect/Engineer including the documents prepared by its sub-consultants.
Compliance with this Article shall not be construed to relieve the Architect/Engineer
from any liability resulting from any such errors, omissions, and/or ambiguities in the
Contract Documents and other documents or Services related thereto.

WARRANTY: The Architect/Engineer warrants that the Services furnished to the Owner
under this Agreement shall conform to the quality expected of and usually provided by
the profession in the state of Florida applicable to the design and construction of public
and commercial facilities.

OWNER REPRESENTATIVE: The Owner will assign a Project Manager to the Project
to coordinate all Owner responsibilities under this Agreement. All instructions from the
Owner to the Architect/Engineer, shall be issued by or through the Project Manager. The
Architect/Engineer shall promptly inform the Project Manager in writing of any
instructions received from others and of any other circumstances which arise that might
affect the performance of the Services or of the Work.

AIRFIELD OPERATIONS AREA (AOA) SECURITY:

3.18.1 The Architect/Engineer acknowledges and accepts full responsibility for
compliance with all applicable Federal, State, and Local laws, rules and
regulations including those of the Transportation Security Administration
(TSA), Homeland Security, FAA and MDAD as set forth from time to time
relating to Contractor’s activities at the Miami International Airport (MIA).

3.18.2 In order to maintain high levels of security at MIA, the Architect/Engineer
must obtain MDAD authorized identification badges for all the
Architect/Engineer employees working in the Security Identification Display
Area (SIDA) or any other secured area of the Airport. All Architect/Engineer
employees will be required to obtain photo identification badges and will be
subject to fingerprint-based criminal history record checks.
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3.18.3

3.184

3.18.5

3.18.6

Date: 10/7/2004

The Architect/Engineer shall be responsible for requesting MDAD to issue
identification badges to all employees who the Architect/Engineer requests be
authorized access to the SIDA and shall be further responsible for the
immediate reporting of all lost or stolen ID badges and the immediate return of
the ID badges of all personnel transferred from Airport assignment or
terminated from the employ of the Architect/Engineer or upon final
acceptance of the work or termination of this Agreement. - The
Architect/Engineer will be responsible for fees associated with lost and
unaccounted for badges as well as the fee(s) for fingerprinting and ID
issuance.

All employees of the Architect/Engineer, or Sub-consultants who must work
within MDAD secured areas at Miami International Airport shall be supplied
with MDAD identification badges as specified above, which must be worn at
all times while within the secured area. Badges shall be worn on outer
garments above the waist so as to be clearly visible in order to distinguish, on
sight, employees assigned to a particular contractor. Employers shall maintain
a permanent record showing to whom each badge is issued. The Security and
Safety Division of MDAD shall provide the identification badges to the
Architect/Engineer. Each employee must complete the SIDA training program
conducted by MDAD and comply with all other TSA, Homeland Security,
FAA and MDAD requirements as specified by the MDAD at the time of
application for the ID badge before an ID badge is issued. At the present time,
MDAD Security and Safety ID Section regularly provides SIDA Training.

Architect/Engineer Ramp Permits will be issued to the Architect/Engineer
authorizing vehicle entrance to the Airfield Operations Area (AOA) through
specified Miami-Dade Aviation Department guard gates for the term of any
Project. These permits will be issued only for those vehicles (including
vehicles belonging to a Sub-consultant) that must have access to the site .
during the performance of the work. These permits will be only issued to
company owned vehicles or to company leased vehicles (leased from a
commercial leasing company). AOA decals, passes, or permits to operate
within the AOA will not be issued to privately owned or privately leased
vehicles. All vehicles operating within the AOA must have conspicuous
company identification signs (minimum of three inch lettering) displayed on
both sides of the vehicle.

All vehicles operating within the AOA must be provided with the Automobile
Liability Insurance required elsewhere in this Agreement. Proof of such
insurance shall be provided to MDAD Airside Operations Division upon
request.

Only Architect/Engineer staff with pictured 1.D. shall be allowed to operate a
motor vehicle on the AOA without MDAD escort. The Architect/Engineer
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3.18.7

3.18.8

3.18.9

3.18.10

Date: 10/7/2004

shall' require such employee to have a current, valid, appropriate Florida
driver's license and to attend and successfully complete the AOA Driver
Training Course conducted periodically by the Department. The privilege of a
person to operate a motor vehicle on the AOA may be withdrawn by the
Department because of violation of AOA driving rules or loss of Florida
driver's license.

The Architect/Engineer agrees that its personnel, vehicles, cargo, goods, and
other personal property are subject to being searched when attempting to enter,
leave or while on the AOA. It is further agreed that the MDAD has the right
to prohibit an individual, agent, or employee of the Architect/Engineer from
entering the AOA, based upon facts which would lead a person of reasonable
prudence to believe that such individual might be inclined to engage in theft,
cargo tampering, aircraft sabotage, or other unlawful activities, including
repeated failure to comply with- MDAD’s or the TSA, Homeland Security,
FAA, SIDA/access control policies, rules and regulations. Any person denied
access to the AOA or whose prior authorization has been revoked or
suspended on such grounds shall be entitled to a review hearing before the
Director or his/her authorized designee within a reasonable time. Prior to such
hearing, the person denied access to the AOA shall be advised, in writing, of
the reasons for such denial.

The Architect/Engineer acknowledges and understands that these provisions
are for the protection of all users of the AOA and are intended to reduce the
incidence of thefts, cargo tampering, aircraft sabotage, and other unlawful
activities at the Airport and to maximize compliance with TSA, Homeland
Security, FAA and MDAD access control policies and procedures.

The Architect/Engineer understands and agrees that vehicle and equipment
shall not be parked/stored on the AOA in areas not designated or authorized
by MDAD nor in any manner contrary to any posted regulatory signs, traffic
control devices, or pavement markings.

The Architect/Engineer understands and agrees that all persons entering and
working in or around arriving international aircraft and facilities used by the

“various Federal Inspection Services agencies may be subject to the consent

and approval of such agencies. Persons not approved or consented to by the
Federal Inspection Services agencies shall not be employed by the
Architect/Engineer in areas under the jurisdiction or control of such agencies.
Persons not approved or consented to by the Federal Inspection Services
agencies who enter such areas are subject to fines, which shall be borne
entirely by the persons and/or the Contractor.

Notwithstanding the specific provisions of this Article, the Owner shall have
the right to add to, amend, or delete any portion hereof in order to meet
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3.19

3.20

3.21

3.22

reasonable security requirements of MDAD or of the TSA/Homeland
Security/ FAA.

3.18.11  The Architect/Engineer shall ensure that all employees so required participate
in such safety, security, and other training and instructional programs, as
MDAD or appropriate Federal agencies may from time to time require.

3.18.12  Architect/Engineer agrees that it will include in all contracts and subcontracts
with its MIA sub-consultants, service providers, and suppliers an obligation by
such parties to comply with all security requirements applicable to their
operations at the Airport. The Architect/Engineer agrees that in addition to all
remedies, penalties, and sanctions that may be imposed by TSA, Homeland
Security, FAA or MDAD wupon Architect/Engineer’s sub-consultants,
suppliers, and their individual employees for a violation of applicable security
provisions, The Architect/Engineer shall be responsible to the Owner for all
such violations and shall indemnify and hold the Owner harmless for all costs,
fines and penalties arising therefrom, such costs to include reasonable
attorneys’ fees.

ENTIRETY OF AGREEMENT: This Agreement represents the entire and integrated
Agreement between the Owner and the Architect/Engineer and supersedes all prior
negotiations, representations or agreements between the parties hereto, either written or
oral, pertaining to the Project(s). This Agreement shall not be amended except by written
Amendment.

NON-EXCLUSIVITY: Notwithstanding any provision of this Non-Exclusive Agreement,
the County is not precluded from retaining or utilizing any other Architect, Engineer,
Design Professional or other consultant to perform any incidental Basic Services,
Additional Services or other Professional Services within the contract limits defined in
the agreement. The Architect/Engineer shall have no claim against the County as a result
of the County electing to retain or utilize such other Architect, Engineer, Design
Professional or other Consultant to perform any such incidental Services.

BABY DIAPER CHANGING ACCOMMODATIONS: Architect/Engineer agrees to

incorporate as part of any design for this project baby diaper-changing accommodations
accessible to both women and men, in accordance with Miami-Dade County Resolution
No. R-1337-98.

CONTINUED ENGAGEMENT OF CRITICAL PERSONNEL: In accordance with
County Resolution No. 744-00, the Consultant shall identify in Appendix 2, attached
hereto and made a part hereof, the specific technical or professional personnel to perform
the necessary services under this Agreement. Such personnel shall not be replaced except
when Miami-Dade County determines, in its discretion, that the proposed replacement
personnel has equal or greater qualifications or capabilities to perform the necessary
services.
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3.23 ARCHITECT/ENGINEER RESPONSIBILITY:

3.23.1

3232

Date: 10/7/2004

The Architect/Engineer is responsible for the professional quality, technical
accuracy, completeness, performance and coordination of all work required
under the Agreement (including the work performed by Subconsultants),
within the specified time period and specified cost. The Architect/Engineer
shall perform the work utilizing the skill, knowledge and judgment ordinarily
possessed and used by a proficient consulting Architect/Engineer with respect
to the disciplines required for the performance of the work in the State of
Florida. The Architect/Engineer is responsible for, and represents that the
work conforms to MDAD's requirements as set forth in the Agreement. The
Architect/Engineer shall be and remain liable to the Owner for all damages to
the Owner caused by the Architect/Engineer's negligent acts or errors or
omissions in the performance of the work. In addition to all other rights and
remedies, which the Owner may have, the Architect/Engineer shall, at its
expense, re-perform the services to correct any deficiencies, which result from
the Architect/Engineer’s failure to perform in accordance with the above
standards. The Architect/Engineer shall also be liable for the replacement or
repair of any defective materials and equipment and re-performance of any
non-conforming construction services resulting from such deficient
Architect/Engineer services for a period from the commencement of this
Agreement until twelve (12) months following final acceptance of the Work
and for the period of design liability required by applicable law. The Owner
shall notify the Architect/Engineer in writing of any deficiencies and shall
approve the method and timing of the corrections. Neither MDAD's
inspection, review, approval or acceptance of, nor payment for, any of the
work required under the Agreement shall be construed to relieve the
Architect/Engineer or any Sub-consultant of its obligations and
responsibilities under the Agreement, nor constitute a waiver of any of the
Owner's rights under the Agreement or of any cause of action arising out of
the performance of the Agreement. The Consultant and its Subconsultants
shall be and remain liable to the Owner in accordance with applicable law for
all damages to Owner caused by any failure of the Architect/Engineer or its
Subconsultants to comply with the terms and conditions of the Agreement or
by the Architect/Engineer’s or Subconsultants’ misconduct, unlawful acts,
negligent acts, errors or omissions in the performance of the Agreement. With
respect to the performance of work by Subconsultants, the Consultant shall, in
approving and accepting such work, ensure the professional quality,
completeness, and coordination of Sub-consultant’s work.

The Architect/Engineer shall be responsible for deficient, defective services
and any resulting deficient, defective construction services re-performed
within twelve (12) months following final acceptance and shall be subject to
further re-performance, repair and replacement for twelve (12) months from
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3233

the date of initial re-performance, not to exceed twenty-four months (24) from
final acceptance.

The Architect/Engineer shall establish, provide, and maintain an effective
written Quality Control Program that details the methods and procedures that
will be taken to assure that all services required by this Agreement conform to
the required professional quality, technical accuracy, completeness,
performance, and coordination of all work under the Agreement (including the
work performed by Subconsultants). This program shall conform to MDAD’s
Quality Assurance Manual.

The Architect/Engineer shall be prepared to discuss and present, within five
(5) working days after the Owner issues the first Service Order under this
Agreement_its written Quality Control Program. The Architect/Engineer shall
make all adjustments to the Quality Control Program deemed necessary by the
Owner.

324 ARCHITECT/ENGINEER PERFORMANCE EVALUATION In accordance with
Administrative Order 3-39 entitled “Standard Process for Construction of Capital
Improvements, Acquisition of Professional Services, Construction Contracting, Change
Orders, and Reporting”, the Architect/Engineer is advised that a performance evaluation
of the services rendered throughout this Agreement will be completed by the Owner and
kept in Miami-Dade County files for evaluation of future solicitations.

Date: 10/7/2004
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4.1

4.2

ARTICLE 4
BASIC SERVICES

START OF WORK: No Services under this Agreement shall be performed by the
Architect/Engineer prior to the receipt of an appropriate Service Order. Each Service
Order shall specify whether the Services detailed therein are part of Basic Services,
Additional Services, or Work Site Services.

BASIC SERVICES SCHEDULE AND SUMMARY: The Architect/Engineer agrees to

furnish or cause to be furnished to the extent authorized by Service Order all architectural

and engineering professional services, as further specified below, designated as Basic

Services, in the Phases delineated and described herein unless modified by the Service
Order, for the design, construction Work Related Services, and satisfactory completion of

the Project described in a Project Definition Book or as may otherwise be described in

Article 9 “Special Provisions” of this Agreement. = The Architect/Engineer. shall be

responsible for correction of any errors, omissions and/or ambiguities, as determined by

the Owner/Project Manager, resulting from the Services.

Upon receipt by the Architect/Engineer of a Service Order to proceed with Phase I
services, the Architect/Engineer shall prepare and submit to MDAD, for its review and
approval, a DSCMP for the first three phases of the project. The DSCMP shall be
provided in Excel, Microsoft Project, or Primavera formats and shall include, among
other things, proposed durations, from authorization to proceed, for each phase that are
consistent with the following durations:

Phase 1A Program Verification, days
Phase 1B Preparation of Schematic Design Documents days
Phase 2  Design Development days
Phase 3A 30% Complete Contract Documents days
Phase 3B 75% Complete Contract Documents days
Phase 3C 100% Complete Contract Documents days
Phase 3D Bid Documents days

The Architect/Engineer is firmly obligated to complete the services in accordance with
the approved DSCMP, and shall furnish sufficient personnel, equipment, and facilities
and shall work such hours as necessary to assure such completion.

421 The Architect/Engineer shall furnish or cause to be furnished all professional
design services prescribed in Article 9 “Special Provisions” of this Agreement
and all other services normally required for an airport project of this type.
Services shall also include:

Date: 10/7/2004 : Page 30 of 77 L{T Project No. D099B

!



422

423

42.4

4.2.5

42.6

Date; 10/7/2004

a. the design of interface facilities for Art-in-Public Places and the
coordination of such design with the appropriate agencies;

b. the design of facilities that have common boundaries, surfaces, spaces, or
that otherwise interface with other facilities or operations being designed,
constructed or operated by others not a part of this Agreement and shall
also include the coordination of such design; and

c. the design of interim/temporary facilities included in the Project Budget,
as determined at the end of Phase 2, with the necessary associated facilities
to accommodate operations, pedestrian and/or vehicular traffic, tenants or
concessionaires, as needed during construction.

It shall be the responsibility of the Architect/Engineer to follow and be
responsive to the technical and schedule guidance and oversight furnished by the
Project Manager.

All services performed during Phases 1A through 3D of the Basic Services shall
comply with and be in conformance to the Deliverables Requirements Manual
and the Design Guidelines Manual.

Throughout all Phases of the Basic Services, the Architect/Engineer shall
coordinate its Services with other Owner provided consultants.

For Phases 1A through 3D of the Basic Services, the Architect/Engineer shall
submit to the Owner the deliverables listed under the various phases in the
Deliverables Requirements Manual in the format approved by the Owner. In
addition, the Architect/Engineer shall submit with each set of deliverables a
complete listing of the items required to be delivered for that Phase, by
discipline, and indicate which of those items are actually being submitted. For
any items not being submitted, the Architect/Engineer shall submit either a
written statement as to why such items are not being submitted as required or an
approved waiver for the omission. The Owner reserves the right to reject all or
part of any submittals that are not complete in their content as required herein.
The Architect/Engineer shall be totally responsible for any additional costs
resulting from such rejections and shall not be compensated in any manner by
the Owner therefore.

For Phases 1A through 3D of the Basic Services, the Architect/Engineer shall
submit estimates of Probable Construction Cost, as described in Article 1
Definitions. The estimates are to be prepared by a Professional Construction
Estimator. Compensation to the Professional Construction Estimator shall be
the sole responsibility of the Architect/Engineer and shall be considered part of
the Architect/Engineer’s compensation for Basic Services. As part of its
Probable Construction Cost, the Architect/Engineer shall assist MDAD in
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identifying Project Elements that are eligible for Federal/State grant-in-aid
participation. The Architect/Engineer shall develop schedules reflecting same
and assist in reviewing applications prepared by MDAD and the Project
Manager. If meetings with grant agencies are required, attendance at such
meetings will be compensated by the Owner as Additional Services.

42.7 Throughout all phases of the Basic Services, all drawings shall be produced by
computer and the electronic submittal required under this contract shall consist
of the digital plot files and digital working files in AUTOCAD Map 2000i
format with files maintained on compact disks. The A/E must submit all
original working drawings in an electronic vector format with an AUTOCAD
drawing extension ".dwg". Within the drawing, all external reference files must
be bound into one file that represents each of the drawings (hardcopy/prints) in
the construction document set. With each submittal, all supporting electronic
files, such as images, fonts and linetypes, shall be included with the drawings.
All drawings must comply with and use a layering format adopted by MDAD
and referred to as the Technical Support Facility Management Layering system.

MDAD retains all rights to further use of all electronic drawings as well as
blocks, linetypes, layering convention and any other information contained in
the electronic drawings that are needed to reproduce the drawings in the
construction document set. If another software package is used to produce the
drawings, the A/E is responsible for the conversion to an AUTOCAD format as
stated above and must fix any anomalies in the electronic drawing before
submitting the electronic drawings and submit all drawings utilizing MDAD
drawing layer scheme. This information can be obtained through MDAD
Technical Support.

428 The Architect/Engineer shall submit hard and electronic format (as specified
herein or otherwise by MDAD) copies of all documents required under each
Phase for review, comments and approval by the Owner. The number of copies
and the distribution of those copies shall be specified in the Service Order for
each Phase.

429 At the end of Phases 1B, 2 and 3C the Architect/Engineer shall provide input
and assistance to the Project Manager for the preparation of Capital Project Fact
Sheets and, through the Project Manager, shall schedule a review(s) of all plans
and programs with the user representatives of the Owner.

4.2.10 Recognizing that the construction of other projects at the Airport may affect
scheduling of the construction for each Project Element or components thereof,
the Architect/Engineer shall diligently coordinate the performance of the
Services with the Owner and its designees in order to provide for the safe,
expeditious, economical and efficient completion of the Project, without
negatively impacting concurrent work by others or the airport operations.
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42.11

42.12

42.13

4.2.14

4.2.15

4.2.16

Date: 10/7/2004

County Administrative Order 3-26 (AO) establishes the threshold and guidelines
for performing Value Analysis/Engineering (VA/E) studies on Miami-Dade
County construction contracts. The AO states that a formal VA/E study is
mandated for those projects whose construction cost is estimated to be Five
Million Dollars ($5,000,000) or more. At the end of Basic Services Phase 2,
VAJ/E reviews will be conducted by an independent consultant under contract to
the Owner and supervised by the Project Manager. The AO further states that
the Architect/Engineer shall assist as needed in the VA/E process.

The Architect/Engineer shall meet once per month with the Project Manager to
review the Architect/Engineer prepared DSCMP, which will establish the basis
of payment and the actions necessary to correct schedule deficiencies. The
Architect/Engineer may request modifications to the DSCMP by submitting a
written request to modify with supporting justification. It shall be at the
Owner’s sole.discretion whether to grant such a modification.

The Architect/Engineer must have a design quality management program related
to Construction Contract Document preparation and, when authorized, Work
Related Services. This quality management program must be implemented
throughout the entire design and construction process.

The Architect/Engineer's Probable Construction Cost (including construction
contingency allowance), broken down by specification sections or unit prices,
shall include any adjustments necessary for projected award dates, changes in
requirements, or general market conditions. Service Orders to proceed with
Phases 3A, 3B and 3C may not be issued if the Probable Construction Cost, as
submitted by the Architect/Engineer at Phases 2, 3A and 3B, respectively,
exceeds the total MDAD allocated funds for the construction of the Project. No
further progress payment shall be made should the Probable Construction Cost
in any phase exceed the Budget, until an alternate design is provided at no
additional compensation, to bring the cost within the Project Budget limitations.

For Phases 3A through 3D, the Architect/Engineer shall provide a CSI formatted
cost loaded construction schedule that conforms to both the latest Probable
Construction Cost and the Work Sequencing and Staging Plan. The cost loaded
schedule shall be updated at each phase. The level of detail of the cost loaded
schedule at each phase shall be commensurate with the level of detail of the
latest Probable Construction Cost.

Commissioning Plans: The Architect/Engineer shall develop a commissioning
plan in conformance with Division 1 Section 01810 of the current edition of the
“MDAD Construction Contracts General and Legal Provisions and Division
1/Commissioning for Facilities Projects”.
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4.3‘ PHASES 1A AND 1B - PROGRAM VERIFICATION AND PREPARATION OF
SCHEMATIC DESIGN DOCUMENTS

4.3.1 Phase 1A - Program Verification: Based upon the Program drawings and
preliminary budget and Design Guidelines furnished to the Architect/Engineer
by the Owner, a Service Order may be issued to the Architect/Engineer to
verify the accuracy and adequacy of all available information for the Project.
Such verification shall include but not be limited to the following areas:

43.1.1

43.1.2

43.13

43.14

43.1.5

43.1.6

Date: 10/7/2004

Program: The Architect/Engineer shall examine the Project Book
including Program Drawings furnished by the Owner and shall confirm
user requirements and determine requirements for additional studies,
verify the physical/spatial characteristics of the Project, the completeness
of the Program, and their adherence to the Design Guidelines Manual.

Record Drawings: The Architect/Engineer shall examine and verify all as-
built conditions as to their completeness and accuracy as depicted on the
Record Drawings furnished by the Owner.

Project Budget: The Architect/Engineer shall examine in detail, the
estimated construction costs furnished by the Owner. Should this cost
verification reveal serious discrepancies and/or deficiencies which would
impact the Project and its subsequent stages of development, the
Architect/Engineer shall inform the Owner in writing as to the adequacy of
the funds required to complete the Project through the construction phase.

Utilities Investigation: The Architect/Engineer shall evaluate the utilities
information provided by the Owner and determine the adequacy of
existing utilities to accommodate the additional utility loads imposed by
the Project Element(s), and incorporate such information into the design.

Surveys: The Architect/Engineer shall verify the survey information
provided by the Owner, and incorporate such information into the design.
The Architect/Engineer shall be responsible for obtaining any additional
survey information that is required for the completion of the project and
was not provided by the Owner.

Soils Investigations:  The Architect/Engineer shall prepare a soils
investigation plan for use in determining soil characteristics required for
proper design of the Project Elements included herein. The plan shall
show the number, spacing and depth of borings required and shall specify
such other tests and investigations as may be necessary to provide
information prerequisite to its design. The Architect/Engineer shall
specify, locate and coordinate the specific borings and tests to be
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4.3.1.7

43.1.8

43.1.9

Date: 10/7/2004

performed by others and shall interpret the results for application to the
Project.

Discrepancies Between Existing Conditions and Depicted Conditions:
Any discrepancies between the actual, existing conditions and conditions
depicted on drawings or other information provided by the Owner shall be
noted by the Architect/Engineer. The actual, existing conditions shall then
be incorporated into the Contract Documents.

Deficiencies of Information: The Architect/Engineer shall inform the
Owner in writing of any deficiencies, other than discrepancies from actual,
existing conditions found during verification, in the as-built conditions,
utility information, survey information and/or soils investigation which are
deemed necessary to provide a satisfactory basis on which to perform the
Basic Services. Upon agreement of the deficiencies by the Owner, the
Owner may then issue a Service Order directing the Architect/Engineer to
perform the necessary investigations and develop the required additional
information as Additional Services.

At its option, the Owner may direct a geotechnical engineering company,
an independent engineering testing laboratory, a survey company, or other
firm(s) under contract with the Owner to provide the necessary services for
the Architect/Engineer. The Architect/Engineer shall be responsible for
verification of the validity, interpretation, coordination, application and
use of all supplemental information, signed and sealed, provided by any
such independent consultant.

Art in Public Places: The Architect/Engineer shall, prior to preliminary
design, initiate contact and confer with the Art in Public Places
Representative for review of applicability of an art component to the
Project. Should Art in Public Places Department determine that the
installation of an art component is applicable to this Project based on the
provisions of County Code Section 2.11.15 and should it decide to pursue
said installation, the Architect/Engineer shall further confer with the Art in
Public Places Representative to develop a concept for art appropriate to
the Project, and with the Art in Public Places Professional Advisory
Committee as to the type(s) of art, location(s), and possible artist(s). The
Director of Art in Public Places shall approve the final concept and
location. The final choice of the artist(s) will be made by the Art in Public
Places Trust, upon recommendation of the Art in Public Places
Professional Advisory Committee. As part of its Master Plan, Art in
Public Places encourages and will give preference to collaborative projects
between the artist(s) and the Architect/Engineer to promote the integration
of art work and site. Such collaborative efforts shall include the active
involvement of both the Architect/Engineer and the artist(s) during Design
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Development of the Project. In consultation with the artist(s) and Art in
Public Places, the Architect/Engineer shall make all the necessary
provisions and coordinate the development and incorporation of artwork(s)
details and/or specifications in the Contract Documents for the Project.
The Architect/Engineer shall coordinate the installation of necessary
anchorages, special lighting, or plumbing or other utility or installation and

connections as required for the proper installation of the art work in

accordance with the artist's concept(s). The Architect/Engineer shall

provide, without added compensation, technical support including but not

limited to assisting the artist(s) in the development of preliminary and final

construction cost estimates for infrastructure work necessary to support the

art work to the extent that it is included in the Contract, construction

procedures/approach, typical sections, profiles and details, structural

support and utility connection systems (including structural anchorage

details as may be required), technical specifications, submittals and shop -
drawing requirements (including review and approvals) for all ancillary

facilities in connection with the installation of the artwork. The

Architect/Engineer shall coordinate the installation of the artwork with the

artist(s) and the Contractor during construction and shall assist the artist(s)

and Art in Public Places in the resolution of issues pertaining to

coordination. The Architect/Engineer shall inspect, along with the artist(s)

and the Art in Public Places Representative, the completed installation(s)

by the Contractor for compliance with the Contract Documents.

432 Phase 1B - Preparation of Schematic Design Documents: Upon the written
confirmation of the Architect/Engineer that all elements of the Project have
been identified and the Owner's cost estimates have been verified, the Owner
may issue a Service Order to prepare the Schematic Design Documents.

The  Architect/Engineer shall review the verified Program with the Owner’s
representatives, lessees (if applicable), and all agencies and other
governmental authorities having permitting or other approval authority with
respect to the Project. Project Elements or components, as well as suggestions
of such agencies or lessees (if applicable) regarding required procedures, are
to be followed. Necessary inclusions shall be made when preparing the
Design Development and the Contract Documents. Upon completion of the
agency(ies) reviews, the Architect/Engineer shall detail in writing the
recommendation of the Agency(ies) to the Owner and shall modify the
suggested plan as appropriate and resubmit it to the Owner for review, further
modifications, and for approval and agreement by the Owner. As a part of this
Phase, the Architect/Engineer shall prepare and submit the Phase 1B
deliverables including but not limited to the following:

432.1 Site Plan: A site plan(s) of the Project, at a scale to be specified by the
Owner showing the Project Elements, existing facilities, and proposed
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4322

4323

4324

Date: 10/7/2004

projects pertinent to or interfacing with other projects and with the
remainder of the Basic Services under this Agreement.

Schematic Design Studies: The Schematic Design studies shall consist of
all plans, elevations, sections, perspectives, etc., as required to show the
scale and relationship of the design concept to surrounding facilities and
other Project Elements plus a narrative report setting forth in appropriate
detail the criteria to be used in preparing the Contract Documents for the
Project Elements and identifying all major equipment and systems
required, including alternative items as appropriate, and Work Sequencing
Schedules.

These Schematic Design studies are preliminary in nature and scope. They
shall be further defined and amplifying details shall be developed by the
Architect/Engineer during subsequent phases of the Basic Services.

The Owner will make a determination, based on the Schematic Design
studies and narrative report, of what equipment and systems will be used.
In addition, the Owner will, based on the investigations and
recommendations developed by the Architect/Engineer determine which
equipment and other items the Owner will purchase outside the Contract
for this Project. Should the Owner decide to purchase equipment and
materials separately and furnish them to the Contractor, the
Architect/Engineer shall, as part of the Basic Services, provide detailed
programming and scheduling, perform follow-on liaison with vendors with
respect to availability and delivery and provide any other such Services
with respect to such separately purchased and furnished equipment as
would otherwise be required had said equipment not been separately
purchased and furnished.

Drainage: The Architect/Engineer shall prepare a preliminary drainage
plan showing the direction and quantities of flows to each drain. The
Schematic Design narrative report shall provide drainage calculations in
sufficient detail to give assurance that the Project can be used under the
approved design storm conditions.

Barricades, Signing, Marking and Lighting: The Architect/Engineer shall
prepare, as necessary, a preliminary maintenance of traffic plan,
construction operations safety plan and a security plan which show how
the Work can be accomplished within operational constraints. The safety
plan shall be prepared as part of the Project documents in conformance
with the FAA Advisory circulars and the MDAD Airside Operations
Procedures (where applicable). It shall delineate the nature, extent and
location of site access, required temporary barricading, signing, marking
and lighting for the Aircraft Operation Areas and Landside work areas for
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the Project. The safety plan shall also be coordinated with appropriate
MDAD staff.

43.2.5 Work Sequence and Staging Plan: The Architect/Engineer shall develop a
Work Staging Plan to avoid adverse impacts on existing airport and
aircraft operations and shall advise the Owner in writing of the remaining
adverse impacts, if any, and estimated increase in Project costs that would
result from such staging plan. The Architect/Engineer shall develop a
Work Sequencing Schedule showing the sequence of the construction and
the relative time frame within the overall construction period. Alternative
plan(s) and associated cost(s) shall also be developed and submitted, along
with an analysis by the Architect/Engineer of pertinent factors and relative
merits of each plan, even if such alternative plan(s) would adversely
impact airport and aircraft operations. The decision as to which plan to
use will be made by the Owner, and the Architect/Engineer will be
informed of such decision in writing.

43.2.6  Outline Specification: The Architect/Engineer shall prepare an outline
specification which will describe the Architect/Engineering requirements,
earthwork, utility adjustments and relocations, bridge substructure,
superstructure, drainage, foundations, mechanical, electrical, utilities,
lighting, signalization, signage, markings, external finishes, painting,
security systems, fire protection systems, plumbing, and other incidental
and special equipment being proposed for the Project, all of which will be
considerations in the cost estimate.

4327  Probable Construction Cost: The Architect/Engineer shall submit a
Probable Construction Cost of the Project. The Probable Construction
Cost shall include the estimated costs of constructed or acquired facilities
and improvements in such detail as required by the Owner including each
class of equipment, operational systems, and any other direct costs that
may be included in the Project by the Owner pursuant to this Agreement.
No further progress payment shall be made should the Probable
Construction Cost in any phase exceed the Budget, until an alternate
design is provided at no additional compensation, to bring the cost within
the Project Budget limitations.

43.3  During Phase 1B the Owner may direct the Architect/Engineer, by Service
Order, to combine specified portions of the Phase 1B and Phase 2 Basic
Services and eliminate or change certain portions of the Services in order to
provide Contract Documents more efficiently or cost-effectively. If so directed
by the Owner, fees for these two phases shall be the same as if the two phases
were performed in their entirety. The durations for the individual phases 1B and
2 will be combined to establish the total duration for the combined phase 1B/2,
which will equal the sum of the durations for the individual phases.
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4.4

Date: 10/7/2004

434

The Architect/Engineer shall not proceed with the following Phase 2 - Design
Development until appropriate written approvals and comments on the
deliverables for Phase 1B and a Service Order for the Phase 2 Basic Services
are received from the Owner. All comments shall be addressed, in writing,
and reflected in the Phase 2 documents. The Architect/Engineer understands
that such approvals, comments and Service Order may be received
individually and at different times.

PHASE 2 - DESIGN DEVELOPMENT

44.1

442

443

Upon receipt from the Owner of a Service Order for Phase 2 Basic Services, the
Architect/Engineer shall prepare Design Development documents from the
approved Schematic Design documents developed in the performance of the
Phase 1B Basic Services. Phase 2 Basic Services shall produce the submittals
as more fully detailed in the Professional Services Deliverables. The Design
Development documents shall consist of Drawings, Outline Specifications,
Work Sequencing Schedules and other documents as may be necessary to fix
and describe the size and character of the systems and components to be
included in the Project. The systems and components and associated controls
shall integrate with and be of like character to those typically found in similar
projects unless otherwise specifically approved by the Owner in writing. All
plans and programs developed during Phase 1B for interim locations or
routings, or for the staging and sequencing of Work, shall be refined and
updated as applicable. Should the need for additional plans and/or programs
become apparent during the course of the performance of the Phase 2 Basic
Services, such additional plans and programs shall be prepared and included in
the Design Development documents.

Unless otherwise stipulated in Article 9, “Special Provisions,” it is the Owner’s
intent to bid the Project in one (1) package. The Owner, though, reserves the
right to direct that the Project be divided into as many contracts as required by
operational constraints, tenant or lessees needs, adjacent project scheduling, or
other reasons as determined by the Owner. If the Owner requires the Project to
be broken into more bid packages than specified herein, the additional work to
accomplish this will be compensated to the Architect/Engineer as Additional
Services.

The Architect/Engineer shall participate in a Value Analysis (VA), including
Life Cycle Cost Analysis, lasting approximately one (1) week. The VA will be
conducted by an independent consultant under contract to the Owner and be
supervised by the Project Manager. The Architect/Engineer will provide
documents, make an opening presentation relative to the contents of those
documents, respond to questions posed by the VA consultant through the
Project Manager, and be given the opportunity to respond to the VA's
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recommendations. Recommendations agreed to and required by the Owner will
be incorporated by the Architect/Engineer into the Phase 2 Services.

444 The Architect/Engineer shall submit all documents required under Phase 2
Design Development for review and comments by the Owner. The Design
Development documents submitted shall also include updates to the Phase 1B
Project Probable Construction Cost. These updates shall be based upon the
approved size and character of the components of the Project Elements and the
incorporation of the Owner approved recommendations of the Value Analysis.
If the Phase 2 Probable Construction Cost indicates that the Project cost shall be
more than the approved Phase 1B Probable Construction, no further progress
payment will be made until an alternate design is provided, at no additional
compensation, to bring the cost within the Project Budget limitations. The
Owner may direct the Architect/Engineer to modify, without additional
compensation, the Design Development documents to bring the Phase 2
Probable Construction Cost within or below the approved Phase 1B Probable
Construction Cost. The Architect/Engineer shall not proceed with the following
Phase 3A - 30% Contract Documents until appropriate written approvals and
comments on the deliverables for Phase 2 and a Service Order for the Phase 3A
Basic Services are received from the Owner. All comments shall be addressed
in Phase 3A. The Architect/Engineer understands that such approvals,
comments and Service Order may be received individually and at different
times.

445 The Architect/Engineer shall prepare exhibits required to convey the intent of
the design during Phase 2 presentation to the Owner for Owner's and Users'
reviews. The Architect/Engineer shall resolve all comments, including a
follow-up presentation(s) if required.

4.4.6 The Architect/Engineer shall also, to the extent applicable based on refinements
and amplifications effected during the Design Development phase, review
pertinent documents with the agencies having permitting or other approval
authority with respect to the Project, including those agencies previously
consulted in Phases 1A and 1B above, to obtain the reviews of such agencies.
The Architect/Engineer shall report in writing the findings of such reviews with
said agencies and provide recommendations for approval by the Owner relative
to such findings for implementation by the Architect/Engineer in Phase 2 Basic
Services.

4.5 PHASES 3A, 3B & 3C - CONTRACT DOCUMENTS
45.1 Phase 3A, 30% Complete Contract Documents

45.1.1  Upon receipt of a Service Order for Phase 3A Basic Services, the
Architect/Engineer shall prepare the 30% Contract Documents from the
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45.1.2

4513

45.1.4

Date: 10/7/2004

approved Design Development documents developed in the performance
of the Phase 2 Basic Services. Phase 3A Basic Services shall produce the
submittals as more fully detailed in the Professional Services Deliverables.

The Architect/Engineer shall prepare a preliminary Storm Water Pollution
Prevention Plan (SWPPP) in accordance with the National Pollution
Discharge Elimination System (NPDES) storm water discharge regulations
under the Clean Water Act Amendments of 1987.

The Architect/Engineer shall comply with the current "NPDES General
Permits For Storm Water Discharge From Construction Sites", for storm
water rules, regulations, and project eligibility, and shall prepare a SWPPP
for the Project using all applicable Environmental Protection Agency
(EPA) and local agency regulations.

The Architect/Engineer may refer to the Miami-Dade Aviation Department
(MDAD) SWPPP guidance manual for information on preparing
individual SWPPPs for MDAD approval and Contractor implementation.

Using the documents prepared under this Article, the Architect/Engineer
shall submit for review the necessary portions of the Contract Documents
to the authorities, including but not limited to, County, State and/or
Federal, having jurisdiction over the Project by law or contract with the
County. The Architect/Engineer shall also assist the Owner in obtaining,
as appropriate, such applicable certifications of "permit approval” prior to
approval by the Owner of the 100% complete Review Set and printing of
the Contract Bidding Documents.

The Architect/Engineer shall submit all documents required under Phase
3A - 30% Contract Documents for review and comments by the Owner.
The 30% Contract Documents submittal shall apply to all applicable
disciplines including, but not limited to, architectural, structural,
mechanical/HVAC/plumbing/fire protection, electrical, and civil. The
30% Contract Documents submittal shall include CSI Divisions 1 through
16. The 30% Contract Documents submitted shall also include updates to
the Phase 2 Project Probable Construction Cost. These updates shall be
based upon the approved size and character of the components of the
Project Elements as developed in the approved Phase 2 Design
Development. If the Phase 3A Probable Construction Cost is higher than
the Phase 2 Probable Construction Cost, no further progress payment will
be made until the Architect/Engineer provides an alternate design The
Owner may direct the Architect/Engineer to modify, without additional
compensation, the 30% Contract Documents to bring the Phase 3A
Probable Construction Cost within or below the approved Phase 2
Probable Construction Cost. The Architect/Engineer shall not proceed

Page 41 of 77 5/ Project No. D099B
)



4.5.1.5

with the following Phase 3B - 75% Contract Documents until appropriate
written approvals and comments on the deliverables for Phase 3A and a
Service Order for Phase 3B Basic Services are received from the Owner.
All comments shall be addressed in Phase 3B. The Architect/Engineer
understands that such approvals, comments and Service Order may be
received individually and at different times.

The Architect/Engineer shall, to the extent applicable based on
refinements and amplifications effected during this Phase, review pertinent
documents with those agencies having permitting or other approval
authority with respect to the Project, including agencies previously
consulted by the Architect/Engineer in Phases 1A, 1B and 2, in order to
obtain changes in the opinions, comments and suggestions of those
agencies with respect to such refinement and amplifications. The
Architect/Engineer shall report in writing to the Owner, for approval by
the Owner, the findings of such reviews with said agencies and its
recommendations relative to such findings for implementation by the
Architect/Engineer in Basic Services Phase 3B.

4.5.2 Phase 3B, 75% Complete Contract Documents

4521

4522

4523

Date: 10/7/2004

Upon receipt of a Service Order for Basic Services Phase 3B, the
Architect/Engineer shall prepare the 75% Contract Documents from the
approved 30% Contract Documents developed in the performance of the
Phase 3A Basic Services. Phase 3B Basic Services shall produce the
submittals as more fully detailed in the Deliverables Requirements
Manual.

Using the documents prepared under this Article, the Architect/Engineer
shall submit for review the necessary portions of the Contract Documents
to the authorities including, but not limited to, County, State, and/or
Federal, having jurisdiction over the Project by law or contract with the
County. Said documents shall be sufficient to be permitted as applicable
by such authorities: The Architect/Engineer shall assist the Owner in
obtaining, as appropriate, such applicable certifications of "permit
approval" prior to approval by the Owner of the 100% complete Review
Set and printing of the Contract Documents

The Architect/Engineer shall develop a coordinated plan of execution for
this Phase, which will include an outline, or index, of the contents of the
Contract Documents along with a schedule(s) for completion and
sufficient information to permit the Owner to prepare an updated Capital
Project Fact Sheet.
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4.5.2.4

4525

4.5.2.6

4.5.2.7

Date: 10/7/2004

The Architect/Engineer shall prepare Plans in a manner that will ensure
clarity of line work, notes and dimensions when reduced to 50 percent of
the original size. After acceptance by the Owner, the Plans shall become
part of the Contract Documents. The Technical Specifications shall
provide that a system of quality control and quality assurance be a
requirement of the work. The quality control and quality assurance system
shall provide the procedures to be used by the Contractor and the
Architect/Engineer to assure that the quality of all materials, equipment
systems, and furnishings function as intended and are equal to or better
than called for in the specifications.

The Architect/Engineer shall submit all documents required under Phase
3B - 75% Contract Documents for review and comments by the Owner.
The 75% Contract Documents submittal shall apply to all applicable
disciplines including, but not limited to, architectural, structural,
mechanical/HVAC/plumbing/fire protection, electrical, and civil. The
75% Contract Documents submittal shall include CSI Divisions 1 through
16. The 75% Contract Documents submitted shall also include updates to
the Phase 3A Project Probable Construction Cost. These updates shall be
based upon the approved size and character of the components of the
Project Elements as developed in the approved Phase 3A - 30% Contract
Documents. If the Phase 3B Probable Construction Cost indicates that the
Project cost shall be more than the approved Phase 3A Probable
Construction Cost, no further progress payment will be made until the
Architect/Engineer provides an alternate design the Architect/Engineer
shall provide an alternate design, without additional compensation and
without changing the scope of the Project, to bring the Phase 3B Probable
Construction Cost within or below the approved Phase 3A Probable
Construction Cost. The Owner may direct the Architect/Engineer to
modify, without additional compensation, the 75% Contract Documents to
bring the Phase 3B Probable Construction Cost within or below the
approved Phase 3A Probable Construction Cost.

The Architect/Engineer shall participate in an abbreviated (two to three
days) follow up VA/Life Cycle study/critique/constructability after
submission of 75% Construction Documents. Participation shall be as
necessary to assure that the Owner approved recommendations from the
Phase 2 VA have been incorporated and that any additional
recommendations from this Phase 3B VA are fully understood and will be
incorporated into the Contract Documents.

After review by the Owner, the Architect/Engineer shall resolve all
questions and have all revisions made to its documents as required by the
Owner. The Architect/Engineer shall prepare a 75% complete Review Set.
The 75% Review Set shall be returned to the Owner with a consolidated
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cost and schedule breakdown by construction trade that will permit the

' Miami-Dade County Department of Business Development to readily

develop contract measures in the bidding documents. The
Architect/Engineer shall not proceed with the following Phase 3C - 100%
Contract Documents until appropriate written approvals and comments on’
the deliverables for Phase 3B and a Service Order for Phase 3C Basic
Services are received from the Owner. All comments shall be addressed in
Phase 3C. The Architect/Engineer understands that such approvals,
comments and Service Order may be received individually and at different
times.

4.5.3 Phase 3C, 100% Complete Contract Documents -

4.53.1

4532

Date: 10/7/2004

Upon receipt of a Service Order for Phase 3C, the Architect/Engineer shall
proceed with Basic Services Phase 3C - 100% Contract Documents. The
Architect/Engineer shall prepare the 100% Contract Documents from the
approved 75% Contract Documents developed in the performance of the
Phase 3B Basic Services. Phase 3C Basic Services shall produce the
submittals as more fully detailed in the Professional Services Deliverables.

The Architect/Engineer shall submit all documents required under Phase
3C - 100% Contract Documents for review and comments by the Owner.
The 100% Contract Documents submittal shall apply to all applicable
disciplines including, but not limited to, architectural, structural,
mechanical/HVAC/plumbing/fire protection, electrical, and civil. The
100% Contract Documents submittal shall include CSI Divisions 1
through 16 and MDAD Division 0. The 100% Contract Documents
submitted shall also include updates to the Phase 3B Project Probable
Construction Cost. These updates shall be based upon the approved size
and character of the components of the Project Elements as developed in
the approved Phase 3B - 75% Contract Documents. If the Phase 3C
Probable Construction Cost indicates that the Project cost shall be more
than the approved Phase 3B Probable Construction Cost, no further
progress payment will be made until the Architect/Engineer provides an
alternate design the Architect/Engineer shall, without additional
compensation and without changing the scope of the Project, provide an
alternate design to bring the Phase 3C Probable Construction Cost within
or below the approved Phase 3B Probable Construction Cost The Owner
may direct the. Architect/Engineer to modify, without additional
compensation, the 100% Contract Documents to bring the Phase 3C
Probable Construction Cost within or below the approved Phase 3B
Probable Construction Cost. The Architect/Engineer shall not proceed
with the following Phase 3D Bid Documents until appropriate written
approvals and comments on the deliverables for Phase 3C and a Service
Order for Phase 3D Basic Services are received from the Owner. All
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4.6

4.7

Date: 10/7/2004

comments shall be addressed in Phase 3D. The Architect/Engineer
understands that such approvals, comments and Service Order may be
received individually and at different times.

PHASE 3D, BID DOCUMENTS

4.6.1

After review by the Owner of the 100% Contract Documents, the
Architect/Engineer shall respond to all comments in writing within seven (7)
calendar days after receipt of the comments from the Owner, acknowledging
acceptance of the comments(s) which will be incorporated into the documents
during Phase 4, and identifying the rejection of those comments not to be
incorporated as approved by the Owner.

4.6.1.1 The Architect/Engineer shall assemble and submit a consolidated set of

100% Contract Documents for back check by the Owner. This set will
reflect the revisions required after the 100% review by the Owner.

4.6.1.2  The Architect/Engineer shall recommend and justify to the Owner the

4.6.2

overall Project Contract Time, Phasing, Interim Completion Time(s), the
amounts of liquidated damages, liquidated indirect costs, and the amount
of Allowance Account(s) to be incorporated in the Contract Documents.

Upon final approval of the back checked Phase 3C - 100% Contract
Documents by the Owner and the receipt of a Service Order, the
Architect/Engineer shall prepare the Advertisements for Bids, the Bid Forms,
and finalize the Contract Documents to a condition suitable for final printing
and distribution to prospective bidders. These 100% complete Contract
Documents shall be submitted to the Owner for approval.

PHASE 4 - BIDDING AND AWARD OF CONTRACT

4.7.1

Upon approval of the 100% complete Contract Documents and the issuance of a
Service Order by the Owner for the Phase 4 Basic Services, the
Architect/Engineer shall furnish the number of bound sets of the 100% complete
Contract Documents (Plans and Project Manuals) as specified in the Service
Order for bidding purposes, prior to advertising, or as may otherwise be directed
by the Owner by the Service Order. The Architect/Engineer shall assist the
Owner in obtaining bids, delivering the Contract Documents to minority
organizations as directed by the Owner, responding in writing to Bidders'
inquiries, preparation and issuance of addenda, evaluation of the Bids and
Bidders, and the awarding of a Contract(s) for all or a portion of the Work that
was bid pursuant to the Contract Documents. The Architect/Engineer shall also
participate in pre-bid conference(s) and attend the Bid opening. '
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4.73

4.7.4

4.7.5

4.7.6

The Architect/Engineer shall distribute the Contract Documents to prospective
Bidders and to other agencies as required by the Owner, in accordance with
current MDAD bidding procedures, as such procedures may be amended from
time to time. Delivery cost to Bidders shall be paid by the Bidders.

The Architect/Engineer shall, with prior approval and authorization by the
Owner, develop, print, and distribute addenda and responses to bidder’s
inquiries.

The Architect/Engineer shall: prepare two (2) sets of Contract Documents
conformed with Addenda (if any) pasted or included therein for use by the
Owner; prepare a tabulation of bids received; analyze the bids; and make an
initial recommendation of award. The award of the Contract will be at the sole
discretion of the Owner. Such action by the Owner shall not relieve the
Architect/Engineer from any responsibility under this Agreement.

If the lowest qualified, responsive and responsible bid received exceeds the
approved Phase 3C Probable Construction Cost, the Owner may at its
discretion:

1. Approve the increase of the cost of the Work that was bid pursuant to the
Contract Documents; or

2. Direct the Architect/Engineer to revise the Contract Documents, without
changing the scope of the Project, and rebid the Work included in the
revised Contract Documents (in which case the Architect/Engineer shall
again perform the work specified herein before, at no additional
compensation, except for the reimbursement of the cost of printing of
Contract Documents); or

3. Suspend or abandon the Project or any components of the Work included
in the Contract Documents.

Upon award of the Contract by the Owner and notification from Owner to the
Architect/Engineer that the Contract be executed, the Architect/Engineer shall
assemble, prepare and transmit to the Owner twelve (12) sets of the bidding
and Contract Documents, complete with all addenda, forms and affidavits
required by the Contract Documents.

4.8 PHASE 5 - WORK RELATED SERVICES

48.1

Date: 10/7/2004

Upon receipt of a Service Order for Phase 5 Work-Related Services, the
Architect/Engineer shall provide the Services as set forth herein. The Work-
Related Services will begin upon receipt of a Service Order and will end when
the final request for payment from the Contractor has been approved by the
Owner and the Architect/Engineer has submitted its Report of Contract
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48.2

483

4.8.4

4.8.5

Date: 10/7/2004

Completion and the Record Drawings (As-Built Drawings) and has completed
all other Services required, including the warranty related services.

The Architect/Engineer shall provide the Owner a staffing plan including
individual resumes that the Architect/Engineer including Sub-Consultant(s)
intends to use during the Work Related Services for review by the Owner for
adequate staffing.

The Architect/Engineer shall approve the overall progress schedule, schedule
of shop drawings submissions, schedule of values, and other schedules
required of the Contractor under the Contract Documents. The
Architect/Engineer shall visit the Work at least once per week, evaluate the
work for compliance with the Contract Documents, prepare and submit to the
Owner, via the Project Manager with copies to the Field Representative, a
detailed written and sequentially-numbered report of the observed conditions
of the Work, the progress of the Work, and other Work observations, as found
or made during each visit to the Work. Such report shall be submitted to the
Owner at least monthly and more frequently on an interim basis if necessary to
prevent or mitigate any increase in Project costs or damages to the Owner.
The Architect/Engineer will not be held responsible for the means, method,
techniques, sequences or procedures used, or for safety precautions and
programs, in connection with the Work performed by the Contractor, but shall
immediately report to the Owner any observations of conditions which in his
judgment would endanger persons or property or which might result in
liabilities to the Owner. '

Appropriately qualified personnel of the Architect/Engineer, including Sub-
consultant(s) if appropriate, shall visit the Work at least once per week, unless
otherwise specified in the Article 9 “Special Provisions” of this Agreement,
and as necessary to fulfill the responsibilities of the Architect/Engineer
hereunder and in order to respond to non-routine situations that call for the
Architect/Engineer’s expertise and /or approval in an expeditious manner.
Such personnel shall coordinate with the Field Representative work-site
personnel.

Based on observation and measurement of the Work satisfactorily completed
and upon the request for payment from Contractor, the Architect/Engineer
shall review the amount requested by the Contractor on account, indicating, as
applicable, the amounts which are available from Federal/State funding, and
shall concur with the request for payment, in such amount. The
Architect/Engineer’s concurrence shall constitute a representation to the
Project Manager and the Owner that the Work has progressed to the point
indicated; that to the best of the knowledge, information and belief of the
Architect/Engineer, the quality of the Work is in accordance with the Contract
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4.8.6

4.8.7

4.8.8

4.8.9

Date: 10/7/2004

Documents. Such concurrence shall be based on the Architect/Engineer's
review and acceptance of the following:

1. An evaluation of the Work for conformance with the Contract
Documents;
2. The Field Representative's certification of the Contractor's

measurements for work satisfactorily completed.

3. The results of any subsequent test required by the Contract
Documents;
4. The review of the as-built drawings to determine completeness and

accuracy up to the date of the pay request;
5. Any specific qualifications stated in the request for payment; and

6. The Field Representative's confirmation of the cost of labor, materials
and equipment for cost-plus work including disputed work.

The Architect/Engineer shall assist the Project Manager and the Field
Representative in reviewing and evaluating all Contractor's claims relating to
the cost, execution and progress of the Work and on all other matters or
questions related thereto.

The Architect/Engineer shall have authority to require special inspection or
testing of any Work questioned as to conformity with the Contract Documents
whether or not such Work has been fabricated and delivered to the Project, or
installed and completed.

- The Architect/Engineer shall, where necessary or when requested by the

Owner, provide general consultation and advice, interpret the Plans and
Specifications and other such Contract Documents in order to clarify the intent
of the Architect/Engineer with respect to the contents of the Contract
Documents.

The Architect/Engineer shall promptly review and approve shop drawings,
samples, and other submissions of the Contractor(s) for conformance with the
design concept of the Project Element(s) and for compliance with the
information given in the Contract Documents. The Architect/Engineer shall
render decisions, issue interpretations, and issue correction orders within the
times specified in the Contract Documents or, absent such specification, on
such timely basis so as not to delay the progress of Work as depicted in the
approved construction schedule.
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4.8.10 The Architect/Engineer’s Services for Substantial Completion and Final
Acceptance shall include, but not be limited to, the following:

4.8.10.1

4.8.10.2

4.8.10.3

4.8.10.4

4.8.10.5

Date: 10/7/2004

Inspections for Substantial Completion: The Architect/Engineer shall,
prior to Substantial Completion of the Work, inspect the Work with the -
Field Representative to determine initial Punch List items, and shall re-
inspect the work with the Field Representative as many times thereafter as
are needed to establish a time of Substantial Completion.  The
Architect/Engineer shall review each edition of the Punch List before it is
issued by the Field Representative. Each edition of the Punch List will be
distributed by the Field Representative after review by the
Architect/Engineer. Any User contributions to the Punch List shall be
only as approved by Owner. Punch Lists shall record:

1. Defects observed in the Work, in first and succeeding visits;

2. Defects corrected (recorded by striking items from the punch list or by
identifying items as corrected).

Contractor’s Closeout Submittals and Actions: The Architeét/Engineer
shall review the Field Representative’s record of closeout submittals and
actions for concurrence.

Determination of Substantial Completion: When the Punch List of
defective items has been reduced to the point at which, in the judgment of
the Architect/Engineer and Field Representative, the Work can be
immediately utilized for its intended purpose, division of responsibility for
carryover items from the Contractor to the Owner has been set forth, and
all Punch List items are judged to be capable of completion in not more
than 60 days, upon recommendation by the Field Representative, the
Architect/Engineer shall review, concur, and upon approval by the Owner,
set the date of Substantial Completion.

Certificate of Occupancy: If a Certificate of Occupancy is required on this
project, the Architect/Engineer and Field Representative shall not certify
the Work as substantially complete until a Certificate of Occupancy has

- been issued in accordance with the Florida Building Code.

Determination That the Work Is Not Substantially Complete: If the
required submittals and actions by the Contractor are deficient, or if in the
judgment of the Field Representative and/or the Architect/Engineer the
Work will not be ready for final acceptance in 60 days, the
Architect/Engineer shall notify the Project Manager, the Field
Representative and the Contractor in writing that Substantial Completion
cannot be declared, and include a list of deficient Contractor’s submiittals,

Page 49 of 77 L ’ Project No. D099B
[



deficient Contractor’s actions, defective or incomplete items in the Work,
and any other supporting reasons the Field Representative and/or the
Architect/Engineer may wish to state.

4.8.10.6 Retainage for Uncompleted Work: - The Architect/Engineer shall review

and concur with the Field Representative’s recommendation of an amount
that will ensure that the Owner can employ other contractors to complete
each item of work in the event of the Contractor’s failure to complete.
Upon approval by the Owner, this retainage for uncompleted work shall be
deducted from the retainage amount otherwise due the Contractor at the
time of Substantial Completion. Retainage for uncompleted work will not
be paid until the Contractor completes all uncompleted items.

4.8.10.7 Final Acceptance: When, in the judgment of the Field Representative and

4.8.11

4.8.12

4.8.13

Date: 10/7/2004

the Architect/Engineer the Work is complete, the date of Final Acceptance
shall be set by the Owner.

The Architect/Engineer shall revise Plans, specifications and other Contract
Documents as necessary, shall review Change Orders, Work Orders, Bulletins,
and other appropriate documentation prepared by the Field Representative,
and shall assist the Project Manager and Owner in negotiations with the
Contractor(s) with respect to all changes in the Work. Except for change
orders and work orders resulting directly or indirectly from errors, omissions,
and/or ambiguities in the Services rendered by the Architect/Engineer,
including Sub-consultants, such work shall be Additional Services.

The Architect/Engineer shall furnish to the Department at the
Architect/Engineer’s expense one complete set of computer produced drawing
disc files (AUTOCAD) of the Record Drawings in the size and format
required by the Owner in accordance with sub-article 4.2.7, and at the
Owner’s expense provide one complete set of 35 mm aperture card microfilm
reproductions. The complete set of Record Drawings shall include all
pertinent shop drawings as well as the Plans included in the Contract
Documents as adjusted to comply with the as-built Work.  The
Architect/Engineer shall verify that all Record Drawings prepared by the
Contractor are prepared in a manner that will ensure clarity of line work,
notes, and dimensions. The Architect/Engineer shall provide a certification of
the quality of all equipment and systems that are a part of the finished work.

The Architect/Engineer shall furnish to the Owner in an electronic data base
(Microsoft Excel 2000 or higher) an index, summary and copies of all
warranty documents required to be furnished by the Contractor under the
consolidated Contract Documents. The Field Representative and Contractor
will be responsible for providing an index and summary list all of the
equipment by serial number and indicate for each the warranties, the term,
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4.8.14

4.8.15

conditions, and the purported legal enforcement and recourse rights of the
Owner as indicated by the language in the Warranty. This list shall be
reviewed by the Architect/Engineer. ‘

The Architect/Engineer shall inspect the entire Project one (1) month prior to
the expiration of the warranties. The Architect/Engineer shall report its
findings to the Owner sufficiently prior to the end of the warranty period to
enable the Owner to issue an action report to the Contractor prior to the
expiration of the warranty period. The Architect/Engineer report shall be
complete with specific recommendations covering any portions of the Work to
be repaired or replaced.

In addition to the requirements set forth above, the Architect/Engineer shall
perform those duties of the Architect/Engineer as set forth in the Contract
Documents.

4.9 MEETINGS AND REPORTS

491

492

Date: 10/7/2004

Meetings: As part of providing the Basic Services, the Architect/Engineer
shall attend all meetings wherein information relating to the Basic Services is
discussed, and shall provide consultation to the Owner regarding such
information. These meetings shall include, but shall not necessarily be limited
to, regularly scheduled monthly meetings concerning design coordination, and
such other meetings, whether regularly scheduled or specially called, as may
be necessary to enable the Architect/Engineer to coordinate his Services with,
and provide information to and/or obtain information from, the Owner, its
consultants and contractors, and all others with whom coordination or liaison
must take place in order to fulfill the intent and purposes of this Agreement
and the Contract Documents. Unless otherwise directed by the Owner, the
Architect/Engineer shall prepare and disseminate in a timely manner meeting
notices and agenda, briefing materials, meeting minutes, meeting reports, etc.,
appropriate to such meetings.

Reports: In addition to any specific reports called for elsewhere in this
Agreement, the Architect/Engineer shall submit to the Owner a monthly
progress report of the status and/or results of all Services required to be
performed under this Agreement. This Report shall be submitted with the
invoice for Services performed during the corresponding period. Each report
shall include but not be limited to: a brief narrative the progress made during
the previous month and the estimated incremental and total percentages of
each assigned Project Element which have been completed; any problem(s)
encountered during the month and any actions taken to solve or alleviate the
problem(s); any changes which may have occurred in the projected dates of
the events; a statement from the Architect/Engineer as to each Project Element
that the Project is either on schedule or the Project Element is not on schedule
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Date: 10/7/2004

and should the latter be stated, then the Architect/Engineer shall also state the
length of delay and the reasons for the delay. The Architect/Engineer shall

-explicitly state recommendations for alleviating the delay and in subsequent

monthly progress reports state whether or not the delay has been alleviated.
Such report shall also relate the aggregate services performed to the total
compensation paid and payable to the Architect/Engineer hereunder for each
Phase of the Basic Service as set forth in the corresponding invoice for

payment.

Partnering: MDAD has committed itself to the practice of partnering, a team
commitment to create an environment in which design and construction
differences are dealt within the open with members of the design and
construction team taking responsibility for timely and cost conscious
performance. The process will start with key participants of the Project team,
including Architect/Engineer’s personnel, attending a Partnering Meeting to
establish terms of the partnering agreement..  The meeting will enable the
Project team to establish methods of issue/conflict resolution, delegate
authority for decision making to the lowest possible level, and develop a
continuous evaluation process. Follow-up meetings with the facilitator will be
held as necessary during the construction to spur the Project’s on-schedule
completion.
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ARTICLE 5

ADDITIONAL AND CONSTRUCTION ADMINISTRATION SERVICES

5.1 AUTHORIZATION: Any Services beyond the requirements for Basic Services shall be
performed by the Architect/Engineer upon receipt of a Service Order issued by the
Owner. The Owner reserves the right to have any or all of the Services listed below
performed by consultants other than the Architect/Engineer. The Architect/Engineer shall
have no claim to any of these Services except as authorized by the Owner with a Service

Order.

5.2 ADDITIONAL SERVICES:  Additional Services listed below are beyond the
requirements for Basic Services under this Agreement and shall be performed upon
receipt of a Service Order.

521

522

523

524

Date: 10/7/2004

Special analyses of the needs of the Owner related to financial feasibility, or
other special studies not otherwise necessary for the satisfactory performance
of the Basic Services.

Incorporation of any User recommendations, as approved by the Owner, into
drawings subsequent to Phase 2.

Any Services requested in writing by the Owner performed after acceptance of
Phase 2 documents by the Owner relative to future facilities, systems and
equipment but not intended to be included in the Contract Documents.

Services with respect to verification of Owner supplied information that
cannot be made visually or by careful review of the available information, but
which requires extraordinary investigation, such as excavation, demolition or
removal, as well as investigations and the development of additional
information, as agreed to by the Owner, required as a result of deficiencies in
the as-built conditions, utility information, survey information and/or soils
investigation which are deemed necessary to provide a satisfactory basis on
which to perform the Basic Services.

If any independent engineering, testing laboratory or surveyor is employed by
the Architect/Engineer to perform any or all of the requested additional
services, the Architect/Engineer shall obtain the Owner's approval of the use
of and the fees for such independent engineering, testing laboratory or
surveyor prior to commencing such work. Verification of the work performed
by such Sub-consultant(s) and the cost associated therewith shall be the sole
responsibility of the Architect/Engineer and not compensable by the Owner.
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525

52.6

5.2.7

528

529

5.2.10

5.2.11

Date: 10/7/2004

Extra work required, as directed by the Owner, to break the Project into more
bidding packages than specified in herein or Article 9 “Special Provisions” of
this Agreement, including making studies and advising the Owner of the

. number and type of construction contracts, taking into consideration phasing

and coordination of work with the Contractors, cost impact, and the
requirements and needs of the Owner and Users (if applicable).

Participation in the execution of changes during performance of the Work
provided such changes are not a result, directly or indirectly, of errors,
omissions and/or ambiguities in the services rendered by the
Architect/Engineer, including  Sub-consultants engaged by the
Architect/Engineer. Such participation shall include but shall not be limited to:
revisions to plans, specifications and other Contract Documents as necessary;
preparation of Change Orders, Work Orders, Bulletins, and other appropriate
documentation; assistance to the Project Manager and the Owner in
negotiations with the Contractor(s) with respect to all changes in the Work;
recommendation to the Owner of alternate designs (including cost impact)
where change is contemplated; and any additional Work Related Services
resulting from such changes.

Meetings with federal and/or state grant providing agencies required to assist
MDAD in obtaining grant funding for the Project.

Extended assistance requested in writing by the Owner beyond that provided
under Basic Services for start-up, testing, adjusting, balancing and acceptance
by the Owner of any equipment or system; extended training of Owner
personnel in operation and maintenance of equipment and systems; and

‘preparation of operating and maintenance manuals, other than those provided

by the Contractor, subcontractors, or manufacturer, in accordance with the
Contract Documents.

Consultation concerning replacement of any work damaged by fire or other
disaster during construction, and professional services in connection with
replacement of such work.

Preparing to serve or serving as an expert witness at the request and on behalf
of the Owner, in connection with the Project or any Project Element or
component thereof, except in situations where such service is a result of the
Architect/Engineer’s errors, omissions or ambiguities.

Professional services required after acceptance of the Work by the Owner
except as otherwise required under Basic Services.
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52.12 Professional services made necessary by the default of the Contractor or by
major defects in work performed under the construction Contract that have not
resulted from a fault of the Architect/Engineer.

52.13 Environmental services beyond that which is required to verify Owner
supplied information or that is beyond the scope of the Basic Services herein.

5.2.14 Environmental Remediation engineering services. These services will be
negotiated, authorized and paid as Additional Services; however, the
incorporation of standard details and/or technical specifications provided by
MDAD into the Contract Documents does not constitute Additional Services.

5.2.15 Services required to participate in or otherwise assist the Owner during bid
protests or negotiations with the bidder(s) after bid opening but before the
award of the Contract with the Contractor.

5.2.16 Preparation of reports, which are not a requirement of Basic Services, and
participation in meetings during construction, should the Owner elect not to
take the option for Work Related Services or Work Site Services; provided,
however, that such meetings and reports are not a result, directly or indirectly,
of errors, omissions, and/or ambiguities in the services rendered by the
Architect/Engineer, including  Sub-consultants engaged by the
Architect/Engineer.

WORK SITE SERVICES

At the sole option of the Owner and after receipt of a Service Order specifically
authorizing such Services, the A/E shall provide Work Site Services as set forth herein.
In discharging such Services, the Architect/Engineer shall provide an on-site resident
Field Representative(s) approved by MDAD who shall act as the agent of the
Architect/Engineer. The Work Site Services shall be defined by Service Order, performed
in accordance with Construction Inspection Services Manual, and agreed to by the
Architect/Engineer and MDAD.

The Architect/Engineer shall fulfill all other requirements and duties, not a part of the
Basic Services, imposed on the Architect/Engineer by the Contractor Documents or
through Service Order by direction of MDAD.

Should the Architect/Engineer fail to perform these Work Site Services in a timely
manner and cause a delay in the progress of the Work, the Architect/Engineer shall be
responsible for any resulting damages to the Owner.
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ARTICLE 6
REIMBURSABLE EXPENSES

Any Reimbursable Expenses shall be approved by the Owner in advance and authorized by a
Service Order. :

6.1 Sub-consultants, when recommended by the Consultant, and approved by the Owner in
writing, and when in the opinion of the Consultant, said Sub-consultant services are
necessary of the accomplishment of the Services.

6.2 In the event the Consultant is assigned a project within the Customs area and the
Consultant is required to obtain an Airport Customs Security Bond, the Department shall
reimburse the Consultant the cost of the premium for such bond, as substantiated by the
invoice.

6.3  All printing and reproduction costs as specified herein and those costs in excess of that
required under Basic Services. Such costs will be reimbursed at the same rate paid by the
Owner to its vendors. Printing costs for internal coordination, reviews and other in-house
uses will not be reimbursed.
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ARTICLE 7
EQUAL EMPLOYMENT OPPORTUNITY AND AFFIRMATIVE ACTION

7.1 EQUAL EMPLOYMENT OPPORTUNITY: The Architect/Engineer shall not-
discriminate against any employee or applicant for employment because of age, sex, race,
color, religion, marital status, place of birth or national origin, ancestry, nor in accordance
with the Americans with Disabilities Act, discriminate against any otherwise qualified
employees or applicants for employment with disabilities who can perform the essential
functions of the job with or without reasonable accommodation. The Architect/Engineer
shall take affirmative actions to ensure that applicants are employed and that employees
are treated during their employment without regard to age, sex, race, color, religion,
marital status, place of birth or national origin, ancestry, or disability. Such actions
include, but not limited to, the following: Employment, upgrading, transfer or demotion,
recruitment, recruitment advertising, layoff or termination, rates of pay or other forms of*
compensation, selection for training including apprenticeship.

The Architect/Engineer agrees to post in conspicuous places, available to employees and
applicants for employment, notices to the provided by the County setting forth the
provisions of this Equal Employment Opportunity clause. The Architect/ Engineer shall
comply with all applicable provisions of the Civil Rights Act of 1964, Executive Order
11246 of September 24, 1965, as amended by Executive order 11375, revised Order No. 4
of December 1, 1971, as amended, and the Americans with Disabilities Act. The Age
Discrimination in Employment Act effective June 12, 1968, the rules, regulations and
relevant orders of the Secretary of Labor, Florida Statutes 112.041, 112.042, 112.043 and
Miami-Dade County Code Section 11A1 through 13A1, Articles 3 and 4.

The Architect/Engineer shall assign responsibility to one of its officials to develop
procedures that will assure that the policies of Equal Employment Opportunity and
Affirmative Action are understood and implemented.

7.2 NONDISCRIMINATORY ACCESS TO PREMISES: The Architect/Engineer, for itself,
its personal representatives, successors in interest, and assigns, as part of the
consideration hereof, does hereby covenant and agree as a covenant that: (1) no person on
the grounds of race, color, sex, national origin or ancestry shall be excluded from
participation in, denied the benefits of, or be otherwise subjected to discrimination in the
use of the premises; (2) that the Architect/Engineer shall use the premises in compliance
with all other requirements imposed by or pursuant to the enforceable regulations of the
Department of Transportation, as amended from time to time.

7.3  BREACH OF NONDISCRIMINATION COVENANTS: In the event it has been
determined that the Architect/Engineer has breached any enforceable nondiscrimination
covenants contained in Section 7.1 Employment Discrimination and Section 7.2
Nondiscriminatory Access to premises above, pursuant to the complaint procedures
contained in the applicable Federal regulations, and the Architect/Engineer fails to
comply with the sanctions and/or remedies which have been prescribed, the County shall
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have the right to terminate this Agreement pursuant to the Termination of Agreement
section hereof.

7.4  NONDISCRIMINATION: During the performance of this Agreement, the
Architect/Engineer agrees as follows: The Architect/Engineer shall, in all solicitations or:
advertisements for employees placed by or on behalf of the Architect/Engineer, state that
all qualified applicants will receive consideration for employment without regard to age,
sex, race, color, religion, marital status, place of birth or national origin, ancestry,
physical handicap or disability. The Architect/Engineer shall furnish all information and
reports required by Executive order 11246 of September 24, 1965, as amended by
Executive order 11375 and by rules, regulations, and orders of the Secretary of labor, or
pursuant thereto, and will permit access to Architect/Engineer books, records, accounts by
the County and Compliance Review Agencies for purposes of investigation to ascertain
by the compliance with such rules, regulations, and orders. In the event of the
Architect/Engineer’s noncompliance with the nondiscrimination clauses of this
Agreement or with any of the said rules, regulations, and orders, this Agreement may be
cancelled, terminated, or suspended in whole or in part in accordance with the
Termination of Agreement section hereof and the Architect/Engineer may be declared
ineligible for further contracts in accordance with procedures authorized in Executive
Order 11246 of September 24, 1965, as amended by Executive Order 11375 and such
sanctions as may be imposed and remedies invoked as provided in Executive Order
11375 and such sanctions as may be imposed and remedies invoked as provided in
Executive Order 11246 as amended or by rules, regulations, and orders of the Secretary of
Labor, or as otherwise provided by law.

The Architect/Engineer will include Section 7.1 Employment Discrimination and Section
7.2 Nondiscriminatory Access to Premises of this Article in Architect/Engineer sub-
contracts in excess of $10,000.00, unless exempted by rules, regulations or orders of the
Secretary of Labor issued pursuant to Section 204 of Executive Order 11246 of
September 24, 1965, as amended by Executive Order 11375, so that such provisions will
be binding upon each sub-consultant.

The Architect/Engineer shall take such action with respect to any subcontract as the
County may direct as a means of enforcing such provisions, including sanctions for
noncompliance; provided, however, that in the event the Architect/Engineer becomes
involved in, or is threatened with, litigation with a sub-consultant as the result of such
direction by the County or by the United States, the Architect/Engineer may request the
United States to enter into such litigation to protect the interests of the United States.

7.5  DISABILITY NONDISCRIMINATION AFFIDAVIT: By entering into this Agreement
with the County and signing the Disability Nondiscrimination Affidavit, the
Architect/Engineer attests that this is not in violation of the Americans with Disabilities
Act of 1990 (and related Acts) or Miami-Dade County Resolution No. R-385-95. If the

- Architect/Engineer or any owner, subsidiary or other firm affiliated with or related to the
Architect/Engineer is found by the responsible enforcement officer of the Courts or the
County to be in violation of the Act or the Resolution, such violation shall render this
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7.6

7.7

Contract terminable in accordance with the Termination of Agreement section hereof.
This Contract shall be void if the Architect/Engineer submits a false affidavit pursuant to
this Resolution or the Architect/Engineer violated the Act or the Resolution during the
term of this Contract, eéven if the Architect/Engineer was not in violation at the time it
submitted its affidavit. ‘

AFFIRMATIVE  ACTION/NON  DISCRIMINATION OF EMPLOYMENT,
PROMOTION AND PROCUREMENT PRACTICES (County Code Section 2-8.1.5): In
accordance with the requirements of County Code Section 2-8.1.5, all firms with annual
gross revenues in excess of $5 million seeking to contract with Miami-Dade County shall,
as a condition of award, have a written Affirmative Action Plan and Procurement Policy
on file with the County’s Department of Business Development. Said firms must also
submit, as a part of their proposals/bids to be filed with the Clerk of the Board, an
appropriately completed and signed Affirmative Action Plan/Procurement Policy
Affidavit. '

Firms whose Boards of Directors are representative of the population make-up of the
nation are exempt from this requirement and must submit, in writing, a detailed listing of
their Boards of Directors, showing the race or ethnicity of each board member, to the
County’s Department of Business Development. Firms claiming exemption must submit,
as part of their proposal/bids to be filed with the Clerk of the Board, an appropriately
completed and signed Exemption Affidavit in accordance with County Code Section 2-
8.1.5. These submittals shall be subject to periodic reviews to assure that the entities do
not discriminate in their employment and procurement practices against minorities and
women/owned businesses.

It will be the responsibility of each firm to provide verification of their gross annual
revenues to determine the requirement for compliance with the County Code Section.
Those firms that do not exceed $5 million annual gross revenues must clearly state so in
their bid/proposal.

CONTRACT MEASURES: The Architect/Engineer is required under this agreement to
achieve the Contract Measures applied to this Project as shown in Article 9 “Special
Provisions” of this Agreement and the attached Schedule of Participation, and Letters of
Intent as presented in the Consultant’s Proposal for the Project.

To fulfill the requirements of this Article, the Architect/Engineer must comply with the
Metropolitan Miami-Dade County, Florida Community Business ‘Enterprise Program
(PSA) - Participation Provisions prepared by Miami-Dade County’s Department of
Business Development (DBD) or the Florida Disadvantaged Business Enterprise
Participation Provisions, as applicable, and the level of participation as shown in the
Architect/Engineer’s proposal for this project.

The Director may declare the Architect/Engineer in default of this agreement for failure
of the Architect/Engineer to comply with the requirements of this paragraph.
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ARTICLE 8

COMPENSATION FOR SERVICES

The County agrees to pay to the Architect/Engineer and the Architect/Engineer agrees to accept’
for all Services rendered pursuant to this Agreement, the amounts determined in accordance with
this Article. No payment will be made to the Architect/Engineer for work performed without a

Service Order.

8.1 COMPENSATION FOR BASIC SERVICES: Unless otherwise authorized by
Amendment to this Agreement, payments to the Architect/Engineer for Basic Services

performed

shall not exceed Seven Hundred Thousand and No Cents ($700.000.00) and

shall be disbursed as reflected herein.

8.2  PAYMENT FOR BASIC SERVICES UNDER THIS METHOD: Compensation for Basic
Services for each project component under this Agreement shall be paid on the basis of a
Fixed Lump Sum or Multiple Direct Salaries method computed as specified by the
Service Order in accordance with the fees in article 8.3.

8.2.1

8.2.2

8.2.3

823.1

Date: 10/7/2004

The Architect/Engineer shall not be entitled to compensation for Phases 2
through 4 (Design Development through Bidding) for alternates required
because of the failure of the Architect/Engineer to design the Project so that it
may be constructed within the total established construction budget.

No further progress payment will be made should the Probable Construction
Cost of any phase exceed the budget until an alternate design is provided in
accordance with Article 4.

Payments of the Work Related Services Fee, Phase 5, shall be made in
monthly installments. The amount of each monthly installment payment shall
determined by increasing the Construction Contract Time for completion of all
work for this project, as stated in the Project Manual in calendar days, by
120% then dividing the calculated number of days by 30 days/month and
rounding up to the next integer. This integer will be the number of months
over which the Work Related Services Fee will be paid.

In the event that Prolonged Period of Work Related Services, Phase 5, of
Basic Services becomes necessary, payment for the Prolonged Period of
Work Related Services shall be the same amount as the monthly
installment payments for Work Related Services. Payments for Prolonged
Period of Work Related Services shall begin once the original contract
time has been exceeded by 20% if such extended time is due to no fault of
the Architect/Engineer.
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8.3 PAYMENT FOR ADDITIONAL, WORK SITE SERVICES, OR DEDICATED
SERVICES ALLOWANCE ACCOUNT: The fee for Additional, Work Site Services and

Dedicated

Services authorized in accordance with the article “Additional, Work Site

Services, and Dedicated Services Allowance Account” of this Agreement will be
computed by one of the following methods as mutually agreed to by the Owner and the
Consultant:

Fixed Lump Sum

Multiple of Direct Salaries

8.3.1

83.2

8.33

8.3.3.1

8332

Date: 10/7/2004

Fixed Lump Sum: Under this compensation basis, the Consultant agrees to
perform specifically described services for an agreed fixed dollar amount of
compensation.

Multiple Of Direct Salaries: Under this compensation basis, the Consultant is
compensated for the time of personnel engaged directly in performing
Services under this Agreement. The compensation to be paid shall consist of
the Direct Salaries of such personnel, as reported to the Director of the United
States Internal Revenue Services, times a multiple of such Direct Salaries. All
payments on the Multiple of Direct Salaries basis shall be in accordance with
the payment for Additional, Work Site, or Dedicated Services Allowance
Account section of this Article. A not-to-exceed cap for the total fee for
assignments given under this compensation basis shall be established prior to
the issuance of the initial Services Order.

The Fee to the Consultant for Additional, Work Site Services, or Dedicated
Services Allowance Account based on a Multiple of Direct Salaries shall be
determined as follows:

Compensation for Two Principal(s) shall be at the flat rate without
application of any multiplier of $135 per hour.

Principal(s) to be paid this rate is/are those listed by name in Appendix 1-
“Principals of the Architect/Engineer”, attached to this Agreement.

Upon mutual agreement between the Owner and the Consultant, the
Principals identified in Appendix 1-“Principals of the Architect/Engineer”,
may be substituted, provided the total number of Principals does not
exceed the number of Principals originally listed.

In the event the Department authorizes the Consultant to perform Work
Site Services, compensation shall be at a multiple of 2.0 times the Direct
Salaries. The maximum rate of compensation for personnel including the
multiple of direct salary shall not exceed $85.00 per hour.
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8.3.3.3 Compensation for all other personnel shall be a multiple of 2.85 times
Direct Salaries. The maximum rate of compensation for personnel
including the multiple of direct salary shall not exceed $125 per hour.

8.3.3.4  During the term of this Agreement, the Owner may, by authorized Service’
Order only, adjust the maximum rates of compensation for personnel as
listed above, (excluding adjustments to the multiple) to reflect the change
in the Consumer Price Index (CPI) on a year-by-year basis for the three (3)
year original term of this Agreement and up to three (3) one year periods if
Services go beyond the initial three (3) year term. Such adjustment will be
based on the cumulative change of the Consumer Price Index for the
Miami urban area since the beginning of the term of this Agreement;
provided, however, the cumulative increase shall not exceed an aggregate
total of ten percent (10%).

8.3.3.5  Compensation for authorized overtime services shall be a multiple of 1.1
times the premium pay portion of the overtime services.

8.3.3.6  Consultant shall not invoice Owner for charges for office, rent or overhead
expenses of any kind, including but not limited to, insurance, telephone
(except long distance calls authorized by the Owner), and utility charges,
office/drafting supplies, depreciation of equipment, professional dues,
subscriptions, reproduction of drawings and/or specifications for internal
use, mailing, stenographic, clerical, nor shall it invoice for other employee
time or travel and subsistence not directly related to the Project. The
multiple factor set forth above shall cover all such costs pertinent to the
Project.

8.3.3.7 When Additional Services, Work Site Services, and Dedicated Services
are authorized as a Multiple of Direct Salaries, the Consultant shall submit
the names, classification, salary rate per hour, applicable multiple, hours
worked, and total charge for all personnel directly engaged on the project.

8.4  PAYMENT FOR REIMBURSABLE EXPENSES: Reimbursable Expenses as described
in the article “Reimbursable Expenses” of this Agreement will be reimbursed by the
Owner as verified by appropriate bills, invoices or statements.

8.5 INVOICES AND METHODS OF PAYMENT: The Architect/Engineer shall submit
monthly to the Project Manager, two (2) copies of a duly certified invoice for payments
due on account of the portion(s) of the Services performed and eligible for payment based
upon the earned value measurement procedure contained in the DSCMP. A copy of the
applicable Service Order shall accompany the original copy of the invoice. The format,
content and submittal date of the invoice shall be as specified by the Project Manager.
The Architect/ Engineer will meet monthly with the Project Manager to verify that the
Consultant's reported progress and earned value is in accordance with the accepted
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DSCMP. Monthly progress payments will be based on the monthly DSCMP meeting
with the Project Manager.

Provided there are no problems with an invoice, as determined by the Project Manager,
payment by the Owner shall be in accordance with the "Florida Prompt Payment Act,"
Part VII, Chapter 218, Florida Statutes. Invoices with problems will be immediately
returned to the Consultant.

8.6 PAYMENT TO SUB-CONSULTANTS: All payments to Sub-consultant(s) employed
hereunder shall be the sole responsibility of the Architect/Engineer unless otherwise
provided for herein or within a Service Order. The Architect/Engineer shall, upon receipt
of progress and/or final billing(s) from such Sub-consultant(s) for Services satisfactorily
performed incorporate such billing(s) in the manner and to the extent appropriate to the
applicable payment basis (es), in the next following invoice submitted by the
Architect/Engineer to the Owner. The Architect/Engineer shall not submit invoices that
include charges for Services by Sub-consultant(s) unless such Services have been
performed satisfactorily and the charges are, in the opinion of the Architect/Engineer,
payable to such Sub-consultant(s). The Architect/Engineer shall make all payments to
such Sub-consultant(s) promptly following receipt by Architect/Engineer ~of
corresponding payment from the Owner. Prior to any payments to Sub-consultant(s), the
Architect/Engineer shall, if requested by the Project Manager, furnish to the Owner a
copy of the agreement(s) providing for such payments.

8.7 CONSEQUENCE FOR NON-PERFORMANCE: Should the Consultant fail to perform
its services within the time frames outlined and such failure causes a delay in the progress
of the Work, the Consultant shall be liable for any damages to the Owner resulting from
such delay.

8.8 PAYMENT FOR ABANDONED, TERMINATED OR SUSPENDED SERVICES: In the
event of termination or suspension of the services or abandonment of a Project
Element(s) (including the failure of the Owner to advertise the Contract Documents for
bids, or the Owner’s failure to award a Contract for the Work on the basis of any such
bids received, within the time limits set forth in this agreement) the Architect/Engineer
shall be compensated as follows:

8.8.1 Payment for Services completed and approved prior to receipt by the
Architect/Engineer of notice of abandonment of a Project Element,
termination or suspension, for which payment has not yet been made to the
Architect/Engineer by the Owner, shall be made in the same manner as would
have been required had such abandonment of a Project Element, termination
or suspension not occurred.

8.8.2 For Services partially completed and satisfactorily performed prior to receipt
by the Architect/Engineer of notice of abandonment of a Project Element,
termination or suspension, the Architect/Engineer shall be compensated on the
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basis of payment in same manner as would have been required had such
abandonment of a Project Element, termination or suspension not occurred,
adjusted to the level of completion portion of the service. A claim by the
Architect/Engineer for compensation shall be supported by such data as the
Owner may reasonably require. In no case shall fees for partially completed
Services exceed the fees that would have been paid for such Services had they
not been abandoned, terminated or suspended.

8.8.3 Upon. payment to the Architect/Engineer for Service associated with
abandoned, terminated or suspended Project Elements in accordance with this
Article, the Architect/Engineer shall have no further claim for Services related
to the abandoned, terminated or suspended Project Elements.

8.84 No payment shall be made by the Owner to the Architect/Engineer for loss of
anticipated profit(s) from any abandoned, terminated or suspended Project
Elements.

8.9 MAXIMUM PAYABLE FEE FOR ADDITIONAL SERVICES AND WORK SITE
SERVICES: The aggregate sum of all payments to the Architect/Engineer for Additional
Services and/or Work Site Services payable on this Project shall not exceed Eighty
Thousand Dollars and No Cents ($80,000.00). Any portion of this sum for which
payment is not authorized in writing by the Project Manager shall remain the property of
Owner.

8.10 MAXIMUM PAYABLE FEE FOR REIMBURSABLE EXPENSES: The aggregate sum
of all payments to the Architect/Engineer for Reimbursable Expenses payable on this
Project shall not exceed Ninety Thousand Dollars and No Cents (§90.000.00). Any
portion of this sum for which payment is not authorized in writing by the Project Manager
shall remain the property of Owner.

8.11 DEDICATED ALLOWANCE ACCOUNTS:

8.11.1 MAXIMUM PAYABLE FEE FOR THE DEDICATED SERVICES
ALLOWANCE ACCOUNT: The aggregate sum of all payments to the
Architect/Engineer for dedicated services payable on this Project shall not exceed
One Hundred and Fifteen Thousand Dollars and No Cents ($115,000.00). Any
portion of this sum for which payment is not authorized in writing by the Project
Manager shall remain the property of Owner.

8.11.2 Two Dedicated Allowance Accounts are hereby established to pay for mandatory
 random audits by the County’s Inspector General pursuant to County Code
Section 2-1076 and the Independent Private Sector Inspector General (IPSIG)
services pursuant to County Administrative Order No. 3-20. The amount for the
Inspector General Dedicated Allowance Account is hereby set at Two Thousand,

Four Hundred, Sixty-two Dollars and Fifty Cents ($2,462.50). The amount for the
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Independent Private Sector Inspector General Dedicated Allowance Account is
hereby set at Nine Thousand, Eight Hundred, Fifty Dollars and No Cents
($9.850.00). The Architect/Engineer shall have no entitlement to any of these
funds. The Owner retains all rights to these funds, may expend these funds at its
sole discretion, and any funds not expended from these audit accounts remain the’
property of the County.

8.12 TOTAL AUTHORIZED AMOUNT FOR THIS AGREEMENT: The Total Authorized
Amount for this Agreement is Nine Hundred and Ninety-Seven Thousand, Three
Hundred and Twelve Dollars and Fifty Cents ($997,312.50). The Owner retains all rights
to these funds, may expend these funds at its sole discretion, and any funds not expended
from this authorized agreement amount remain the property of the County.
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9.1

9.2

9.3

9.4

9.5

9.6

9.7

ARTICLE 9

SPECIAL PROVISIONS

Article 1.6 is hereby deleted in its entirety and replaced with the following:

ARCHITECT/ENGINEER (A/E) or Consultant: The named entity on page 1 of this
Agreement.

Change Article 1.8 to read as follows: BASIC SERVICES: Those services which the
Architect/Engineer shall perform in accordance with the terms of the Agreement as
directed and authorized by a Service Order(s). In addition, any Services not specifically
addressed as Additional Services, Work Site Services, or Dedicated Services Allowance
Account are considered Basic Services

Article 1.33, change the defined term from ‘“PERIOD OF CONTRACT
ADMINISTRATION” to “PERIOD OF WORK RELATED SERVICES”

Article 1.43, change the defined term from “PROLONGED PERIOD OF CONTRACT
ADMINISTRATION” to “PROLONGED PERIOD OF WORK RELATED SERVICES”

Change Article 1.51 to read as follows: SOFT COSTS: Costs related to a Project other
than Construction Cost including Architect/Engineer Basic Services, Additional Services,
Work Site Services, Dedicated Services Allowance Account, survey, testing, general
consultant, finance, permitting fees, etc. ‘

Pursuant to Article 2.1, the following information will be provided to the
Architect/Engineer by the Owner:

The information to be furnished by the Owner will be delineated in each Service Order.

Delete subarticle 3.1, entitled “INDEMNIFICATION AND HOLD HARMLESS”, in its
entirety and substitute the following:

3.1 INDEMNIFICATION AND HOLD HARMLESS

3.1.1 Pursuant to Florida Statutes 725.08 and notwithstanding the provisions of Florida
Statutes 725.06, the Architect/Engineer shall indemnify and hold harmless the
Owner, and its officers and employees, from liabilities, damages, losses, and
costs, including, but not limited to, reasonable attorneys' fees, to the extent caused
by the negligence, recklessness, or intentionally wrongful conduct of the
Architect/Engineer and other persons employed or utilized by the
Architect/Engineer in the performance of this Agreement.
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3.1.2 To the extent this indemnification clause or any other indemnification clause in
' this Agreement does not comply with Chapter 725, Florida Statutes, as may be
amended, this provision and all aspects of the Contract Documents shall hereby be
interpreted as the parties’ intention for the indemnification clauses and Contract
Documents to comply with Chapter 725, Florida Statutes, as may be amended.

3.1.3 This Section shall survive expiration or termination of this Agreement.

9.8  Delete subarticle 3.6 in its entirety and substitute the following;:
3.6 TERM OF AGREEMENT: This term of this Agreement shall be for three (3)
years and shall begin upon execution by the parties and shall be in effect until all Services
are completed or until those Services Orders in force at the end of the stated period of
time have been completed and the Services accepted, whichever may be later.
9.9 Delete subarticle 3.7.3, entitled “Architect/Engineer’s Termination for Cause”, in its
entirety and substitute the following:
3.7.3 Architect/Engineer's Termination for Cause or Convenience:
3.7.3.1 Architect/Engineer’s Termination for Cause: The Architect/Engineer may
terminate this Agreement upon thirty (30) days written notice for cause in
the event that the Owner violates any provisions of this Agreement. Such
written notice to the Owner shall spell out the cause and provide
reasonable time in the notification to remedy the cause. In the event the
Architect/Engineer exercises its right to terminate this Agreement for
cause, payment for Services satisfactorily performed prior to the date of
termination shall be made in accordance with the article. “Compensation
for Services”.
3.7.3.2 Architect/Engineer’s Termination for Convenience: The
Architect/Engineer, in addition to the rights and options to terminate for
cause, retains the right to terminate this Agreement or any Service Order
upon one-hundred, eighty (180) days written notice at its sole option at any
time for convenience, without cause. In the event the Architect/Engineer
exercises its right to terminate this Agreement for convenience, payment
for Services satisfactorily performed prior to the date of termination shall
be made in accordance with the article “Compensation for Services”.
9.10 Delete Article 3.11.1 in its entirety and substitute the following:
Inspector General: Pursuant to Miami-Dade County Code Section 2-1076, Miami-Dade
County has established the Office of Inspector General, which is required to perform
mandatory random audits on all County contracts throughout the duration of each
contract. The cost of the audit for this Contract shall be ¥4 of 1% of the total contract
amount which cost the Consultant agrees is included in the total contract amount. The
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9.11

9.12

audit cost will be deducted by the County from progress payments to the Consultant. The
audit cost shall also be included in all change orders to this Contract and all contract
renewal and extensions. Accordingly, the audit cost will be deducted from progress

payments to the Consultant pursuant to all change orders, contract renewals, and
extensions. '

The Miami-Dade County Inspector General is authorized and empowered to review past,
present and proposed County and Public Health Trust programs, contracts, transactions,
accounts, records and programs. In addition, the Inspector General has the power to
subpoena witnesses, administer oaths, require the production of records, and monitor
existing Projects and programs. Monitoring of an existing Project or program may include
a report concerning whether the Project is on time, within budget and in conformance
with plans, specifications and applicable law. The Inspector General is empowered to
analyze the necessity of and reasonableness of proposed change orders to the Contract.

Upon 10 days prior written notice to Consultant form the Inspector General the
Consultant shall make all requested records and documents available to the Inspector
General for inspection and copying. The Inspector General shall have the right to inspect
and copy all documents and records in the Consultants possession, custody or control
which, in the Inspector General’s Sole judgment, pertain to performance of the contract,
including, but no limited to original estimate files, change order estimate files,
worksheets, proposals and agreements form and with successful and unsuccessful
subcontractors and suppliers, all Project-related correspondence, memoranda, instruction,
financial documents construction documents, proposal and contract documents, back
charge documents, all documents and records which involve cash, trade or volume
discounts, insurance proceeds, rebates, or dividends received, payroll and personnel
records, and supporting documentation for the aforesaid documents and records.

The provisions in the section shall apply to the Consultant, its officers, agents, employees,
subcontractors, and suppliers. The Consultant shall incorporate the provisions in this
section in all subcontracts and all other agreements executed by the Consultant in
connection with performance of the contract.

Nothing in this contract shall impair any independent right of the County to conduct audit
or investigative activities. The provisions of this section are neither intended nor shall
they be construed to impose any liability on the County by the Consultant or third parties..

Change Article 4.1 to read as follows: START OF WORK: No Services under this
Agreement shall be performed by the Architect/Engineer prior to the receipt of an
appropriate Service Order. Each Service Order shall specify whether the Services
detailed therein are part of Basic Services, Additional Services, Work Site Services, or
Dedicated Services Allowance Account.

Pursuant to Article 4.2.1, the Architect/Engineer shall furnish or cause to be furnished
architectural services; engineering services, including all civil, structural, electrical,
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9.13

9.14

9.15

9.16

9.17

Date

mechanical, plumbing, HVAC, and fire protection; interior design; signage and graphics;

maintenance of traffic; safety plans; environmental, including removal and disposal of
contaminated soils/water, asbestos abatement, erosion controls, Storm Water Pollution

Prevention Plan (SWPPP) provisions, and preliminary application for the dewatering

permits; lighting; communications; landscape design; interior decorating; industrial
design; people movers; baggage conveyors; as well as related other apron facilities.

In Article 4.2, entitled “BASIC SERVICES SCHEDULE AND SUMMARY”

Delete: Upon receipt by the Architect/Engineer of a Service Order to proceed with
Phase I services, the Architect/Engineer shall prepare and submit to
MDAD, for its review and approval, a DSCMP for the first three phases of
the project. The DSCMP shall be provided in Excel, Microsoft Project, or
Primavera formats and shall include, among other things, proposed
durations, from authorization to proceed, for each phase that are consistent
with the following durations:

Phase 1A Program Verification, days
Phase 1B Preparation of Schematic Design Documents days
Phase 2 Design Development days
Phase 3A 30% Complete Contract Documents days
Phase 3B 75% Complete Contract Documents days
Phase 3C 100% Complete Contract Documents days
Phase 3D Bid Documents days

Substitute Upon receipt by the Architect/Engineer of a Service Order to proceed with
Phase 1 services, the Architect/Engineer shall prepare and submit to
MDAD, for its review and approval, a DSCMP for the phases of the
project. The DSCMP shall be provided in Excel, Microsoft Project, or
Primavera formats and shall include, among other things, proposed
durations, from authorization to proceed, for each of the Phases. This
Service Order will specify the required Phases and durations for the
scheduled phasing for the scope as may be required for the project and to
facilitate and/or expedite the project.

In Article 4.2.1 c, insert the words “or where appropriate” after the words “end of Phase
27

In Article 4.2.3, delete the words “services performed during Phases 1A through 3D”

In Article 4.2.5, delete the words “Phases 1A through 3D of the” and substitute the word
C‘aIID’.

In Article 4.2.6, delete the words “For Phases 1A through 3D of the Basic Services” and
substitute the words “As required by Service Order”.
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9.18

9.19

9.20

9.21

9.22

9.23

9.24

9.25

9.26

9.27

In Article 4.2.9, delete the words “At the end of Phases 1B, 2 and 3C” and substitute the
words “If required,”.

In Article 4.2.14, fifth line, delete the words “Phases 3A, 3B and 3C” and substitute the
words “Design Development”.

In Article 4.2.14, sixth line, delete the words “Phases 2, 3A and 3B” and substitute the
words “earlier phases”.

In Article 4.3, entitled “PHASES 1A AND 1B - PROGRAM VERIFICATION AND
PREPARATION OF SCHEMATIC DESIGN DOCUMENTS” add the words “(This
phase may be waived or consolidated with other phases for some design packages)” to the
end of this title.

In Article 4.4, entitled “PHASE 2 — DESIGN DEVELOPMENT” add the words “(This
phase may be waived or consolidated with other phases for some design packages)” to the
end of this title.

In Article 4.5, entitled “PHASES 3A, 3B, & 3C - CONTRACT DOCUMENTS” add the
words “(This phase may be waived or consolidated with other phases for some design
packages)” to the end of this title.

In Article 4.5.2, entitled “Phase 3B, 75% Complete Contract Documents” add the words
“(This phase may be waived or consolidated with other phases for some design
packages)” to the end of this title.

In Article 4.5.2

The number of bid packages under Basic Services for this Agreement is To Be
Determined (TBD) and shall be established by Service Order based upon the phasing and
packaging of the life safety work and required repairs for building/life safety code
requirement upgrades for this project. These Basic Services include making studies and
advising the Owner of the number and type of construction contracts, taking into
consideration phasing and coordination of work with the Contractors, cost impact, and the
requirements and needs of the Owner and Users (if applicable).

In Article 4.5.3, entitled “Phase 3C, 100% Complete Contract Documents™ add the words
“(This phase may be waived or consolidated with other phases for some design
packages)” to the end of this title.

Article 4.6.2 is hereby deleted in its entirety and replaced with the following:

Upon final approval of the back checked Phase 3C - 100% Contract Documents by the
Owner and the receipt of a Service Order, the Architect/Engineer shall prepare the
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9.28

9.29

9.30

9.31

9.32

Advertisements for Bids, the Bid Forms or other forms as required by the bidding
procedures for the appropriate contract type, and finalize the Contract Documents to a
condition suitable for final printing and distribution to prospective bidders. These 100%
complete Contract Documents shall be submitted to the Owner for approval.

Article 4.8.15 is hereby deleted in its entirety

Change title of Article 5 to read: ADDITIONAL, WORK SITE SERVICES, AND
DEDICATED SERVICES ALLOWANCE ACCOUNT

Article Numbers 5.2.1 and 5.2.5 are hereby deleted in its entirety
In Article 5.2.16, third line, delete the words “Work Related Services or”

Add Article 5.4 as follows:

5.4 DEDICATED SERVICES ALLOWANCE ACCOUNT: Dedicated Services listed below

9.33

9.34

9.35

are beyond the requirements for Basic Services and other Additional Services under this
Agreement and shall be performed as required upon receipt of a Service Order.

5.4.1 Special analyses of the needs of the Owner related to financial feasibility for
tenant occupancies, or other special studies not otherwise necessary for the
satisfactory performance of the Basic Services.

542 To perform unforeseen Services due to life safety improvements mandated by
authorities have jurisdiction over the Project.

Article 6.3 is hereby deleted in its entirety and replaced with the following:

All printing and reproduction costs shall be reimbursed at the same rate paid by the
Owner to its vendors. Printing costs for internal coordination, reviews and other in-house
uses will not be reimbursed.

The following is hereby added as Article 6.4:

Living and traveling expenses of employees and principals, when away from Miami-Dade
County on business in conjunction with authorized Additional Services, as limited by
Miami-Dade County Administrative Order No. 6-1, "Travel on County Business" and
County Resolution No. R-1345-03. For purpose of this Agreement, all personnel are
assumed to be residents of Miami-Dade County and all travel would originate in Miami-
Dade County. Records must include employee name, dates, points of travel, mileage rate,
lodging, and meals.

The following is hereby added as Article 6.5:

Testing Services and Equipment
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9.36 Article 7.7 is hereby deleted in its entirety and replaced with the following:

CONTRACT MEASURES: The Architect/Engineer is required under this agreement to
achieve the Contract Measures applied to this Project as shown in Article 9 “Special
Provisions” of this Agreement and the attached Schedule of Participation, and Letters of
Intent as presented in the Architect/Engineer’s Proposal for the Project.

To fulfill the requirements of this Article, the Architect/Engineer must comply with the
attached Community Business Enterprise (CBE-A/E) Participation Provisions, as
applicable, and the level of participation as shown in the Architect/Engineer’s proposal
for this project.

The Director may declare the Architect/Engineer in default of this agreement for failure
of the Architect/Engineer to comply with the requirements of this paragraph.

9.37 Pursuant to Article 7.7, the contract measures for this Agreement are:

Community Business Enterprise (CBE-A/E): 100% CBE SET-ASIDE
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IN WITNESS WHERFEOF, the parties hereto have caused this Agreement to be executed
by their appropriate officials as of the date first above written.

ARCHITECT/ENGINEER (CORPORATION)

GURRY MATUTE, PA
Legal Name of Corporation

chitect/Engdfieet - Signature
DAaoHiE T - QuRrRR)

Daphne I. Gurri Tres dent
Type Name Type Name & Title

ARCHITECT/ENGINEER (INDIVIDUAL, PARTNERSHIP OR JOINT VENTURE)

Legal Name
Witness: By:
Signature
Witness:
Type Name

SSN:

MIAMI-DADE COUNTY BOARD OF COUNTY COMMMISSERS

ATTEST:
, CLERK
BY: By:
Deputy Clerk Assistant County Manager
(Miami-Dade County Seal)
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APPENDIX 1

PRINCIPALS OF THE ARCHITECT/ENGINEER

Daphne 1. Gurri, AIA

.T ose G. Matute, AIA
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APPENDIX 2

CRITICAL PERSONNEL
(Per Article 3.22)

Armando Trujillo, RA
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APPENDIX 3

COMMUNITY BUSINESS ENTERPRISE (CBE-A/E)
PARTICIPATION PROVISIONS
SCHEDULE OF PARTICIPATION AND LETTERS OF INTENT
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MIAMI-DADE COUNTY
FLORIDA

DEPARTMENT OF BUSINESS DEVELOPMENT

 COMMUNITY BUSINESS ENTERPRISE PROGRAM FOR
ARCHITECTURAL, ENGINEERING, SURVEYING AND MAPPING
PROFESSIONAL SERVICES
(CBE-A/E)

(ORDINANCE 01-103 AND A.O. 3-32)

PARTICIPATION PROVISIONS

There are two (2) Contract Measures:
Set-Aside and Subconsultant Goal

THE CBE-A/E MEASURE(S) APPLICABLE TO THIS PROJECT:

Set-Aside X
Subcontractor Goal

DEPARTMENT OF BUSINESS DEVELOPMENT
175 N.W. 1 AVENUE, 28" FLOOR
MIAMI, FLORIDA 33128
PHONE: (305) 349-5960 FAX: (305) 349-5915

SEPTEMBER 2003
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Ordinance 01-103 and Administrative Order 3-32 can be obtained from the Clerk of the Board

located at the Stephen P. Clark Building, 111 N.W. 1 Street, Suite 17-202, Miami, Florida. -~ =" =%
A. DEFINITIONS

The definitions in this section apply only to these Participation Provisions, hereinafter
referred to as “Provisions”.

1. Agreement means an agreement proposed by the County, Fire, or Public Health Trust
staff, or approved by the County Commission, Fire or Public Health Trust for
architectural, landscape architectural, engineering, or surveying and mapping
professional services.

2. Available or Availability means to have, prior to proposal submission, the ability to
provide professional services under an agreement or subconsultant agreement by
having reasonably estimated, uncommitted capacity and expertise; all licenses,
permits, registrations, insurances and certifications; that are reasonably required to
perform the agreement or subconsultant agreement consistent with normal industry
practice; and the ability to otherwise meet all the proposal specifications.

3. Bonding Assistance may include providing assistance in preparing and completing
bond packages as well as providing funding to be used for bonding purposes.

4.  Business Day means a regular weekday (Monday through Friday) normally starting at
8:00 a.m. and finishing at 5:00 p.m., excluding Saturdays and Sundays and excluding
all legal holidays recognized by the Federal, State or Miami-Dade County
governments.

5. Calendar Day means a twenty-four (24) hour period covering all days of the week
(Monday through Sunday, including all holidays), starting at 12:00 a.m. and finishing
at 11:59 p.m. :

6. CBE-A/E Program is the Community Business Enterprise Program for
architectural, engineering, landscape architectural, surveying and mapping
professionals.

7.  Commercially Useful Function means contractual responsibility for the execution of a
distinct element of the work of an agreement by a firm and the carrying out of the
contractual responsibilities by actually performing, managing, and supervising the
work involved. Acting as a broker is not considered a commercially useful function.
The determination of whether an activity is a commercially useful function shall
include: the evaluation of the amount of work subconsulted; normal industry
practices; the skills, qualifications, or expertise of the firm to perform the work;
whether the firm's own personnel perform, manage, and/or supervise the work
involved; and other relevant factors.

8.  Community Business Enterprise (CBE-A/E) means a firm providing architectural,
landscape architectural, engineering, or surveying and mapping professional services,
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10.

11.

12.

13.

14.

including a design-build firm, which has an actual place of business in Miami-Dade

County and whose three (3) year average annual gross revenues do not exceed two = - =%

million ($2,000,000) dollars. A CBE-A/E will graduate out of the Program once it has
exceeded these size limits based on its three-year average annual gross revenues. As' -
part of the certification process, CBE-A/Es must go through a technical certification
process, which will be used to determine which of the technical certification
categories the CBE-A/E will be placed in. A firm’s eligibility to participate in the
CBE-A/E program shall be determined based on the cumulative adjusted gross

‘revenues of the applicant firm in combination with that of all of the firm’s affiliates.

No firm shall be certified as a CBE-A/E where the aggregate net worth of all of its
owners is more than seven hundred fifty thousand ($750,000) dollars. Representations
as to gross revenues and net worth of owners shall be subject to audit.

Completed Fiscal Year means a taxable year including any short period. Taxable year
and short period have the meaning attributed to them by the IRS.

Construction means the building, renovating, retrofitting, rehabbing, restoratioh,
painting, altering, or repairing of a public improvement.

DBD means Miami-Dade County Department of Business Development.

Debar means to exclude a consultant, its individual officers, its shareholders with
significant interests, its qualifying agent or its affiliated businesses from County
agreements, whether as a prime consultant or subconsultant, for a specified period
of time, not to exceed five (5) years.

Design-Build Contract means a single contract with a design-build firm for the
design and construction of a public construction project.

Design-Build Firm means a partnership, corporation, or other legal entity with the
following characteristics:

a. - A partnership or joint venture, having at least one partner in compliance with
either of the following two requirements:

1 Is certified under Section 489.119, Florida Statutes, to engage in
contracting through a certified or registered general contractor or a
certified or registered building contractor as the qualifying agent; or

ii.  Is certified under Section 471.023, Florida Statutes, to practice
engineering; certified under Section 481.219 to practice architecture; or
certified under Section 481.319 to practice landscape architecture.

b.  Anindividual or corporation in compliance with the following two
requirements:
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15.

16.

17.

18.

19.

20.

21.

22.

23.

i.  Is certified under Section 489.119, Florida Statutes, to engage in N
contracting through a certified or registered general contractorora =~ ™7
certified or registered building contractor as the qualifying agent; and

ii.  Is certified under Section 471.023, Florida Statutes, to practice
engineering; certified under Section 481.219 to practice architecture; or
certified under Section 481.319 to practice landscape architecture.

DPM means Miami-Dade County Department of Procurement Management.

Firm means any individual, firm, partnership, corporation, association, or other legal
entity permitted by law to practice architecture, engineering, landscape architecture,
design-build, and/or land surveying and mapping services.

Graduation means the CBE-A/E has exceeded the specific size limits stated for the
Program and thus will no longer be eligible for participation in the Program.

Gross Revenues is defined to include all revenue in whatever form received or
accrued from whatever source, including from the sales of products or services,
interest, dividends, rents, royalties, fees, or commissions, reduced by returns and
allowances. However, the term revenues excludes proceeds from sales of capital
assets and investments, proceeds from transactions between a firm and its domestic
and foreign affiliates, amounts collected for another by a travel agent or real estate
agent, and taxes collected for remittance to a taxing authority.

Joint Venture means an association of two or more CBE-A/Es. Joint ventures
shall be subject to the size limitations set forth in Ordinance 01-103.

Multiple Projects Contract is a contract for a "project" which constitutes a grouping
of minor or substantially similar study of activities or substantially similar
construction, rehabilitation or renovation activities as defined in Sec. 2-10.4(1)(e)(T)
and (2) of the Code of Miami-Dade County.

Net Worth for the purposes of the size limits is defined as total assets minus total
liabilities, of owners.

Owned means having all the customary incidents of ownership, including the right of
disposition, and the right or obligation to share in all risks and profits commensurate
with the degree of ownership interest.

Pre-Qualification Certification is the certification process required of all firms
providing architectural, engineering, landscape architectural, land surveying and
mapping professional services. It consolidates technical certification, affirmative
action plan certification, and vendor registration and affidavit execution, into one
application process.

2
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24.

25.

26.

27.

28.

29.
30.

31.

Professional Services are those services within the scope of the practice of e
architecture, professional engineering, landscape architecture, or registered surveying

and mapping, as defined by the laws of Florida, or those performed by any architect,
professional engineer, landscape architect, or registered surveyor and mapper in

connection with his or her professional employment or practice.

Project Specific Awards are contracts for professional services between
Miami-Dade County and a firm whereby the firm provides professional services to
the agency for work of a specified nature for a fixed capital study or planning activity.

Prompt Payment is the intent of the County that all firms providing professional
services to the County shall receive payments promptly in order to maintain
sufficient cash flow.

a.  Contracts with CBE-A/E set-asides or subconsultant goals shall require that
billings from consultants under prime professional services agreements with
Miami-Dade County, Fire or the Public Health Trust shall be promptly reviewed
and payment made by the County, Fire or Trust on those amounts not in dispute
within fourteen (14) calendar days of receipt of such billing by the County, Fire,
or the Trust.

b.  The Department of Business Development may investigate reported instances of
late payments to CBE-A/Es.

c.  The County Manager shall establish an administrative procedure for the
resolution of written complaints pertaining to underpayment of professional
services.

Proposal means a proposal, letter of interest, letter of participation or offer by any
proposer in response to any kind of invitation, request or public announcement to
submit such proposal, letter of interest, letter of participation or offer to perform the
agreement.

Proposer means any firm that submits a proposal to provide professional services.

Qualifier means the individual who qualified the firm license holder as required by
Florida Statute.

Review Committee or RC means the committee established by the County Manager
to review proposed projects for the application of contract measures.

Review Committee Process involves the County Manager or his or her designee’s
establishment of an administrative procedure for the review of each proposed County
agreement to which Ordinance 01-103, Administrative Order 3-32 and these
Provisions apply, including the establishment of a committee to recommend whether
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CBE-A/E measures should be applied.

32. Set-aside means reservation for competition solely among CBE-A/Es of given
prime County agreements for architectural, landscape architectural, engineering, or -
surveying and mapping professional services.

33. Subconsultant Goal means a proportion of a prime agreement value stated as a
percentage to be subconsulted to CBE-A/Es to perform a commercially useful
function.

34. Suspension means temporary debarment for a period not to exceed two (2) years.

35. Technical Certification means a certification approved by the Miami-Dade County
Technical Certification Committee that allows a firm to submit proposals on, and
receive award of, County agreements for architectural, engineering, landscape
architecture, or surveying and mapping services. Firms may be certified in several
different technical categories for a maximum of three (3) years.

GENERAL INFORMATION

Except where federal or state laws or regulations mandate to the contrary, these Provisions .
shall require the review of all project specific contracts, design-build contracts and multiple
contracts for architecture, landscape architecture, engineering, and surveying and mapping
professional services funded in whole or in part with County funds to determine the
appropriateness of applying measures as set forth in Ordinance 01-103 and Administrative
Order 3-32.

These Provisions shall apply to all departments and agencies of the County, Fire and the
Public Health Trust. These Provisions shall apply to every agreement to which a CBE-A/E
set-aside or subconsultant goal is applied. The phrase “CBE-A/E contract measure(s)”
means to apply the contract measure to this agreement as indicated on the cover sheet.
Only the contract measure in the CBE-A/E program indicated on the cover sheet apply.

NOTE: .THESE PROVISIONS ARE IN ADDITION TO FEDERAL REQUIREMENTS
GOVERNING DISADVANTAGED BUISNESS ENTERPRISES.

1. The proposer shall fully comply with these Provisions which implement Miami-Dade
County’s Ordinance 01-103 and Administrative Order 3-32, respectively.

2. Miami-Dade County shall not award an agreement to any proposer which it
determines fails to comply with the applicable requirements of these Provisions.

3. Forms necessary for submittal of information pertaining to these Provisions are
included in the appendix. Additional copies may be obtained by contacting the
Compliance Monitor at the Department of Business Development (DBD), 175 N.W.
1 Avenue, 28" Floor, Miami, Florida 33128 or by telephone (305) 349-5960,
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facsimile (305) 349-5915.
CERTIFICATION

1. DBD is the County agency responsible for certifying applicants, decertifying and
recertifying CBE-A/Es, and maintaining the Certification List. DBD shall maintain
and publish at least monthly an updated list of CBE-A/Es, identifying each listed
CBE-A/E based on each SIC/NAICS category, and each Technical Certification
Category. -

2 Proposers must utilize the most current certification list in complying with these
Provisions. A current certification list may be obtained by contacting the
Miami-Dade County Department of Business Development at 175 N.W. 1st
Avenue, 28" Floor, Miami, Florida 33128 or by telephone at (305) 349-5960,
facsimile (305) 349-5915. A copy of the certification application and list are also
available on DBD's Web Page through Miami-Dade County's Internet Portal at
http//www.co.miami-dade.fl.us/dbd/.

3. A CBE-A/E must have a Pre-Qualification certification and a valid CBE-A/E
certification in effect at the time of proposal submittal. For successful proposers,
certification must be maintained from the time of proposal submittal throughout the
duration of the agreement. With the exception of provisions described in the CBE-
AJ/E Ordinance for graduation from the CBE-A/E program, loss of CBE-A/E
certification may lead to removal of the firm from continued participation in the
CBE-A/E program. CBE-A/Es shall allow site visits by DBD staff to determine
continuing compliance with certification requirements.

JOINT VENTURES

Only joint ventures approved by DBD in accordance with Administrative Order 3-32 are
eligible to participate as joint ventures in the CBE-A/E program. Joint ventures must be
lawfully established. All members of the joint venture must be certified as CBE-A/Es
before the joint venture can be approved. Joint ventures can participate under the CBE-A/E
program on contracts with CBE-A/E set-asides or subconsultant goals.

Joint ventures must submit, prior to proposal submission, a Joint Venture Agreement
containing the following information:

1. A-description of the financial contribution of each member;
2. Alist of the personnel and equipment used by each member;

3. A detailed breakdown of the responsibility of each member and the work to be
performed by each member;

4. An explanation of how the profits and/or losses will be distributed;
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5. The bonding capacity of each member;
6. A description of any management or incentive fees for any of the members;

7. A statement of the percentage of the joint venture that is owned and controlled by the
qualifying member(s) and the basis for claiming such percentage; and

8. A copy of any required State certificates or registrations.

CONTRACT MEASURES

Project specific and multiple project agreements for the purchase of architectural,
landscape architectural, engineering, or surveying and mapping services, shall be reviewed
for the application of agreement set-asides or subconsultant goals on such purchases.

1. Set-Aside Agreements
a.  Respondent’s Responsibilities for Agreement Set-Asides:

i.  Inorder to submit a proposal on a set-aside agreement, the proposer must
be certified as a CBE-A/E prior to proposal submission date. A CBE-A/E
awarded a set-aside agreement shall not transfer to a non-CBE-A/E,
through subconsulting or otherwise, any part of the actual work of the
agreement unless the proposal documents expressly and specifically
permit such transfer as consistent with normal industry practice or the
CBE-A/E requests and receives prior to agreement award, an approval
letter from DBD.

ii. A CBE-AJE that performs the work of a set-aside agreement with its own
forces may count such work towards reducing the CBE-A/E goal applied
to the agreement by a maximum of one hundred (100) percent.

iii. Respondents on agreement set-asides must submit a completed "Set-Aside
List of Subconsultants" (Form CBE 104) at the time of proposal
submission. Respondents who fail to submit the Set-Aside List of
Subconsultants shall be considered non-responsive.

iv. Respondents must submit “Letters of Intent” (Form CBE 102) to the
person or office to whom the proposal was submitted by 4:00 p.m. on the
second business day following proposal submission. Defective Letters of
Intent that are incomplete or inaccurate shall constitute non-compliance.
Examples of defects include, but are not limited to, improperly executed
letters, the listing of unidentifiable CBE-A/Es and percentage
miscalculations that are not mere clerical errors apparent on the face of the
Letter of Intent. Respondents who fail to submit the Letter of Intent shall
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The following shall constitute a violation of these Provisions as they relate to an

_be considered non-responsive.

&0 e

agreement that is set-aside:

i

il.

iil.

iv.

vi.

Vii.

viii.

ix.

Submission of a Set-Aside List of Subconsultants of CBE-A/E
subconsultants that the respondent knew or should have known is
incomplete or inaccurate;

After proposal submission due date, deviations from the Set-Aside List of
Subconsultants without the written approval of the Compliance Monitor;

The utilization of a non-certified CBE-A/E;

A CBE-AJE serving as a conduit for CBE-A/E work awarded to a firm as
a CBE-A/E but which is being performed by a non-CBE-A/E firm;

Not obtaining or retaining CBE-A/E certification while performing work
designated for CBE-A/E firms;

Failure to submit “Architecture & Engineering Utilization Reports”;

Failure to comply with CBE-A/E certification requirements including not
maintaining a place of business in Miami-Dade County, not reporting

~organizational and operational changes, providing inaccurate or false

information, and other certification related violations;

Modifications to the terms and/or prices of payment to a CBE-A/E without
prior approval from DBD; or

Unjustified failure to enter into a written subconsultant agreement with a
CBE-AJ/E after listing the firm on a "Set-Aside List of Subconsultants."

Subconsultant Goals

The purpose of a subconsultant goal is to have portions of the work under the prime
consultant performed by available subconsultants that are certified CBE-A/Es for
agreement values totaling not less than the percentage of the prime agreement value
set out in the proposal form.

a.  Respondent’s Responsibilities for Subconsultant Goals:

I

Respondents must submit a completed Schedule of Participation (Form
CBE 101) at the time of proposal submission identifying all CBE-A/Es to
be utilized to meet the subconsultant goal, the professional service
designation of work each will perform, and the percentage of such work.
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1i.

1ii.

v.

The Schedule of Participation constitutes a written representation by the

respondent that, to the best of the respondent's knowledge, the CBE-A/Es - " *

listed are qualified and available to perform as specified. The Schedule of
Participation is a commitment by the respondent that, if awarded the
agreement, it will enter into written subconsultant agreements with the
identified CBE-A/Es for the scope of work at the percentage set forth in
the Schedule of Participation.

Respondents who fail to submit the required Schedule of Participation at
the time of proposal submission shall be considered non-responsive.

Respondents who submit a defective Schedule of Participation may be
voidable. Examples of defects include, but are not limited to incomplete.
Schedules, the listing of an unidentifiable CBE-A/E, and percentage
miscalculations that are not mere clerical errors apparent on the face of the
Schedule.

A successful respondent that is a CBE-A/E or a CBE-A/E joint venture
may perform up to one hundred percent (100%) of a CBE-A/E
subconsultant goal with its own forces.

Expenditures to subconsulting CBE-A/Es shall be counted toward meeting
specified subconsultant goals as follows:

(1) One hundred percent (100%) of the expenditures to a CBE-A/E that
performs a commercially useful function in the supply of services
required for the fulfillment of the agreement; '

(2) One hundred percent (100%) of the expenditures to CBE-A/Es that
subconsult work further to non-CBE-A/Es, only if the proposal
documents expressly and specifically permit such subconsulting as
consistent with normal industry practice, or if the respondent or
CBE-A/E requests and receives prior to agreement award an
approval letter from DBD,;

(3) One hundred percent (100%) of the expenditures to CBE-A/Es that
perform actual work with their own forces;

(4) None of the expenditures to a CBE-A/E that acts essentially as a
conduit to transfer funds to a non-CBE-A/E unless the proposal
documents expressly and specifically permit such transfers as
consistent with normal industry practice or the respondent or CBE-
A/E requests and receives prior to agreement award an approval
letter from DBD; and

(5) Only expenditures to CBE-A/Es made under a written subconsultant
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vii.

agreement executed by both the prime consultant and the CBE-A/E
shall be counted towards meeting the subconsultant goal. TR
Respondents. must submit “Letters of Intent” (Form CBE 102) to the
person or office to whom the proposal was submitted by 4:00 p.m. on the
second business day following proposal submission. Defective Letters of
Intent that are incomplete or inaccurate shall constitute non-compliance.
Examples of defects include, but are not limited to, improperly executed
letters, the listing of unidentifiable CBE-A/Es and percentage
miscalculations that are not mere clerical errors apparent on the face of the
Letter of Intent. Respondents who fail to submit the Letter of Intent shall
be considered non-responsive.

Respondents whose proposals do not meet the specified goal, in order to
remain eligible, must submit to the Contracting Officer no later than
4:00 p.m. on the second business day following proposal submission,
evidence proving the lack of available CBE-A/Es to afford effective

~ competition to provide the services to meet the goal. To prove lack of

availability, respondents must submit the following:

(1) Unavailability Certificates (Form CBE 103) either completed and
signed by all of the CBE-A/Es certified to perform the scopes of
work or completed and signed by the respondent explaining the
contacts with all of the CBE-A/Es certified to perform the scopes of
work, statements or actions of the CBE-A/Es showing unavailability,
and the reason(s) why the CBE-A/Es' s1gnature could not be
obtained;

(2) A listing of any proposals received from a CBE-A/E, the scope of
work, percentage of work and the respondent's reasons for rejecting
each proposal;

(3) A statement of the respondent's contacts with DBD for assistance in
determining available CBE-A/Es;

(4) A description of the respondent's process for soliciting and
evaluating proposals from CBE-A/Es, including copies of telephone
logs detailing time, date and name of contacts with potential
subconsultants;

(5) Respondents may establish a CBE-A/E as unavailable if its proposal
is not reasonably competitive with comparable proposals of non-
CBE-A/E s for the same scope of work. To establish a CBE-A/E as
unavailable if its proposal is not considered reasonably competitive,
the prime consultant must furnish DBD with copies of all proposals
received from all firms, both CBE-A/Es and non-CBE-A/Es, for

e
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each specific scope of work for which they are claiming that the

~ proposal is not reasonably competitive. A CBE-A/E’s proposal will® <

be considered reasonably competitive if its proposal, for the same
scope of work, is within 25% of the proposal of comparably sized
non-CBE-A/E firms;

Respondents whose proposals do not meet the specified goal, and who do not
prove lack of availability as indicated in 2. (a.) (vi.) above are not in
compliance with these Provisions. The following shall constitute non-
compliance with these Provisions as it relates to an agreement which has a
CBE-A/E subconsultant goal:

i

ii.

iil.

1v.

V1.

Vii.

viil.

ix.

The utilization of a non-certified CBE-A/E;

A CBE-A/E serving as a conduit for CBE-A/E work awarded to a firm as
a CBE-A/E but which is being performed by a non-CBE-A/E firm,

- A prime consultant not meeting CBE-A/E subconsultant goal

requirements;

Not obtaining or retaining CBE-A/E certification while performing work
designated for CBE-A/E firms;

Failure to submit Architecture & Engineering Utilization Reports;

Deviations from the Schedule of Participation without pfior approval from
DBD; '

Termination of the CBE-A/E's agreement without prior approval from
DBD;

Reduction of the scope of work of a CBE-A/E subconsultant without prior
approval from DBD;

Modifications to the terms and/or prices of payment to a CBE-A/E
without prior approval from DBD; or

Unjustified failure to enter into a written subconsultant agreement with a
CBE-AVE after listing the firm on a Schedule of Participation.

County Responsibilities for Agreements Set-Asides and Subconsultant Goals:

1.

DBD shall review the Schedules of Participation, Letters of Intent, and
Unavailability Certificates to determine compliance with the agreement
set-aside, or subconsultant goal stated in the proposal documents. The
Compliance Monitor may meet with a respondent before recommending
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that the Contracting Officer determine non-compliance. This written o
recommendation shall be forwarded to the respondent and the Contracting - =~
Officer. ’

ii.  Inthe event that the Contracting Officer receives a recommendation of
non-compliance from the Compliance Monitor, he or she may conduct a
meeting or hearing at which the respondent shall be afforded an
opportunity to present data supporting its compliance with the goal. The
Contracting Officer shall consider the evidence and make a determination
as to compliance.

DESIGN-BUILD CONTRACTS

The design portion of the design-build contract is subject to the procedures outlined in
these Provisions.

PROMPT PAYMENT

It is the County's intent that all firms, including CBE-A/Es providing professional services
to the County, shall receive payments promptly in order to maintain sufficient cash flow.

1. Prime Consultant Responsibilities

a. A prime consultant shall include in its billing to Miami-Dade County, Fire or
the Public Health Trust copies of those portions of the billings from CBE-A/E
subconsultants utilized to meet the subconsultant goal applicable to the
agreement which the prime consultant approves and whose cost is included in
the payment amount requested from Miami-Dade County, Fire or the Public
Health Trust.

b.  Prime consultant agreements to which a CBE-A/E subconsultant goal has been
applied shall require that billings from CBE-A/Es be promptly reviewed and
payment made to such CBE-A/Es on those amounts not in dispute within two
(2) business days of receipt of payment therefore. The foregoing
notwithstanding, the prime consultant shall pay billings from CBE-A/E
subconsultants with whom they are in direct privity that are not in dispute
within the timeframe recommended by the CBE-A/E Advisory Board and
implemented by Administrative Order 3-32 as approved by the Board of County
Commissioners.

c.  The prime consultant on an agreement to which a CBE-A/E subconsultant goal
has been applied shall inform DBD, the Contracting Officer, and the CBE-A/E
subconsultant, in writing, of those amounts billed by the CBE-A/E which are in
dispute, and the specific reasons why they are in dispute, within seven (7)
calendar days of submittal of such billing by the CBE-A/E subconsultant to the
prime consultant.
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Failure of the prime consultant to comply with thé applicable requirements of = - == =%

Section (G)(1)(c ) above shall result in the prime consultant's forfeiture of the
right to use the dispute as justification for not paying the CBE-A/E
subconsultant and payment shall be forthcoming from the prime consultant.

2. County Responsibilities

a.

b.

Proposal documents for agreements with CBE-A/E agreement set-asides, or
subconsultant goals shall require that billings from subconsultants under prime
consultant agreements with Miami-Dade County, Fire or the Public Health Trust
that are a CBE-A/E agreement set-aside or which contain a subconsultant goal
shall be promptly reviewed and payment made by the County, Fire or Trust on
those amounts not in dispute within fourteen (14) calendar days of receipt of
such billing by the County, Fire or the Trust.

DBD may investigate reported instances of late payment to CBE-A/Es.

3. Finance Department Responsibilities

The Finance Department shall review billings from prime consultants under prime
consultant agreements with Miami-Dade County, Fire, or the Public Health Trust that
are a CBE-A/E agreement set-aside or which contain a subconsultant goal and make
payment on those amounts not in dispute within fourteen (14) calendar days of receipt
of billing.

H. AGREEMENT COMPLIANCE AND MONITORING

1. Compliance Review

a.

The Compliance Monitor shall review respondent's submission for compliance
with these Provisions on every agreement to which a CBE-A/E agreement set-
aside, or subconsultant goal has been applied. The purpose of this review shall
be for the Compliance Monitor to consider whether to recommend the
respondent's proposal is determined to be in compliance or non-compliance with
the requirements of these Provisions. The Compliance Monitor may consider
relevant information from any person in making this decision. The Compliance
Monitor may require the respondent to produce information deemed pertinent
and appropriate and may obtain further information from whatever sources the
Compliance Monitor deems appropriate.

The Compliance Monitor shall notify the respondent in writing stating the
facts and the reasons on which the non-compliance is based. The respondent
may request a meeting within five (5) business days from the date of the
notification of non-compliance. The respondent shall supply further relevant
information as required by the Compliance Monitor. No new altered Schedule
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of Participation and Letter of Intent will be accepted.

- The Compliance Monitor shall make a written recommendation to the
Contracting Officer, which shall include a statement of the facts and reasons for
which the non-compliance is based.

Following receipt of a recommendation of non-compliance from the
Compliance Monitor, the Contracting Officer shall review the Compliance
Monitor's recommendation of respondent's non-compliance with these
Provisions. The Contracting Officer shall notify the respondent of such
non-compliance. The respondent may request a meeting within five (5)
business days from the date of notification of non-compliance with the
Contracting Officer if the Contracting Officer was not present at the first
meeting referenced in Subsection (1)(b) above. The respondent shall supply
further relevant information as required by the Compliance Monitor. No new
altered Schedule of Participation and Letter of Intent will be accepted.

The Contracting Officer, in conjunction with the Compliance Monitor, may
conduct an informal meeting with the respondent. Other parties may be
invited to offer information relevant to the issue of the respondent's non-
compliance. ‘ :

The Contracting Officer shall provide a written determination of the -
respondent's compliance with these Provisions, along with a recommendation
whether to award the agreement to the respondent, to the County Manager. A
copy of such recommendation shall be sent to the respondent. Such

~ recommendation shall not affect the power of the Board of County
Commissioners to reject the respondent's bid for any other reason or to take
such action on the recommendation of the Contracting Officer as the Board
deems appropriate.

Consideration of other proposals. If the Contracting Officer or Compliance
Monitor deems it advisable in the interest of expediting the award of the
agreement, the procedures set forth in this subsection may be carried out with
respect to the proposals of one or more additional respondents at the same or
different time with each such proceeding to be separately conducted.

Failure of respondent to participate. The respondent will be bound by the
proceedings under this subsection to which they have been given required
notice without regard to their participation or lack of participation. A lack of
participation upon receiving notices and requests pursuant to these Provisions
shall not be grounds for reconsideration of any action taken in the proceedings.

Miami-Dade County shall not award an agreement to any respondent which,
in its determination, fails to comply with the applicable requirements of these
Provisions. Nothing herein shall relieve any respondent from any of the terms,

a
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conditions or requirements of the contract or modify Miami-Dade County $
rights as reserved in the agreement document. :

2. Post-Award Compliance and Monitoring

a.

Approval of Subconsultant Agreements

The Successful Respondent shall submit to the Contracting Officer, for
approval, written subconsultant agreements corresponding in all respects to
the Successful Respondent's Schedule of Participation or Set-Aside List of
Subconsultants. The Successful Respondent shall enter into a written
subconsultant agreement with each listed CBE-A/E subconsultant and shall
thereafter neither terminate any such subconsultant agreement, nor reduce the
scope of work to be performed by, or decrease the price to be paid to the first
tier CBE-A/Es thereunder, without in each instance obtaining prior written
approval of the Contracting Officer. The Contracting Officer shall not give a
final written determination without a recommendation from the Compliance
Monitor. -

Access to Records

Successful respondents and CBE-A/Es shall permit the County to have access
during normal business hours to books and records relating to the respondent's
compliance with the agreement set-aside, or subconsultant goal applied to the
agreement or relating to CBE-A/E compliance with certification requirements.
Such books and records include but are not limited to corporate documents,
charters, organizational filings, tax filings, registrations, licenses, stock
registrations, partnership agreements, contracts, subcontracts, joint venture
agreements, telephone logs, checking accounts, journals, ledgers,
correspondence, pension and benefits documents, and documents and records
between the respondent or the CBE-A/E and other entities. This right of access
shall be granted for one year after completion of the work or full payment of
the agreement obligation, whichever comes last, or for one year after the
expiration of CBE-A/E certification.

Access to Job Site

Successful respondents and CBE-A/Es shall permit the County to have access to
project locations during normal business hours in order to conduct visual
inspections and employee interviews.

Monthly/Quarterly Reporting

The successful respondent on a project that is a CBE-A/E agreement set-aside
or on a project with CBE-A/E subconsultant goals shall submit monthly a
Architecture & Engineering Utilization Report to the Compliance Monitor
through the Contracting Officer on or before the tenth working day following
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the end of the month the report covers. The Compliance Monitor shall give

- standard reporting forms to the successful respondent. The Architecture & =™~

Engineering Utilization Report is to be completed by the successful
respondent. Where a subconsultant goal has been imposed, the Architecture &
Engineering Utilization Report shall include information on CBE-A/Es utilized
to meet such subconsultant goal. Failure to comply with the reporting
requirements may result in the imposition of contractual sanctions or
administrative penalties by the County.

Deviations from the Schedule of Participation or Set-Aside List of
Subconsultants

1.  Inthe event that, during the performance of an agreement, the CBE-A/E is
not able to provide the services specified on the Schedule of Participation,
the successful respondent must locate a CBE-A/E to substitute for the
unavailable CBE-A/E, unless the respondent can prove the lack of an
available CBE-A/E to provide the services to be provided by the prior
CBE-A/E. The successful respondent must receive approval for
substitution from DBD by submitting a request in writing addressed to the
Director of DBD through the Contracting Officer. The request must
include a revised Schedule of Participation to include the substitute CBE-
A/E and a Letter of Intent from the substitute CBE-A/E. The Compliance
Monitor will review the request and make a recommendation regarding the
substitution to the Contracting Officer. A successful respondent that
cannot secure a substitute CBE-A/E must provide a written statement to
the Compliance Monitor and Contracting Officer that includes a list of the
names, addresses, and telephone numbers of all CBE-A/Es contacted, and
the date of contact for each CBE-A/E. All certified CBE-A/Es certified in
the appropriate professional service area under the technical certification
categories must be contacted in order to prove lack of an available CBE-
A/E.

ii.  The Compliance Monitor shall be responsible for monitoring the
performance of the successful respondent regarding compliance with
agreement set-asides, or subconsultant goals applied to the agreements.
The Compliance Monitor may, at his or her discretion, investigate
deviations in the utilization of CBE-A/Es from that described on the
Schedule of Participation, and make recommendations regarding
compliance to the Contracting Officer. The Contracting Officer shall not
make a final determination without a recommendation regarding
compliance from the Compliance Monitor. Deviations from the goal stated
in the agreement that shall be monitored include, but are not limited to:

(1) Termination of a CBE-A/E's subconsultant agreement;

(2) Reduction in the scope of work to be performed by a CBE-A/E;
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1ii.

iv.

G Ve Ll

(3) Modifications to the terms of payment or price to be paid to a CBE= - ™=~ &
AJE; or :

(4) Failure to enter into a subconsultant agreement with a CBE-A/E
being utilized to meet a subconsultant goal. ‘

Excuse from entering into subconsultant agreements:

If, prior to execution of a subconsultant agreement required by these
Provisions, the successful respondent submits a written request to the
Contracting Officer demonstrating to the satisfaction of the Contracting
Officer that, as a result of a change in circumstances beyond his/her
control of which he/she was not aware and could not reasonably have been
aware until subsequent to the date of the award of the agreement, a CBE-
A/E who is to enter into such subconsultant agreement has unreasonably
refused to execute the subconsultant agreement, or is not available, the
successful respondent shall be excused from executing such subconsultant
agreement. The procedures of paragraphs (v.) and (vi.) below shall apply
to this paragraph.

Termination of Subconsultant Agreements:

If, after execution of a subcontract required by these Provisions the
successful respondent submits a written request to the Contracting Officer
and demonstrates to the satisfaction of the Contracting Officer that, as a
result of a change in circumstances beyond his/her control of which he/she
was not aware and could not be reasonably have been aware until
subsequent to the date of execution of such subconsultant agreement, a
CBE-A/E, who entered into such subconsultant agreement has committed
a material breach of the subconsultant agreement, the successful
respondent shall be entitled to exercise such rights as may be available to
him/her to terminate the subconsultant agreement. The procedures of
paragraphs (v.) and (vi.) below apply to this paragraph.

County's Determination of Respondent's Excuse or Termination:

If the successful respondent at any time submits a written request to the
Contracting Officer under the prior two paragraphs, the Contracting
Officer as soon as practicable, shall determine whether the Successful
Respondent has made the requisite demonstration, and shall not determine
that such a demonstration has not been made without first providing the
successful respondent, upon notice, an opportunity to present pertinent
information and arguments. The procedures of paragraph (vi.) below apply
to this paragraph.

» 7»//
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vi.  Alternative Subconsultant Agreements:

(1) If the successful respondent is excused from entering into a
subconsultant agreement or rightfully terminates a subconsultant
agreement under this Administrative Order and without such
subconsultant agreement, the Successful Respondent will not
achieve the level of CBE-A/E participation upon which the
agreement was awarded, the Successful Respondent shall make
every reasonable effort to propose and enter into an alternative
subconsultant agreement or subconsultant agreements for the same
work to be performed by another available CBE-A/E as appropriate,
for a subconsultant agreement price or prices totaling not less than
the subconsultant agreement price under the excused or terminated
subconsultant agreement, less all amounts previously paid
thereunder.

(2) The Successful Respondent must submit to the Compliance Officer
a revised Schedule of Participation or Set-Aside List of
Subconsultants and Letter of Intent to include the substitute CBE-
A/E,

(3) A successful respondent that cannot secure a substitute CBE-A/E
must provide a written statement to the Compliance Monitor and
Contracting Officer that includes a list of the names, addresses,
telephone numbers, and the date of contact for each CBE-A/E. All
CBE-A/Es certified within the appropriate professional service area
under the technical certification categories must be contacted.

(4) The Compliance Monitor may require the successful respondent to
produce such information as the Compliance Monitor deems
appropriate and may obtain further information from other sources.
The Compliance Monitor shall make his/her recommendation under
this paragraph to the Contracting Officer and forward a copy to the
respondent.

(5) The Contracting Officer will consider objections to the Compliance
Monitor's recommendation only if such written objections are
received by the Contracting Officer within five (5) calendar days
from the successful respondent's receipt of the Compliance Monitor's
recommendation. The Contracting Officer with or without a hearing,
and as he/she in his/her discretion may determine, will reply to the
successful respondent's written objection within ten (10) days of
receipt of these objections.

I.  SANCTIONS FOR AGREEMENT VIOLATIONS

(5
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Proposal and agreement documents shall provide that, notwithstanding any other penalties

or sanctions provided by law, a respondent's violation of or failure to comply with the =% <%
CBE-A/E Ordinance, Administrative Order and these Provisions may result in the

imposition of one or more of the following sanctions:

1.  The suspension of any payment or-part thereof until such time as the issues
concerning compliance are resolved;

2. Work stoppage;

3. Issuance of fines of up to two (2%) percent of the contract amount, said fines to be
deducted from invoices;

4.  Termination, suspension, or cancellation of the agreement in whole or part;

5. Inthe event a respondent or CBE-A/E attempts to comply with the provisions of this
ordinance through fraud, misrepresentation, or material misstatement, or is found
after a hearing to have discriminated in violation of Article VII of Chapter IT A of
the Miami-Dade County Code, the County shall, whenever practicable, terminate
the agreement or require the termination or cancellation of the subconsultant
agreement for the project on which the respondent or CBE-A/E committed such acts.
In addition, and as a further sanction, the County Manager or his or her designee may
impose any of the above-stated sanctions on any other agreements or subconsultant
agreements the respondent or CBE-A/E has on County projects. In each instance, the
respondent or CBE-A/E shall be responsible for all direct and indirect costs
associated with such termination or cancellation including attorney's fees and costs.
The respondent or CBE-A/E may also be subject to debarment.

6. Inthe event that a respondent fails to achieve the CBE-A/E measures after the -
agreement completion, the respondent will be required to make up the CBE-A/E
deficit for an amount equal to double the amount of the CBE-A/E measure deficiency.
The procedures for making up the CBE-A/E deficit are as follows:

a.  Upon completion of a County agreement with CBE-A/E measures, the
compliance monitor for DBD, in accordance with County Code governing the
CBE-A/E program, will obtain the final Architecture & Engineering Utilization
Report and determine if the respondent has met the CBE-A/E measures.

b.  Ifthe respondent has not met the CBE-A/E measures, the compliance officer
will notify the respondent in writing of the CBE-A/E deficit.

c.  Ifthe respondent is found in non-compliance with the CBE-A/E measures, the
compliance officer may issue a letter of non-compliance requesting that the
respondent make up the CBE-A/E deficit on an existing or future County
agreement for double the amount of the deficit on the agreement in question.
The respondent will also be required to submit a plan indicating any current or
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future County agreements in which the CBE-A/E deficit will be remedied.

The respondent must respond to DBD in writing within ten (10) business days
from the date of the non-compliance letter. The respondent must acknowledge
receipt of the non-compliance letter and provide a plan to make up the CBE-A/E
measure.

The compliance monitor will review the plan for approval.
When an agreement is identified in which the CBE-A/E measure deficit will be
remedied, the respondent will provide a Schedule of Participation and Letter(s)

of Intent for the CBE-A/E firm(s) that will be utilized in making up the deficit.

The respondent will remain in a non-compliance status until the CBE-A/E
‘make-up goal has been achieved. '

Failure of the respondent to make up the CBE-A/E measure when opportunities

are available on existing or future County agreements, will result in the
sanctions or the imposition of other penalties, or as referenced in Sections I.
and J.

Some of the agreement violations that may result in the imposition of the
sanctions listed in Section I. above include, but are not limited to, the
following: '

i. A CBE-A/E serving as a conduit for CBE-A/E work awarded to a final as
a CBE-A/E but which is being performed by a non-CBE-A/E firm;

ii. A prime consultant not meeting CBE-A/E Program subconsultant goal
requirements;

iii. Not obtaining or retaining CBE-A/E certification while performing work
designated for CBE-A/E firms;

iv.  Failure to submit Architecture & Engineering Utilization Reports;

v.  Failure to comply with CBE-A/E certification requirements, including not-
maintaining a place of business in Miami-Dade County, not reporting
organizational and operational changes, providing inaccurate or false
information, and other certification related violations;

vi. Failure to maintain certification;

vii. Deviations from the Schedule of Participation without prior approval from
DBD;
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viil. Termination of the CBE- A/E‘s agreement wnhout rior approval from
g P

DBD; S

ix. Reduction of the scope of work of a CBE-A/E subconsultant agreement
without prior approval from DBD;

X.  Modifications to the terms and/or prices of payment to a CBE-A/E without
prior approval from DBD; or

xi. Unjustified failure to enter into a written subconsultant agreement with a
CBE-AJE after listing the firm on a Schedule of Participation to meet a
subconsultant goal.

J. ADMINISTRATIVE PENALTIES

1.

DEBARMENT

a. The County may debar a CBE-A/E or a non-CBE-A/E for violation of, or non-
compliance with, the provisions of the County Code governing the CBE- A/E
Program and implementing proposal documents.

b.  Causes for debarment are as noted in Section 10-38 of the Code. These include
but are not limited to, a preponderance of evidence that the CBE~A/E has
forfeited a bond or defaulted on financial assistance, either of which was
provided under the CBE-A/E program,; or if any individual or corporation,
partnership or other entity, or any individual officer, shareholder with a
significant interest, director or partner of such entity, qualifying agent or
affiliated business of such entity attempts to comply with these Provisions
through fraud, misrepresentation, or material misstatement.

DECERTIFICATION

Violations of certification requirements are addressed in Section II of this
Administrative Order 3-32.

K. APPEALS PROCESS

1.

This appeals process does not apply to appeals of decisions made pursuant to
proposal documents implementing the CBE-A/E program when such proposal
documents provide procedures for appeals of such decisions.

Upon a denial of certification, a decertification, a determination of non-compliance
with the requirements of provisions of the County Code governing the CBE-A/E
program, or implementing proposal documents, which decision will be final unless
appealed, the Compliance Monitor shall notify the affected party, in writing, setting
forth the reasons for the determination and advising of this appeals process.

o Ub
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The affected party may appeal the determination by filing a written appeal with the = - = <=

Director of DBD within thirty (30) days of receipt of the notice.

DBD shall forward all written appeals to the RC. The RC or a committee thereof
appointed by the chairperson shall hear all appeals and forward recommendations
regarding the appeal to the County Manager.

Decisions by the County Manager shall be final unless the County Commission
agrees in its sole discretion upon request by the affected party to review the County
Manager's decision.

L. APPENDICES

1.

Forms

Schedule of Participation (CBE 101)

Letter of Intent (CBE 102)

Certificate of Unavailability (CBE 103)
Set-Aside List of Subcontractors (CBE 104)
Architecture & Engineering Utilization Report

opoow
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LETTER OF INTENT
COMMUNITY BUSINESS ENTERPRISE
FOR A/E PROFESSIONAL SERVICES
PARTICIPATION : | P

This form must be completed by all certified CBE-A/E subconsultants and submitted to the Prime Consultant.
The Prime Consultant must include Letters of Intent in the proposal document for all CBE-A/E subconsultants
that will be utilized on the project. The Letters of Intent may also be submitted by the Prime Consultant to the
Contracting Officer by 4:00 p.m. on the second business day following proposal submission due date.
Expenditures listed on the Schedule of Participation that are not confirmed by a properly executed Letter of
Intent shall not count toward the goal.

TO:
Name of Prime Consultant
CONTRACT NAME:
CONTRACT NO.:
The undersigned holds DBD Certification No. , expiring on

Federal Employer Identification No.

The undersigned intends to perform the following work in connection with the above contract:

Item No. Scope — Description of Work Items Percentage Amount

Total

The undersigned has reasonably uncommitted capacity sufficient to provide the required goods or services, all
licenses and permits necessary to provide such goods or services, the ability to obtain bonding that is reasonably
required to provide such goods or services consistent with normal industry practice, and the ability to otherwise
meet the bid specifications.

Subconsultant Signature Date

Print Name Title

Name of CBE Firm

o /7 CBE 102



CERTIFICATE OF UNAVAILABILITY

I! L
Name Title
of _certify that on » R
Firm Name Date
I contacted the
CBE-A/E

to obtain a bid for work items to be performed on Miami-Dade County Contract No.

Work Items Sought ‘ Form of proposal sought
Signature
Print Name
Title
L was offered the above opportunity to submit a proposal.
CBE-A/E

I am unavailable to perform the above work at the above specified time due to:

I am aware that Miami-Dade County Administrative Order provide that: “Any CBE-A/E that fails to bid at a minimum the
lesser of three (3) or 50 percent of the available projects, in its primary certified service area, during the certification year may
be decertified or denied recertification.

Signature DBD Certification Number
Print Name Expiration Date
Title

CBE 103
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ARCHITECTURE & ENGINEERING UTILIZATION REPORT - FINAL ONLY S
This part is to be completed by the Subconsultants and forwarded to the Prime Consuitant.
; , SUBCONSULTANTS
NAME OF SUBCONSULTANT FINAL SUB REQUISITION TOTAL PAID TO DATE TO GOAL %) IF
TOTAL AGREEMENT AMOUNT AMOUNT SUBCONSULTANT TOTAL SUB REQUISITIONED TO DATE DATE OF WORK COMPLETION APPLICABLE
AUTHORIZED SIGNATURE OF SUBCONSULTANT ’
PAR “This partis to be executed by the Prime Consultant and forwarded to the User Department.
Swarn before me:
. SIGNATURE OF AFFIANT (PRIME CONSULTANT) TTLE This day of 2002
PRINTED NAME OF AFFIANT DATE NOTARY PUBLIC

A AISAl This part is to be completed

T oo

mAmT AN RAR TLE MONTHIY REPORT. COMPLETE FRONT PAGE ONLY. FOR THE FINAL RE

by the User Department and forwarded with Final Requisition to DBD.

PORT, COMPLETE FRONT AND BACK PAGES.
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LETTER OF INTENT
COMMUNITY BUSINESS ENTERPRISE
FOR A/E PROFESSIONAL SERVICES
PARTICIPATION

This form must be completed by all certified CBE-A/E subconsultants and submitted to the Prime Consultant
The Prime Consultant must include Letters of Intent in the proposal document for all CBE-A/E subcensultants
that will be utilized on the project. The Letters of Intent may also be submitted by the Prime Consultant te the
Contracting Officer by 4:00 p.n. on the second business day following proposal submission due clate.
Expenditures listed on the Schedule of Participation that are not confirmed by a properly executed Letter of
Intent shall not count toward the goal.

TO: Gurri Matute, PA.

Name of Prime Consualtant

CONTRACT NAME: MIA Building 890/25 Overhaul ADF

CONTRACT NO.: A04-MDAD-01

The undersigned holds DBD Certification No. 5163 ____, expiring on 01/31/2005
Federal Employer Identification No. (50343712
The undersigned intends to perform the following work in connection with the above contract:
Item No. Scope — Description of Work Items Percentage Amount
11.00 General Structural Engineeting’ 5%
1L17.00 Engineering Construction Management 5%
Total 10%

The undersigned has reasonably uncommitted capacity sufficient to provide the required goods or services, all
licenses and permits necessary to provide such goods or services, the ability to obtain bonding that is reasonahly
required to providg such gogds or serviges consistent with normal industry practice, and the ability to otherwise

meet the bid $

March 19, 2004
z Date

-

Subconsﬁlﬁht S

i
Douglas Wood, PE. President
Print Name Title

Douglas Wood & Associates, Inc.
Name of CBE Firm

CBE 102
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LETTER OF INTENT
COMMUNITY BUSINESS ENTERPRISE
FOR A/E PROFESSIONAL SERVICES
PARTICIPATION

This form must be completed by all certified CBE-A/E subconsultants and submitted to the Prime
Consultant. The Prime Consultant must include Letters of Intent in the proposal document for all CBE-AfE
subconsuitants that will be utilized on the project. The Letters of Intent may also be submitted by the Prime
Consultant to the Contracting Officer by 4:00 p.m. on the second business day following proposa!
submission due date. Expenditures listed on the Schedule of Participation that are not confirmad by a
properly executed letter of Intent shall not count toward the goal.

TO: Gurri_Matute PA Architecture
Name of Prime Consuitant
CONTRACT NAME: MIABUILDING 890/25 OVERHAUL ADF
CONTRACT NO.: A04-MDAD-01
The undersigned holds DBD Certification No. __4886 , expiring on 12/31/04
Federal Employer Identification No. __65-0392563
The undersigned intends to perform the following work in connection with the above contract:
“ttem No. ‘ Scope - Description of work ltems Percentage Amouni

12.00 | All Mechanical engineering services ' 28%
13.00 | All Electrical engineering services 28%
17.00 - Construction Management 15%

Total 71%

The undersigned has reasonably uncommitted capacity sufficient to provide the required goods or services,
all licenses and permits necessary to provide such goods or services, the ability to obtain bonding that is
reasonably required to provide such goods or services consistent with normal industry practice, and the
ability to otherwise meet the bid specifications.

f\ el R 3/23/04
Subcghsultant Sig@ ‘ Date

Zoila E. De Yurre Vice-President

Print Name Title

William A. Berry & Assoc., Inc.
Name of CBE Firm

CBE 102
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LETTER OF INTENT
COMMUNITY BUSINESS ENTERPRISE
FOR A/E PROFESSIONAL SERVICES
PARTICIPATION

“This form should be completed by all certified CBE-AE subconsultants and submitted to the Prime Consultant. Th:
Prime Consultant must include Letters of Intent in the proposal document for all CBE-A/E subconsultants that will
be utilized on the project. The Letters of intent may also be submitted by the Prime Consultant to the Contractin;
Officer by 4:00 p.m. on the second business day following proposal submission due date. Expenditures listed on the
Schedule of Participation that are not confirmed by a properly executed Letter of Intent shall not count toward th:
goal. :

To: Gurri Matute, PA
Name of Prime Consultant

Contract Name MIA Building §90/25 Overhaul ADF

Contract Number A04-MDAD-01

The undersigned holds DBD Certification No. _530 ,expiringon __8/31/04 .
Federal Employer Identification Number: _65-03673629

The Undersigned intends to perform the following work in connection with the above contract:

Item No. SCOPE - Description of Work Items Subconsultant % of Work |

16.00 General Civil Engineering 3%

Total 3%

The undersigned has reasonably uncommitted capacity sufficient to provide the required goods or services, all
licenses and permits necessary to provide such goods and services, the ability to obtain bonding that is reasonably
required to provide such goods or services consistent with normal industry practice, and the ability to otherwise"
meet the bid specifications.

R e O 2a0od

Subconsultant Signature ) " Date
Linda M. Bell P.E. President
Subconsultant Print Name ' Title
Civil Works, Inc.
Name of CBE Firm
cbel02GMA.wpd
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LETTER OF INTENT
COMMUNITY BUSINESS ENTERPRISE
FOR A/E PROFESSIONAL SERVICES
PARTICIPATION

This form must be completed by all certified CBE-A/E subconsultants and submitted to the Prime Consultant.
The Prime Consultant must include Letters of Intent in the proposal document for all CBE-A/E subconsultants
that will be utilized on the project. The Letters of Intent may also be submitted by the Prime Consultant to the
Contracting Officer by 4:00 p.m. on the second business day following proposal submission due data.
Expenditures listed on the Schedule of Participation that are not confirmed by a properly executed Letier o
Intent shail not count toward the goal.

TO: Gurri Matute, PA
Name of Prime Consultant

CONTRACT NAME: MIA Building 890/25 Overhaul ADF
CONTRACT NO.: CICC PROJECT NO. A04-MDAD-01
The undersigned holds CBE Certification No. 1875 , Expiringon _May 31, 2004
Federal Employer Identification No. 650526212
The undersigned intends to perform the following work in connection with the above contract:
Item No. Scope - Description of Work Items Percentage Amount:

19,14 ‘ Architecture 2%

Total 2%

The undersigned has reasonably uncommitted capacity sufficient to provide the required goods or services, all
licenses and permits necessary to provide such goods or services, the ability to obtain bonding that is
reasonably required to provide such goods or services consistent with normal industry practice, and the ability

to otherwise meet the bid specifications.
g W / %@&M March 10, 2004

Supconsultant Signature l] &L// V) / Date

Isabel Gonzalez-Jettinghoff __ President

Print Name Title

Planning and Economics Group, Inc.

Name of CBE Firm

) CBE 102
2T
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Date: 10/6/2004 Page 77 of 77 % 0 Project No. D099B
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MIAMI-DADE COUNTY

MIAMI-DADE COUNTY AVIATION DEPARTMENT
SINGLE EXECUTION AFFIDAVITS AND CERTIFICATIONS

Project Title _ MIA Building 890/25 Overhaul ADF

Project Number _ DO99B

COUNTY OF Miami-Dade

STATE OF Florida

Before me the undersigned authority appeared, Daphne I. Gurri

who isdpersonally known % me or who has provided

as identification and who did (did not) take an oath, and who stated:

(Print Name)

That he is the duly authorized representative of

Gurri Matute, PA
(Name of Firm/Respondent)

801 Monterey Street, Suite 205A, Coral Gables, FL 33134

(Address of Firm/Respondent)

hereinafter referred to as the contracting entity being its

President
(Sole Proprietor)(Partner)(President or Other Authorized Officer)

and as such has full authority to make these affidavits/certifications and say as follows.

Page 1
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DISCLOSURE AFFIDAVIT FOR MIAMI-DADE COUNT
PART 1 :
That the information given herein and in the documents attached hereto is true and correct.

The full legal name and business address” of the person or éntity contracting or transacting business
with Miami-Dade County is:

If the contract or business transaction is with a Corporation", provide the full legal name and

business address and title for each officer.

Gurri Matute, PA; 801 Monterey Street, #205A, Coral Gables FL 33134

Daphne I. Gurri, ATIAj; President, Treasurer & Secretary

Josd& G. Matute, AIA; Vice President

If the contract or business transaction is with a Corporation provide the full legal name and
business address for each director.

Daphne I. Gurri; 801 Monterey Street, #205A, Coral Gables,FL 33134

José& G. Matute; 801 Monterey Street, #205A, Coral Gables, FL 33134

If the contract or business transaction is with a Corporation™, provide the full legal name and
business address for each stockholder who holds directly or indirectly five percent (5%) or more of
the corporation's stock and state the percentage.

Daphne I. Gurri 55%. -

José G. Matute.45%

Both at: 801 Monterey Street, #205A, Coral Gables, FIL 33134

If the contract or business transaction is with a Trust, provide the full legal name and address’ for
each trustee and each beneficiary. All such names and addresses are:

Page 2



(a)

©

(©)

10.

11.

DISCLOSURE AFFIDAVIT FOR MIAMI-DADE COUNTY
' PART I (Cont’d)

The full legal name and business addresses” of any other individuals (other than subcontractors,
materialmen, suppliers, laborers, or lenders) who have, or will have, any interest (legal, equitable,
beneficial or otherwise) in the contract or business transaction with Miami-Dade County are: '

If a Corporate Joint Venture, list the names and titles of the Officers of the Corporate Members of the
Joint Venture:

President: (b) President:
Vice-Pres: Vice-Pres:
Secretary: Secretary:
Treasurer: Treasurer:

If a Non-Corporate Partnership or Joint Venture, list the names of the Principals of the Non-Corporate
Partnership or Joint Venture:

(d)
(Name) (Name)

. (d) :
(Title) (Title)

State whether the person or entity contracting or transactjng business with Miami-Dade County has a
collective bargaining agreement with its employees (Yes:

%whether the entity provides company paid health care benefits to be paid to employees
es/\No: .

Attach a list reflecting the current breakdown of the entity's work force as to race, national origin or
gender.

[(ADD EXTRA SHEETS IF NEEDED

Post Office Box addresses not acceptable.
If a Joint Venture, list this information for each member of the Joint Venture

Page 3
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DISCLOSURE AFFIDAVIT FOR MIAMI-DADE COUNTY
PART II

LIST ALL CONSTRUCTION CONTRACTS IN EFFECT WITH MIAMI DADE COUNTY
DURING THE LAST FIVE (5) YEARS:

CONTRACT DOLLAR AMOUNT OF FINAL AMT. PERCENTAGE
DATE ORIG.CONTRACT OF CONTRACT DIFFERENTIAL

(D

n/a

Summary of
Construction
Work performed

Litigation
Arising out
of Contract

2

Summary of
Construction
Work performed

Litigation
Arising out
of Contract

(ADD EXTRA SHEET(S) IF NEEDED.)

Page 4
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FROM : GURRI MATUTE PA FAX NO. : 385 4458656 Uet. 14 2044 vo:uvurm s

DISCLOSURE AFFIDAVIT FOR MIAMI-DADE COUNTY
PART Il (Cont'd)

LIST ALL PROFESSIONAL SERVICES AGREEMENTS IN EFFECT WITH MIAMI DADE
COUNTY DURING THF LAST FIVE (5) YEARS:

AGRLEMENT  DOLLAR AMOUNT OF  FINAL AMT. PERCENTAGE
DATE ORIG. AGREEMENT OF AGREFMENT DIFFERENTIAL
0]

$-13-03 $30,900 $_on-going project n/a %

Name of Dept. &

Summary of Miami-Dade Aviation Deparbment
Protessional .

: rofessi F ‘chitectur Services
Services __1 Lch sional Architectural
performed , .

MTA 3040 Bathroom Ropairs
Litigation none
Arising out
ol Agreement . _ _
@ o . . .
02 2603 $ 167,756 00 § on-going project n/q%

Name of Depl. &

i i —Dade tatic Jepartme {.
Summary of ”ML At -Dade Aviation Depar ‘ en

Professional . ‘ ‘
eIV Professional Archilectural Servicesy

Services

performed Concealed Spline Ceilings

Litigation none

Arising out

of Agreement

Page 5



FROM @ GURRI MATUTE PA FAX NO. @ 385 4458656 Uct. 14 2uv4 vs:ivgrm re

DISCLOSURE AFFIDAVIT FOR MIAMI-DADE COUNTY
PART 11 (Contd)

LIST ALL PROFKESSIONAL SERVICES AGREEMENTS IN EFFECT WITH MIAMI DADE
COUNTY DURING THE LAST FIVE (5) YEARS:

AGREEMENT  DOLLAR AMOUNT OF  FINAL AMT. PERCENTAGE
DATE ORIG.AGREEMENT OF AGREEMENT DIFFFRENTIAL
H

. 20-03 $_ 44,10 $_under const. n/a %

Name of Dept. &

Summary of Miami Dade Aviation Deparlment

Professional ‘ , . .
Services Professional Archicctural Services
performed

Re-Roofing pBuildings 3038 & 3091

Litigation nene .

Arising out
ol Agreement

)
$ $ ” %

Name of Dept. &
Summary of
Professional
Services
performed

Litigation s —
Ansing ont
of Agreement

Page 5
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(ADD EXTRA SHEET(S) IF NEEDED.)

DISCLOSURE AFFIDAVIT FOR MIAMI-DADE COUNTY
PART I

A. How long has firm been in business? 1996

B. Has the firm, or the principals of
the firm, ever done business under )
another name or with another firm? _Daphre I. Gurri, AIA
If so, attach separate sheet(s)
listing same information as in parts
I, 1T and III of this affidavit.

C. List firm's private sector business for the last five (5) years:

NAME OF CLIENT DESCRIPTIVE TITLE OF PROJECT
(1) Demetrio & Vilma Pina 10,500 SF Custom Residence’
3] Cafe Demetrio Remodel to Coral Gables. cafe
3) Ego Restaurant Interior Remodel
@) Mama Cuchara Restaurant Remodel - Interior

&)

(ADD EXTRA SHEET(S) IF NEEDED.)

Page 6



SWORN STATEMENT UNDER SECTION 287.133(3)(a),
FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES

1. T understand that a "public entity crime" as defined in Paragraph 287.133(1) (g), Florida Statutes,
means a violation of any state or federal law by a person with respect to and directly related to the
transaction of business with any public entity or with an agency or political subdivision of any other state
or with the United States, including, but not limited to, any bid or contract for goods or services to be
provided to any public entity or an agency or political subdivision of any other state or of the United States
and involving antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or material
misrepresentation.

2. 1 understand that "convicted" or "conviction" as defined in Paragraph 287.133 (1)(b), Florida Statutes,
means a finding of guilt or a conviction of a public entity crime, with or without an adjudication of guilt, in
any federal or state trial court of record relating to charges brought by indictment or information after July
1, 1989, as a result of a jury verdict, nonjury trial, or entry of a plea of guilty or nolo contendere.

3. T'understand that an "affiliate" as defined in Paragraph 287.133(1)(a), Florida Statutes, means:

1. A predecessor or successor of a person convicted of a public entity crime: or

2. An entity under the control of any natural person who is active in the management of the entity and
who has been convicted of a public entity crime. The term "affiliate" includes those officers, directors,
executives, partners, shareholders, employees, members, and agents who are active in the management
of an affiliate. The ownership by one person of shares constituting a controlling interest in another
person, or a pooling of equipment or income among persons when not for fair market value under an
arm's length agreement, shall be a prima facie case that one person controls another person. A person
who knowingly enters into a joint venture with a person who has been convicted of a public entity
crime in Florida during the preceding 36 months shall be considered an affiliate.

4. 1 understand that a "person" as defined in Paragraph 287.133(1)(e), Florida Statutes, means any
natural person or entity organized under the laws of any state or of the United States with the legal power
to enter into a binding contract and which bids or applies to bid on contracts for the provision of goods or
services let by a public entity, or which otherwise transacts or applies to transact business with a public
entity. The term "person"” includes those officers, directors, executives, partners, shareholders, employees,
members and agents who are active in management of an entity.

5. Based on information and belief, the statement which I have marked below is true in relation to the entity submitting
this sworn statement. [Please indicate which statement applies.]

Z Neither the entity submitting this sworn statement, nor any officers, directors, executives, partners, shareholders,
employees, members, or agents who are active in management of the
entity, nor any affiliate of the entity have been charged with and convicted of a public entity crime subsequent to July 1,

1989.

The entity submitting this sworn statement, or one or more of the officers, directors, executives, partners,
shareholders, employees, members, or agents who are active in management of the entity, or an affiliate of the entity has
been charged with and convicted of a public entity crime subsequent to July 1, 1989, AND [Please indicate which
additional statement applies.]

There has been a proceeding concerning the conviction before a hearing officer of the State of Florida, Division
of Administrative Hearings. The final order entered by the hearing officer did not place the person or affiliate on the
convicted vendor list. [Please attach a copy of the final order.]

The person or affiliate was placed on the convicted vendor list. There has been a subsequent proceeding before a
hearing officer of the State of Florida, Division of Administrative Hearings. The final order entered by the hearing

Page 7
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officer determined that it was in the public interest to remove the person or affiliate from the convicted vendor list.
[Please attach a copy of the final order.] '

The person or affiliate has not been placed on convicted vendor list. [Please describe any action taken by or
pending with the Florida Department of General Services.]

MIAMI-DADE COUNTY DEBARMENT DISCLOSURE AFFIDAVIT

Ordinance No. 93-129, as amended by Ordinance No. 00-18, is applicable to any provider of goods or services to the
County who has a debarment history of poor. performance on County Contracts or who have by their commission of
crimes or the rendition of civil judgements, shown a lack of honesty and integrity.

Pursuant to Ordinance No. 00-18, the terms: “vendor” and “consultant” have the same meaning as *“contractor” and
“subconsultant” has the same meaning as “subcontractor.”

The Consultant shall comply with Miami-Dade County Ordinance No. 93-129 as amended by Ordinance No. 00-18,
which prevents contractors, subcontractors, their officers, their principals, stockholders, and their affiliates who have
been debarred by the County, from entering into contracts with the County during the period for which they have been
debarred. Debarment may also constitute grounds for termination of any existing County contract.

It is the Consultant’s responsibility to ascertain that none of the subcontractors, their officers, principals or affiliates, as
defined in the ordinance, are debarred by the County pursuant to Ordinance No. 93-129 as amended by Ordinance No.
00-18 and Administrative Order 3-2 before submitting a proposal. -

The Disclosure Affidavit pursuant to Ordinance No. 93-129 as amended by Ordinance No. 00-18 requires the
Consultant to affirm, under oath, that neither the Consultant, its subcontractors, or their officers, principals or affiliates,
as defined in the ordinance, are debarred by the County at the time of the response.

Any Consultant who fails to complete the Disclosure Affidavit pursuant to Ordinance No. 93-129, as amended, shall not

be awarded a Contract with the County. Any contract or transaction entered into in violation of Ordinance No. 93-129
as amended by Ordinance No. 00-18 is void, and any person who willfully fails to disclose the required information or

who knowingly discloses false information can be punished by civil or criminal penalties, or both, as provided for in the

law.

Consultants shall also comply with Miami-Dade County Ordinance Nos. 93-137 which provides for penalties for any
entity attempting to meet contractual obligations through fraud, misrepresentation, or material misstatement. In
addition, the County shall, whenever practicable, terminate the contract. The County may also terminate or cancel any
other contracts which such entity has with the County.

Pursuant to Ordinance No. 97-52, any entity attempting to comply with this Ordinance through fraud, misrepresentation
or material misstatement may be debarred.

Consultant or his agents, officers, principals, stockholders, subcontractors or their affiliates shall affirm that they are not
debarred by Miami- Dade County.

Page 8 of 17 O
M



CRIMINAL RECORD AFFIDAVIT

" Pursuant to Ordinance No. 94-34, as amended by Ordinance No. 00-30, failure to disclose convictions may result in
debarment for those persons or entities who knowingly fail to make the required disclosure or falsify information.

Above named Firm/Respondent, as of the date of bid/proposal submission:

: has not been convicted of a felony during the past ten (10) years, nor does it, as of the date of bid submission,
have an officer, director or executive who has been convicted of a felony during the past ten (10) years.
has been convicted of a felony during the past ten (10) years, or as of the date of bid submission, has an officer,
director or executive who has been convicted of a felony during the past ten (10) years.

CURRENT IN OBLIGATIONS TO THE COUNTY AFFIDAVIT

Pursuant to Ordinance 99-162, as amended by Ordinance 00-67, Resolution R-531-00 and Administrative Order 3-29,
all contracts, business transactions and renewals thereof with the County shall require the individual or entity seeking to
transact business with the County to verify that the individual or entity is current in the obligations to the County and is
not otherwise in default of any County contract. Any contract or transaction entered into in violation of this Ordinance
shall be voidable.

Further, failure to meet the terms and conditions of any obligation or repayment schedule shall constitute a default of the
subject contract and may be cause for suspension, termination and debarment, in accordance with the terms of the
contract and the debarment procedures of the County.

Above named Firm/Respondent, as of the date of bid submission, verifies that the individual or entity is current in its
obligations to the County and is not otherwise in default of any County contract.

DISABILITY NONDISCRIMINATION CERTIFICATION

That the above named entity is in compliance with and agrees to continue to comply with, and assure that any
subcontractor, or third party contractor under this project complies with all applicable requirements of the laws listed
below including, but not limited to, those provisions pertaining to employment, provision of programs and services,
transportation, communications, access to facilities, renovations, and new construction.

The Americans with Disabilities Act of 1990 (ADA), Pub. L. 101-336, 104 Stat 327, 42 U.S.C. 12101-12213 and 47
U.S.C. Sections 225 and 611 including Title I, Employment; Title II, Public Services; Title III, Public Accommodations
and Services Operated by Private Entities; Title IV, Telecommunications; and Title V, Miscellaneous Provisions.

The Rehabilitation Act of 1973, 29 U.S.C. Section 794

The Federal Transit Act, as amended 49 U.S.C. Section 1612
The Fair Housing Act as amended, 42 U.S.C. Section 3601-3631
Miami-Dade County Resolution No. R-385-95.

Any contract entered into based upon a false certification submitted pursuant to resolution No. R-385-95 shall be
voidable by the County. If any attesting firm violates any of the Acts during the term of any contract such firm has with
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the County, such contract shall be voidable by the County, even if the attesting firm was not in violation at the time it
submitted its certification.

Pursuant to Resolution No. R-385-95, as amended by Resolution No. R-182-00, failure of the certifying firm to complly
with the requirements of the Resolution may result in the debarment of those who knowingly violate the policy or falsify
information.

FAMILY LEAVE PLAN CERTIFICATION

That in compliance with Ordinance No. 93-118 which amended Ordinance No. 91-142 of the Code of Miami Dade
County, Florida, the above named entity provides the following information and is in compliance with all items in the
aforementioned ordinance. ‘

Employees, as defined in Section 2, Ordinance No. 93-118 and Chapter 11A of the Miami Dade County Code, shall be
entitled to take leave on the same terms and conditions as are provided by Sections 102, 103, 104 and 108 of the Family
and Medical Leave Act of 1993 (FMLA), Public Law No. 103-3, and any amendments thereto, with the exception of the ;
following: .

(a) An employee may also take leave under the ordinance to care for a grandparent with-a serious health condition on
the same terms and conditions as leave is permitted under the FMILA to care for a parent with a serious health
condition.

(b) Employers are not required by the ordinance to maintain coverage under any group health plan for the duratlon of
an employee’s leave.

(¢) Nothing in this ordinance shall be construed to affect any employee benefit plan that the employer may otherwise
provide.

Pursuant to Ordinance No. 93-118, and Section 102 (Leave Requirements), Entitlement to Leave-Subject to section
103, an eligible employee shall be entitled to a total of 12 workweeks of leave during any 12-month period for one or
more of the following;

(a) Because of the birth of a son or daughter of the employee and in order to care for such son or daughter.

(b) Because of the placement of a son or daughter with the employee for adoption or foster care.

(¢) Inorder to care for the spouse, or a son, daughter, or parent, of the employee, if such spouse, son, daughter, or
parent has a serious health condition. :

(d) Because of a serious health condition that makes the employee unable to perform the functions of the position of
such employee.

Pursuant to Ordinance No. 91-142, as amended by Ordinance No. 93-118 and Resolution Nos. R-1499-91 and R-183-
00, successful bidders and consultants who are employers covered by the Family Leave Ordinance shall, as a condition
of award, certify that they provide family leave to their employees as required by such ordinance. The obligation to
provide family leave to their employees shall be a contractual obligation. Failure to comply with the requirements of this
section may result in debarment.

DOMESTIC LEAVE CERTIFICATION

Pursuant to Ordinance No. 99-5 and Resolution No. R-185-00, prior to entering into any contract with the County, a
firm desiring to do business with the County, shall as a condition of award, certify that the firm is in compliance with
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the Domestic Leave Ordinance No. 99-5. The obligation to provide domestic violence leave to their employees shall be
a contractual obligation. Failure to comply with the requirements of Resolution No. R-185-00, as well as the Domestic
Leave Ordinance, may result in the contract being declared void, the contract being terminated and/or the firm being
debarred.

The entity named above certifies that the firm is in compliance with the Domestic Leave Ordinance, Ordinance No. 99-
05.

MIAMI-DADE COUNTY REGARDING DELINQUENT AND CURRENTLY
DUE FEES OR TAXES CERTIFICATION

Except for small purchase orders and sole source contracts, the above named entity verifies that all delinquent and
currently due fees or taxes - including but not limited to real and property taxes, utility taxes and occupational licenses -
which are collected in the normal course by the Miami-Dade County Tax Collector as well as Miami-Dade County
issued parking tickets for vehicles registered in the name of the entity have been paid.

Pursuant to Section 2-8.6, as amended by Ordinance No. 00-30, failure to comply with the policy may result in
debarment.

DRUG-FREE WORK PLACE CERTIFICATION

The entity named above certifies that the firm will provide a drug free workplace in compliance with Section 2-8.1.2 of
the Code of Miami-Dade County as amended by Miami-Dade County Ordinance 00-30.

Pursuant to Ordinance No. 92-15, as amended by Ordinance No. 00-30, failure to comply with the policies in these
Ordinances may result in debarment for those persons.

CODE OF BUSINESS ETHICS CERTIFICATION

In accordance with Resolution R-994-99 each person or entity that seeks to do business with Miami-Dade County shall
adopt the Miami-Dade County/Greater Miami Chamber of Commerce Code of Business Ethics as follows:

The Miami-Dade County/Greater Miami Chamber of Commerce seeks to create and sustain an ethical business climate
for its members and the community by adopting a Code of Business Ethics.- Miami-Dade County/Greater Miami
Chamber of Commerce encourages its members to.incorporate the principles and practices outlined here -in their
individual codes of ethics, which will guide their relationships with customers, clients and suppliers. This Model Code
can and should be prominently displayed at all business locations and may be incorporated into marketing materials.
Miami-Dade County/Greater Miami Chamber of Commerce believes that its members should use this Code as a modei
for the development of their organizations' business codes of ethics.

This Model Code is a statement of principles to help guide decisions and actions based on respect for the importance of
ethical business standards in the community. Miami-Dade County/Greater Miami Chamber of Commerce believes the
adoption of a meaningful code of ethics is the responsibility of every business and professional organization.
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By affixing a signature on this Single Execution Condition of Award Certification, the Contractor hereby agrees
to comply with the principles of Miaml-Dade County/Greater Miami Chamber of Commerce Code of Business
Ethics. If the Contractor firm's code varies in any way, the Contractor must identify the difference(s) on
separate documents attached to this Single Execution Condition of Award Certification. ‘

Compliance with Government Rules and Regulations

We the undersigned Contractor will properly maintain all records and post all licenses and certificates in prominenf
places easily seen by our employees and customers.

In dealing with government agencies and employees we will conduct business in accordance with all appliéa‘ble
rules and regulations and in the open.

We, the undersigned Contractor will report contract irregularities and other improper or unlawful business practices
to the Ethics Commission, the Office of Inspector General or appropriate law enforcement authorities.

Recruitment, Selection and Compensation of Contractors, Consultants, Vendors, and Suppliers

We, the undersigned Contractor will avoid conflicts of interest and disclose such conflicts when identified.

Gifts that compromise the integrity of a business transaction are unacceptable; we will not kick back any portion of
a contract payment to employees of the other contracting party or accept such kickback.

Business Accounting

All our financial transactions will be properly and fairly recorded in appropriate books of account,and there will be
no “off the books” transactions or sectret accounts.

Promotion and Sales of Products and Services

Our products will comply with all applicable safety and quality standards.

We, the undersigned Contractor will promote and advertise our business and its products or services in a manner that
is not misleading and doer, not falsely disparage our competitors.

We, the undersigned Contractor will conduct business with government agencies and employees in a manner that
avoids even the appearance of impropriety. Efforts to curry political favoritism are unacceptable.

Our proposal will be competitive, appropriate to the request for proposals/qualifications documents and arrived at
independently.

Any changes to contracts awarded will have a substantive basis and not be pursued merely because we are the
successful Contractor.

We, the undersigned Contractor will, to the best of our ability, perform government contracts awarded at the price
and under the terms provided for in the contract. We will not submit inflated invoices for goods provided or services
performed under such contracts, and claims will be made only for work actually performed. We will abide by all
contracting and subcontracting regulations.
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+ We, the undersigned Contractor will not, directly or indirectly, offer to give a bribe or otherwise channel kickbacks
from contracts awarded, to government officials, their family members or business associates.

+  We, the undersigned Contractor will not seek or expect preferential treatment on proposals based on our
participation in political campaigns:.

Public Life and Political Campaigns

+  We, the undersigned Contractor encourage all employees to participate in community life, public service and the
political process to the extent permitted by law.

We, the undersigned Contractor encourage all employees to recruit, support and elect ethical and qualified public
- officials and engage them in dialogue and debate about business and community issues to the extent permitted by
law.

*  Our contributions to political parties, committees or individuals will be made only in accordance with applicable
laws and will comply with all requirements for public disclosure. All contributions made on behalf of the business
must be reported to senior company management.

We, the undersigned Contractor will not contribute to the campaigns of persons who are convicted felons or those
who do not sign the Fair Campaign Practices Ordinance.

kWe, the undersigned Contractor will not knowingly disseminate false campaign information or support
those who do.

Pass-through Requirements

» This Code prohibits pass-through payments whereby the prime firm requires that the MBE firm accepts payments as
an MBE and passes through those payments to another entity.

Rental Space. Equipment and Staff Requirements or Flat Overhead Fee Requirements

+ This Code prohibits rental space requirements, equipment requirements, staff requirements and/or flat overhead fee
requirements, whereby the prime firm requires the MBE firm to rent space, equipment and/or staff from the prime
- firm or charges a flat overhead fee for the use of space, equipment, secretary, etc.

MBE Staff Utilization

*  This Code prohibits the prime firm from requiring the MBE firm to provide more staff then is necessary and then
utilizing the MBE staff for other work to be performed by the prime firm.

This Code also requires that on any contract where MBE participation is purported, the contract shall specify essential

terms including, but not limited to, a specific statement regarding the percent of participation planned for MBEs, the

timing of payments and when the work is to be performed.

DEPARTMENT OF BUSINESS DEVELOPMENT
AFFIRMATIVE ACTION PLAN SECTION

ORDINANCE NO. 98-30

4
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AAP/PP AFFIDAVIT

Pursuant to Miami-Dade County’s Ordinance No. 98-30, Section 2-8.1.5, entities with annual gross revenues in excess
of $5,000,000 seeking to contract with the County shall as a condition of receiving a County contract have: 1) a written
affirmative action plan which sets forth the procedures the entity utilizes to assure that it does not discriminate in its
employment and promotion practices: and 2) a written procurement policy which sets forth the procedures the entity
utilizes to assure that it does not discriminate against minority - and women — owned businesses in its own procurement
of goods, supplies and services. Such affirmative action plans and procurement policies shall provide for periodic
review to determine their effectiveness in assuring the entity does not discriminate in its employment, promotion and
procurement practices. The foregoing not withstanding, corporate entities whose board of directors are representative of
the population make-up of the nation shall be presumed to have non-discriminatory employment and procurement
policies, and shall not be required to have written affirmative action plans and procurement policies in order to receive a
County contract. The foregoing presumption may be rebutted. The requirements of this section may be waived upon
written recommendation of the County Manager that it is in the best interest of the County to do so and approval of the
County Commission by majority vote of the members present.

Based on the above, please check the appropriate space below, and complete the affidavit as directed:

/ My firm provides engineering, architectural, landscape architectural, land surveying and mapping services.
My firm has forwarded our affirmative action to the Department of Business Development for review.

My firm has annual gross revenues in excess of $5,000,000. My firm’s affirmative action plan and
procurement policy has been forwarded to the Department of Business Development for review.

My firm has annual gross revenues less than $5,000,000. Therefore, Ordinance No. 98-30 is
not applicable.

My firm has a Board of Directors which is representative of the population make-up of the nation. (Complete
the following Affirmative Action Plan exemption affidavit)

If at any time the Department of Business Development (DBD) has reason to believe that any person or firm has
willfully and knowingly provided incorrect information or made false statements, DBD may refer the matter to the State
Attorney’s Office and/or other investigative agencies. DBD may initiate debarment and/or pursue other legal remedies
in accordance with Miami-Dade County policy and/or applicable federal, state and local laws.

The undersigned swears that the foregoing statements are true and correct. If after executing this affidavit there are any
changes in the information submitted, the undersigned agrees to immediately inform DBD of such changes in writing.

For Questions regarding these requirements contact the Department of Business Development at (305) 349-5960

AFFIRMATIVE ACTION PLAN EXEMPTION AFFIDAVIT

Project No.: Date:
Project Title:

STATE OF FLORIDA)
S8
COUNTY OF MIAMI-DADE)
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Before me, the undersigned authority, authorized to administer oaths and take acknowledgments, personally appeared:
Daphne I. Gurri, AIA after being first dully sworn, upon oath deposes and says that he is an authorized
representative of: ‘

Gurri Matute, PA
(Legal name, Corporation, Partnership, Firm, Individual)
heremafter called Firm/Respondent)-located at_ 801 Monte te. 205A (address,

Coral Gables, FL 33134 city, state)

and, that said Firm/Respondent has a Board of Directors which is representative of the population make-up of the nation
and hereby claims exemption in accordance with the requirements of Ordinance 98-30. Said respondent has a current .
Board of Directors Disclosure form .as required by Ordinance 98-30, processed and approved for filing with Miami-
Dade County Department of Business Development (DBD) under File No. 2001 -0992 and the expiration date
of _August 31, 2005 N

Witness: A ,
Witness: \— K
(Signature) (Legal NM Title)
The foregoing instrument was acknowledged before me this __14th day of _ October 2004

FOR A CORPORATION, PARTNERSHIP, OR JOINT VENTURE:

by: __Daphne T. Gurri Having the title of _President
(x)a_Florida corporation ( )partnership  ( ) joint venture
He/She is (X) personally known to me, or
() has JrotEraT As identifigation.

MY COMMISSION # DD 234839

EXPIRES: July 27, 2007
Bonded Thru Notary Public Underwriters

Notary Seal: Notary Signatur

Please note: .
Ordinance 82-37 -requires ‘that all properly licensed architectural, engineering, landscape architectural, and land
surveyors have an affirmative action plan on file with the County.

Ordinance 98-30 requires firms with annual gross revenues in excess of five (5) million dollars have an affirmative
action plan/procurement policy on file with the County. Firms that have Boards of Directors that are representative of
the population make-up of the nation are exempt.

For Questions regarding these requirements contact the Department of Business Development at (305) 349-5960

This affidavit must be properly executed by the respondent and included in the proposal/bid.

FAIR SUBCONTRACTING POLICIES CERTIFICATION (ORDINANCE 97-35)

All selected consultants on County contracts in which subcontractors may be used shall be subject to and comply with
Ordinance 97-35 as amended, requiring consultants to provide a detailed statement of their policies and procedures for
awarding subcontracts which:

a) notifies the broadest number of local subcontractors of the opportunity to be awarded a subcontract;

b) invites local subcontractors to submit bids/proposals in a practical, expedient way;

¢) provides local subcontractors access to information necessary to prepare and formulate a subcontracting
bid/proposal;

d) allows local subcontractors to meet with appropriate personnel of the consultant to discuss the consultant’s
requirements; and

e) awards subcontracts based on full and complete consideration of all submitted proposals and in accordance with the
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DEPARTMENT OF
BUSINESS DEVELOPMENT

August 16, 2004

Ms. Susan Hernandez
GURRI - MATUTE P. A.
801 Monterey St, Suite 205A
‘Coral Gables, FL. 33134

RE: Affirmative Action Plan (No. 2001-0992)

Dear Ms. Hemandez:

Your Affirmative Action Plan for 2004 - 2005 has been approved. A copy of your Declaration
of Policy is enclosed for display in a conspicuous location within your facility.

This approval is effective until August 31, 2005. You should submit an updated plan to this
Department thirty (30) days prior to the expiration date. Inthe event of a change in the
firm's name, address, telephone number or dissolution of the firm, please notify this Department.

If you have any questions, please contact Christine Amaya in the Affirmative Action Unit at
(305) 375-5411.

Marsha .ackman
Director

L
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GURRI MAUTE PA }

WWWL gurﬂmatu{a com

SO MONTEREY STREET
SinvE 20BA
ComAL C&rz_:s Fi 33134

DECLARATION OF POLICY

In accordance with requirements of Miami Dade County Ordinances 82-37, Ordinance
98-30 and Resolution No. 1049-93, Gurri Matute PA affirms its commitment to the
- _submittal of an Affirmative Action Plan for the purpose of maintaining equal employment
and promotaonal ‘opportunity with part particular emphasis on the minority workforce
population and the utilization of Minority professional firms, consultants and/or suppliers.

August 4. 2004
Date

August 4, 2004
Date

A ' G .jmfifi&]_ /3 9‘"35@
Mlamn Dade County Date”
Representing Authority ,




consultant’s stated objectives.

All consultants seeking to contract with the County shall, as a condition of award, provide a statement of their ;
subcontracting policies and procedures. Consultants who fail to provide a statement of their policies and procedures may
not be recommended by the County Manager for award by the Board of County Commissioners.

The term “local” means having headquarters located in Miami-Dade County or having a place of business located in
Miamj-Dade County from which the contract or subcontract will be performed.

The term “subcontractor” means a business independent of a Consultant that may agree with the Consultant to perform a
portion of a contract.

The term “subcontract” means an agreement between a Consultant and a subcontractor to perform ‘a portion of a
contract between the Consultant and the County.

REQUIRED LISTING OF SUBCONTRACTORS AND SUPPLIERS ON COUNTY CONTRACTS
CERTIFICATION:

In accordance with Ordinance 97-104, amended by Ordinance 00-30, all successful bidders and consultants on County
contracts for purchases of supplies, materials or services, including professional services, which - involve the
expenditures of $100,000 or more and all bidders or consultants on County or Public Health Trust construction
contracts which involve the expenditure of $100,000 or more shall provide, as a condition of award, a listing which
identifies all first tier subcontractors who will perform any part of the contract work and describes the portion of the
work such subcontractor will perform, and all suppliers who will supply materials for the contract work direct to the
bidder or consultant and describes the materials to be so supplied. Failure to comply with this policy may result in
debarment.

A bidder or consultant who is awarded the contract shall not change or substitute first tier subcontractors or direct
suppliers or the portions of the work to be performed or materials to be supplied frOom those identified in the listing
provided exeept upon written approval by the County.

FALSE CLAIMS ORDINANCE AFFIDAVIT

The purpose of the Miami-Dade County False Claims Ordinance No. 99-152 is to deter persons from knowingly causing
or assisting in causing the County to pay claims that are false, fraudulent, or inflated, and to provide remedies for
obtaining damages and civil penalties of the County when money is sought or obtained from the County by reason of a
false claim. “Claim” means any invoice, statement, request, demand, lawsuit, or action under contract or otherwise for
money, property or services made to any employee, officer, or agent of the County, or to any contractor, grantee, or
other recipient if any portion of the money, property, or services requested or demanded was issued from or was
provided by the County (hereinafter “County funds”)

Additionally, Management shall maintain a final bid takeoff, that is, the final estimate, tabulation, or worksheet prepared
by the bidder in anticipation of the bid submitted and which shall reflect the final bid price. The final bid takeoff shall
contain a line item for allocation of overhead costs. The final bid takeoff is a condition precedent to submitting a claim
under the Contract Any violation of this ordinance may result in the sanctions provided for in the ordinance, including
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debarment.

This single execution shall have the same force and effect as if each of the above affidavits had been individually
executed.

The applicable affidavits pertaining to Architectural/Engineering Services, RFQ’s, RFP’s, and Bids will apply

accordin
By: N
Q%ﬁature of AMfiant
phne I. Gu , President 6/5-1/0/3/8/1/2/ 6
Printed Name of Affiant and Title Federal Employment Identification Number

SUBSCRIBED AND SWORN TO (or affirmed) before me this _14tR day of October = 2004

He/She is personally known to me or has presented as identification.
Type of identification

D4 23d%39

Slgnature of Notary Serial Number
usan Hernandez 1-27-07
Print or Stamp Name of Notary Expiration Date

Notary Public - State of = [ A~ |

Notary Seal

;% SUSAN A. HERNANDEZ
MY COMMISSION # DD 234839

§ EXPIRES: Jul 27,2
m‘?‘g Bmdsdmmmwpgbmmm
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